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2014 STIP STAFF RECOMMENDATIONS 

California Transportation Commission 
February 28, 2014 

This document presents the recommendations of the staff of the California Transportation 
Commission (Commission) for the 2014 State Transportation Improvement Program 
(STIP).  Government Code Section 14529.3 requires that the Executive Director of the 
Commission make these recommendations available to the Commission, the Department 
of Transportation (Caltrans), and the Transportation Planning Agencies and County 
Transportation Commissions at least 20 days prior to the Commission’s adoption of the 
STIP.  The Commission will receive comments on these recommendations and adopt the 
STIP at its March 20, 2014 meeting. 

The 2014 STIP adds two new years of programming, 2017-18 and 2018-19, with $1.262 
billion in new STIP funding capacity.  Added to the base of programming in the prior 
STIP, the new STIP will program about $3.45 billion.  However, the 2014 STIP Fund 
Estimate (FE) indicated a negative program capacity (-$260) for the Public 
Transportation Account (PTA), and (-$255) for the Federal Transportation Enhancement 
(TE) over the FE period, starting in 2014-15.  Only the flexible funds from the State 
Highway Account (SHA) provided positive program capacity ($1.777 billion). 

Due to the loss of PTA funding (pursuant to AB 105 of 2011, which redirected additional 
PTA funding to State Transit Assistance (STA), and SB 85 of 2013, which diverts 
miscellaneous SHA revenues permanently from the PTA) and the elimination of the TE 
program (in MAP-21, the Federal Highway Act approved July 2012), the STIP is over 
programmed in the first three years of the STIP period (2014-15 through 2016-17) by 
about $83 million.  TE reserves have been deleted, current projects have been delayed or 
deleted, and the transit projects programmed in the STIP must be eligible for and 
delivered with other STIP fund types, to remain in the STIP. 
 
Staff recommendations are based on the levels identified in the Fund Estimate (state law 
only allows amendments to the Fund Estimate prior to March 1).  Recognizing the 
change in funding, the staff recommendations for highway, transit, and bicycle and 
pedestrian projects (non-TE) are based on the combined capacity identified in the Fund 
Estimate for the reduced PTA funding, and the flexible SHA funding.  If available 
funding is less than assumed, the Commission may be forced to delay or restrict 
allocations using interim allocation plans.  On the other hand, if available funding proves 
to be greater than assumed, it may be possible to allocate funding to some projects earlier 
than the year programmed. 

Staff recommendations also take into account adopted Regional Transportation Plans, 
Sustainable Communities Strategies, and statewide sustainability goals. 

The adopted 2014 STIP Guidelines included a requirement that each region with an 
adopted Sustainable Communities Strategy (SCS) include a quantitative or qualitative 
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assessment of how the RTIP facilitates implementation of the policies and projects in the 
SCS and identify any challenges the region is facing in implementing its SCS. 

Each County within a region with an adopted SCS did report on the adherence to the 
goals and objectives of their respective SCS.  Some represented that adherence in broad 
general terms, and some presented detailed information on how the projects meet the 
goals and objectives.  For the next STIP cycle (2016), STIP Guidelines requirements will 
be refined to ensure a more consistent measure of documenting proposed projects 
effectiveness in meeting the SCS goals and objectives. 

There are several examples of projects proposed for programming in the 2014 STIP 
which, according to the project sponsors, demonstrate project benefits that meet not only 
the safety and mobility goals but sustainability as well: 

 In the Lake Tahoe region, the Kings Beach Commercial Core Project proposes a 
series of roadway improvements that will serve to increase alternative transportation 
options, promote system efficiency, improve safety, move the region closer to 
mandated GHG reduction targets and create more livable communities as identified 
by the SCS.  

 In Imperial County, strategic investment to reconstruct an interchange on Interstate-
8 at Imperial Avenue will improve operational efficiency of the state highway system 
and will meet seven goals and performance outcomes of the SCAG SCS including 
improved performance in the areas of mobility & accessibility, reliability, 
productivity, safety, health & environmental quality, system sustainability, economic 
well-being, and cost effectiveness.    

 In the Bay Area, transportation investments proposed for STIP funding were 
evaluated against goals and performance targets established by the region’s long 
range transportation plan and SCS known as Plan Bay Area. These projects 
underwent detailed performance analysis indicating that they will yield a net 
reduction in VMT per capita and will increase non-auto mode share, assisting the 
region in meeting their SCS goals. These performance outcomes can be attributed to 
significant transit investments proposed for STIP funding including the Central 
Subway Project and the East Bay Bus Rapid Transit Project. 

Caltrans developed the Interregional Transportation Improvement Program (ITIP) 
consistent with the laws, guidelines, plans and policies in place at the time of 
development.  Caltrans provided performance indicators for the following areas: 

 Completing the trunk system, 
 Connecting rural and smaller urban centers to the trunk system, 
 Traveler safety, 
 Dependable connectivity to major gateways and intermodal transfer facilities, 
 Enhanced interregional movement, and 
 Partnering. 

According to Caltrans, all proposed highway projects will be in the State’s Freight 
Network under the California Freight Mobility Plan.  For example, State Route 99 has 
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been identified as a “Major International Trade Highway Route” in the California Goods 
Movement Action Plan. 

In recognition of the changes in STIP funding (limited PTA and no TE), the staff 
recommendations for all projects are based on the combined, total capacity identified in 
the Fund Estimate for highway, rail and transit, and bicycle and pedestrian projects.  
Through 2018-19, the recommended programming is about $9.2 million less than the 
identified capacity. 

The Commission’s adopted STIP may include only projects that have been nominated by 
a regional agency in its Regional Transportation Improvement Program (RTIP) or by 
Caltrans in its Interregional Transportation Improvement Program (ITIP).  Accordingly, 
the staff recommendations for the 2014 STIP include the following: 

 Highways and Local Roads.  The staff recommendations propose programming many 
highway and road projects later than proposed in the RTIPs and ITIP.  These changes 
were necessary to align programming to the capacity by year identified in the Fund 
Estimate.  The few projects not recommended include a project in Madera County 
that would exceed the statutory limit for programming of future shares, and 
construction funding for projects in Merced County and Tulare County that are 2016 
priorities for the ITIP.  The Merced project would build Segment 1 of the Route 152 
Los Banos Bypass around the city of Los Banos.  Segment 2 funding, which is 
needed to attain the full benefits of the bypass, has not been identified.  The Tulare 
project, Route 99 Tagus northbound widening, is recommended for design and right-
of-way funding in the 2014 STIP.  New programming for Planning, Programming, 
and Monitoring (PPM) is recommended within the statutory limits. 

 
 Rail and Transit.  The staff recommendations include all rail and transit projects 

nominated in the RTIPs and the ITIP, with the exception of lower priority “tier 2” 
requests.  All of the proposed changes are project delays. 

 
 Bicycle and Pedestrian.  Staff recommendations include previously programmed TE 

projects that are eligible for STIP non-TE funding, and new bicycle and pedestrian 
projects nominated in the RTIPs. 

 
The staff recommendations by project for each county and interregional share are listed 
on the pages that follow.  The recommendations are based primarily on: 

 the need identified in the Fund Estimate to delay projects currently programmed in 
the first three years of the STIP period (2014-15 through 2016-17); 

 the programming targets identified in the Fund Estimate; 
 project priorities and scheduling recommended by regional agencies in their RTIPs 

and by Caltrans in its ITIP; and 
 Commission policies as expressed in the STIP guidelines. 
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FUND ESTIMATE AND GUIDELINES FOR THE 2014 STIP 

The development of the 2014 STIP began with the Commission’s adoption of the 2014 
STIP Fund Estimate, together with the adoption of amendments to the STIP guidelines, 
on August 6, 2013, and a Fund Estimate correction (adding $65 million) adopted on 
October 8, 2013. 

STIP proposals were made through the RTIPs and the ITIP, which were due to the 
Commission by December 15, 2013.  The Commission subsequently held two public 
hearings on those proposals, one on January 30, 2014 in Sacramento and the other on 
February 4, 2014 in Los Angeles. 

2014 STIP Fund Estimate 

The 2014 STIP Fund Estimate covered the five-year period of the 2014 STIP, 2014-15 
through 2018-19, and estimated total statewide new programming capacity of $1.262 
billion, including positive capacity in the SHA ($1.777 billion) offset by negative 
capacity in the PTA (-$260 million) and the now eliminated TE (-$255).  The new 
capacity is in the two new years of the STIP, 2017-18 and 2018-19.  New highway, rail 
and transit, and bicycle and pedestrian projects can be programmed earlier than in the last 
two new years of the STIP only if there are delays or deletions in earlier years. 

On March 24, 2011, AB 105 of 2011 re-enacted the fuel tax swap, and also implemented 
a new sales tax on diesel in addition to the 4.75 percent sales tax levied on each gallon of 
diesel fuel.  Instead of requiring the transfer of proceeds from the new sales tax on diesel 
to the PTA, AB 105 redirects the revenues for deposit in the State Transit Assistance 
account.  The amount retained in the PTA is insufficient to fund projects in the STIP. 

On July 6, 2012, Moving Ahead for Progress in the 21st Century Act (MAP-21) was 
signed into law.  The Transportation Enhancement (TE) Program was eliminated in this 
new law. 

The programming of the 2014 STIP includes a base of $2.193 billion programmed in 
years 2014-15 through 2016-17 to projects carried forward from the 2012 STIP, for a 
new 2014 STIP program total of $3.455 billion. 

SUMMARY OF 2014 STIP CAPACITY 
($ in millions) 

  Carryover 
Capacity 

New 
Capacity 

 
Total 

     
Federal Transportation Enhancement (TE) (eliminated)  $   255 $  -255 $   0 
Public Transportation Account (PTA)  325 -260 65 
Highway/roads (SHA)  1,613 1,777 3,390 
     
Total (may not match FE due to rounding)  $2,193 $   1,262 $3,455 
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The following table is a breakdown of the $3.455 billion total STIP capacity by fiscal 
year: 

SUMMARY OF 2014 STIP CAPACITY BY YEAR 
($ in millions) 

 2014-15 2015-16 2016-17 2017-18 2018-19 Total 
       
Trans. Enhancement (TE) $    0 $    0 $     0 $     0 $     0 $  0 
Transit (PTA) 65 0 0 0 0 65 
Roads (SHA) 690 680 675 675 670 3,390 
       
Total $   755 $   680 $   675 $     675 $     670 $3,455 

New programming capacity was determined in the Fund Estimate by estimating available 
revenues and deducting current commitments against those revenues.  Programming 
capacity does not represent cash.  It represents the level of programming commitments 
that the Commission may make to projects for each year within the STIP period.  For 
example, cash will be required in one year to meet commitments made in a prior year, 
and a commitment made this year may require the cash over a period of years.  The Fund 
Estimate methodology uses a “cash flow allocation basis,” which schedules funding 
capacity based upon cash flow requirements and reflects the method used to manage the 
allocation of capital projects. 
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STIP Guidelines 
Policies and Procedures Specific to the 2014 STIP 

The following specific policies and procedures address the particular circumstances of 
the 2014 STIP: 

 Schedule.  The following schedule lists the major milestones for the development and 
adoption of the 2014 STIP: 

Caltrans presents draft Fund Estimate June 11, 2013 
STIP Guidelines & Fund Estimate Workshop  July 18, 2013 
CTC adopts Fund Estimate & Guidelines August 6, 2013 
Caltrans identifies State highway needs September 13, 2013 
Regions submit RTIPs December 15, 2013 
Caltrans submits ITIP December 15, 2013 
CTC STIP hearing, North January 30, 2014 
CTC STIP hearing, South  February 4, 2014 
CTC publishes staff recommendations February 28, 2014 
CTC adopts STIP March 20, 2014 

 Statewide Fund Estimate.  The statewide capacity for the 2014 STIP Fund Estimate 
identifies net new capacity only in the two years added to the STIP, 2017-18 and 
2018-19, with decreases in capacity in earlier years. The decreases in capacity are due 
mainly to the elimination of the Transportation Enhancement program. The estimate 
incorporates the 2013-14 Budget Act and other 2013 legislation enacted prior to the 
Fund Estimate adoption. Programming in the 2014 STIP will be constrained by fiscal 
year, with most new programming in the two years added to the STIP, 2017-18 and 
2018-19. 

 County shares and targets.  The 2014 Fund Estimate indicates that the STIP is 
over-programmed (or more accurately under-funded) by approximately 8% in 
the early years of the 2014 STIP due primarily to the loss of TE funding. Some of 
this over-programming will likely be resolved through the schedule updates 
which occur each STIP cycle, and through the deletion of TE projects by regions 
or Caltrans (see discussion of TE projects below). However, some projects 
currently programmed in the STIP may need to be delayed (reprogrammed into 
a later year). 

The Fund Estimate tables of county shares and targets take into account all county 
and interregional share balances on June 30, 2013. For each county and the 
interregional share, the table identifies the following amounts: 

o Total Target.  This target is determined by calculating the STIP formula share of 
all new capacity through 2018-19.  The Total Target is not a minimum, 
guarantee, or limit on project nominations or on project selection in any county 
or region for the 2014 STIP. 
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o Maximum.  This target is determined by estimating the STIP formula share of 
all available new capacity through the end of the county share period in 2019-
20.  This represents the maximum amount that the Commission may program in 
a county, other than advancing future shares, pursuant to Streets and Highways 
Code Section 188.8(j), to a county with a population of under 1 million.   

 Transit and Rail Projects.  While PTA program capacity has been eliminated, a region 
may still nominate transit and rail projects in its RTIP within State Highway Account 
and Federal funding constraints. 

 Transportation Enhancement projects.  With the passage of MAP-21 (Moving Ahead 
for Progress in the 21st Century Act; P.L. 112-141), Congress eliminated the 
Transportation Enhancement program, and in its place established the Transportation 
Alternatives Program. The Transportation Alternatives Program is a competitive 
program and is not included in the STIP.  Existing Transportation Enhancement 
projects may remain in the STIP so long as they are eligible for State Highway 
Account or Federal funds.  

MAP-21 eliminated the definition of transportation enhancement activities and 
inserted in its place a definition of transportation alternatives, which does not include 
eligibility for certain activities that were previously eligible as transportation 
enhancements: 

A. Safety and educational activities for pedestrians and bicycles. 

o Some of these activities may be eligible under HSIP.  

o Nonconstruction projects for bicycle safety remain broadly eligible for 
STP funds.  

o Activities targeting children in Kindergarten through 8th grade are 
eligible under Safe Routes to Schools. 

B. Acquisition of scenic easements and scenic or historic sites.  

C. Scenic or historic highway programs (including visitor and welcome centers).  

o A few specific activities under this category (construction of turnouts, 
overlooks, and viewing areas) remain eligible. 

D. Historic preservation as an independent activity unrelated to historic 
transportation facilities.  

o Historic preservation and rehabilitation of historic transportation 
facilities are permitted as one type of community improvement 
activity. 

E. Operation of historic transportation facilities. 

F. Archaeological planning and research undertaken for proactive planning. This 
category now must be used only as mitigation for highway projects. 

G. Transportation museums. 

Transportation Enhancement projects that are not eligible for State Highway 
Account or Federal funds should be deleted from the STIP.  
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 Transportation Enhancement reserves.  TE reserves will no longer be programmed 
in the STIP. Existing TE reserves should be deleted. The amount deleted may be 
used to reduce a region’s over-programming or increase its programming target.  

 Limitations on planning, programming, and monitoring (PPM).  The Fund Estimate 
includes a table of PPM limitations that identifies the 5% limit for county shares for 
2016-17 through 2018-19, based upon the 2012, and 2014 Fund Estimates.  These are 
the amounts against which the 5% is applied. The PPM Limitation is a limit to the 
amount that can be programmed in any region and is not in addition to amounts 
already programmed. 

 Advance Project Development Element (APDE).  There is no APDE identified for the 
2014 STIP. 

 GARVEE bonding and AB 3090 commitments.  The Commission will not consider 
proposals for either GARVEE bonding or new AB 3090 commitments as part of the 
2014 STIP.  The Commission will consider AB 3090 or GARVEE bonding proposals 
as amendments to the STIP after the initial adoption. Commission staff will maintain 
an “AB 3090 Plan” which will include projects for which regions intend to request an 
AB 3090 reimbursement in order to advance the project into 2013-14, 2014-15, or 
2015-16. The inclusion of a project on the list is not a commitment by the regional 
agency to request an AB 3090 reimbursement, an endorsement or recommendation by 
Commission staff, or an approval by the Commission. 

 Caltrans Benefit/Cost Model. The 2014 STIP guidelines expand the requirement for 
project-level evaluations including use of Caltrans’ Benefit/Cost Model. The 
Commission requests that Caltrans expand the model to include bicycle and 
pedestrian projects in order to improve information available to decision makers at 
the regional and state level. 

 Commission expectations and priorities.  The 2014 Fund Estimate indicates that the 
2012 STIP is over-programmed in the early years (including the two years of the 
share period ending in 2015-16).  Some of this over-programming will likely be 
resolved through the schedule updates which occur each STIP cycle, and through the 
deletion of TE projects by regions or Caltrans (see discussion of TE projects above). 
However, some projects currently programmed in the STIP may need to be delayed 
(reprogrammed into a later year). 

For the 2014 STIP, the Commission expects to give first priority to the 
reprogramming of projects from the 2012 STIP, as amended, and to new projects for 
counties that did not program up to their Base Target (Minimum) in the 2012 STIP. 

The selection of projects for additional programming will be consistent with the 
standards and criteria in section 61 of the STIP guidelines.  In particular, the 
Commission intends to focus on RTIP proposals that meet State highway 
improvement and intercity rail needs as described in section 20 of the guidelines. The 
Department should provide a  list of the identified state h i g h w a y  a n d  intercity 
rail needs to regional agencies and to the Commission by September 13, 2013. 
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Should the Department fail to provide a region and the Commission with this 
information, the Commission intends to assume there are no unmet state highway or 
intercity rail needs in that region. 
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STIP PROPOSALS 

The Commission may include in the STIP only projects that have been nominated by a 
regional agency in its RTIP or by Caltrans in its ITIP.  For the 2014 STIP, those RTIPs 
and the ITIP were due to the Commission by December 15, 2013. 

The Fund Estimate indicated that the flexible funds are over-programmed by $83 million 
in the first three years of the 2014 STIP period (2014-15 through 2016-17). The RTIP and 
ITIP proposals included about $194.5 million in new programming in the years 2014-15 
through 2016-17. Therefore, many existing projects must be delayed or deleted in the 
adopted 2014 STIP.  In addition, many proposed new projects will be recommended in 
different years from those proposed and some will not be recommended for inclusion in 
the adopted 2014 STIP. 

The project listings on the spreadsheets with these recommendations include changes and 
corrections received since the preparation of the Commission Briefing Book for the STIP 
hearings, and a variety of updated information provided by regions and Caltrans. 
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RECOMMENDED STIP ACTIONS 

Staff recommends the adoption of the 2014 STIP to include the specific projects and 
schedules shown in the spreadsheets at the end of this document and as further described 
in the following narrative.  These recommendations identify specific project components 
and costs for each year of the 2014 STIP, with separate groupings for highway, rail and 
transit, and bicycle and pedestrian projects. 

The table on page 1 of the spreadsheets identifies the total amounts recommended from 
each county and the interregional share for highway, rail and transit, and bicycle and 
pedestrian projects.  The table sums the amounts recommended for each county and the 
interregional program by fiscal year and compares the amounts recommended to the total 
targets for each county and interregional share.  It also compares the statewide total 
recommended by fiscal year to the statewide capacity by fiscal year. 

The tables on pages 2, 3 and 4 of the spreadsheets sum the recommendations for highway 
and local road projects, rail and transit projects, and bicycle and pedestrian projects. 

The project recommendations are based primarily on: 

 the need identified in the Fund Estimate to delay highway, rail and transit, and bicycle 
and pedestrian projects currently programmed in the first three years of the STIP 
period (2014-15 through 2016-17) into 2017-18 or 2018-19; 

 the programming targets identified in the Fund Estimate; 
 project priorities and scheduling recommended by regional agencies in their RTIPs 

and by Caltrans in its ITIP; 
 the importance of PPM to regional agencies; and 
 Commission policies as expressed in the STIP guidelines. 

Project Recommendations 

The staff recommendation identifies specific projects and project components to program 
including reprogramming to reduce program levels in 2014-15 through 2016-17 to the 
capacity identified in the Fund Estimate. 

The staff recommendation gives priority to reprogramming projects from the 2012 STIP, 
as amended, and programming for PPM within the statutory limits.  The recommended 
scheduling reflects the limits of Fund Estimate program capacity. 

Major new funding recommended for the 2014 STIP includes: 

 North State: 
o Butte, Route 70, passing lanes, $26.2 million. 
o Lake, Route 29, Widening, $27.8 million. 
o Shasta, Route 5 widening, $12.8 million. 
o Sutter, Replace 5th Street Bridge over Feather River, $17.4 million. 
o Tahoe, Route 28, Kings Beach Core Improvements, Phase 2, $7.6 million. 

 San Francisco Bay Area: 
o Alameda, Route 84 East-West Connector in Fremont, $12 million. 
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o Alameda, East Bay Bus Rapid Transit, $8 million. 
o Alameda/Santa Clara, Rail, Oakland to San Jose Double Track, $7 million 
o Contra Costa, Route 80, San Pablo Dam Rd Interchange, Phase 2 , $9.2 million. 
o San Francisco, Central Subway ATCS, $12.5 million. 
o Santa Clara, BART Extension, Berryessa to Santa Clara, $14.7 million. 
o Sonoma, SMART bike/ped path, Rohnert Park add’l segment, $1 million. 

 San Joaquin Valley: 
o Kern, Route 119, Truck Climbing Lanes, $5.2 million. 
o Merced, Route 99, Livingston 6-lane widening, southbound, $38.9 million 
o San Joaquin, Route 120, McKinley Av Interchange, $12.3 million. 
o San Joaquin, Rail, Stockton to Escalon Double Track, $23 million 
o Stanislaus, Rte 132 4-lane expressway, Phase 1A, $9.6 million 
o Tulare, Route 99, Tagus 6-lane southbound, $53.5 million. 
o Tuolumne, Route 108, Peaceful Oaks Rd Interchange Ramps, $9.8 million 

 Central Coast: 
o Monterey, Imjin Road Widening, $3.3 million. 
o Monterey, Rail, Capitol Corridor Extension (was Caltrain), increase $8.6 million. 
o San Luis Obispo, Route 46, Cholame 4-lane expressway, $88 million 
o Santa Cruz, Monterey Bay Sanctuary Scenic Trail, $1.8 million. 

 Southern California: 
o Inyo, Route 395, Olancha-Cartago 4-lane expressway construction, $88.5 million 
o Inyo, Route 395, Olancha-Cartago Archaeological pre-mitigation, $5 million 
o Los Angeles, Route 5 HOV lanes (CMIA), R/W cost increase, $110.7 million. 
o Los Angeles, Rail, Burbank Airport Station Pedestrian Grade Sep, $7 million. 
o Orange, Route 5 Widening, El Toro Rd to Route 73, $78.9 million. 
o Orange, Route 57, Lambert Rd Interchange, $22.1 million. 
o Orange, Transportation Center Parking Expansion, $13.8 million. 
o Riverside, Route 60, Truck Climbing/Descending lane, $32.1 million. 
o Riverside, Route 215, Southbound Connector, $9 million. 
o Riverside, CV Link Multiuse path, $2 million 
o San Bernardino, Route 395 interim widening, $5.5 million. 
o San Bernardino, Route 215, Mt Vernon/Washington St I/C, $51.5 million. 
o San Bernardino, Route 210 widening, $12 million. 
o San Diego, Inland Rail Trail, $18.4 million. 
o Ventura, Route 101 HOV, Moorpark Rd to Route 33 (env.), $14 million. 
o Ventura, Route 101, Santa Clara River Riparian Mitigation, $1.9 million. 
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UNCERTAINTIES FOR FUTURE FUNDING ALLOCATIONS 

The 2014 STIP staff recommendation is consistent with the adopted 2014 Fund Estimate, 
as required by statute.  As previously noted, state legislation passed in 2010 and 2013, 
and passage of MAP-21 have significantly altered the STIP fund sources. Funding 
conditions may, and usually do, continue to change from the assumptions made in the 
Fund Estimate. The Commission and Caltrans will need to continue to monitor those 
conditions to determine ability to allocate funding to STIP projects.  If available funding 
is less than was assumed in the Fund Estimate, the Commission may be forced to delay or 
restrict allocations through the use of allocation plans.  On the other hand, if available 
funding proves to be greater than was assumed in the Fund Estimate, it may be possible 
to allocate funding to some projects sooner than the year programmed. 
 

One major area of uncertainty is when the next Federal Highway Act will be enacted and 
what the funding level will be.  The most recent Act (MAP-21) covered federal fiscal 
years 2013 and 2014 and will expire on September 30, 2014.  Without a new Act or 
continuing resolution, federal funding levels are uncertain. 



 14

APPENDIX TO 2014 STIP STAFF RECOMMENDATIONS 

 
SUMMARY TABLES 

The tables on the following pages are included with these recommendations for 
information and reference.  They include four statewide summary tables and separate 
project listings for each of the 59 county shares and the interregional share. 

The four statewide summary tables are: 

 Staff Recommendation, All Projects.  Includes, for each county share and the 
interregional program, the net new programming recommended by fiscal year. At the 
bottom of the table is a comparison of the statewide total recommended to the year-
by-year capacity for new programming. 

 Staff Recommendation, Highway and Local Road Projects.  Includes, for each 
county share and the interregional program, the net new programming recommended 
for highway and local road projects by fiscal year. 

 Staff Recommendation, Rail and Transit Projects.  Includes, for each county share 
and the interregional program, the net new programming recommended for rail and 
transit projects by fiscal year.   

 Staff Recommendation, Bicycle and Pedestrian Projects.  Includes, for each 
county share and the interregional share, the net new bicycle and pedestrian 
programming recommended by fiscal year.   

 
COUNTY AND INTERREGIONAL TABLES 

The separate tables for each of the county shares and the interregional share include: 

 STIP Projects at Fund Estimate (August 2013).  These are the projects and 
amounts programmed in the STIP when the Fund Estimate was adopted.  These 
projects constitute the base against which Fund Estimate estimated capacity and the 
base against which programming was proposed and is recommended. 

 Recommended 2014 STIP Programming.  This section includes all recommended 
changes to existing programming, by component and fiscal year.  In most cases, 
changes to an existing project are displayed by listing the existing programming as a 
deduction (negative), followed by the programming as now proposed (positive).  This 
section first lists highway and local road projects and their subtotal, then the rail and 
transit (PTA-eligible) projects and their subtotal, then the bicycle and pedestrian 
projects and their subtotal, followed by the Total Programming Recommended.  
Where the recommendation is for a different fiscal year from the year proposed in the 
RTIP or ITIP, the color or shading in a cell indicates the fiscal year for which the 
project was originally proposed. 
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 Notes/Projects Not Included in Staff Recommendation.  The box at the bottom of 
each table identifies projects proposed by the regional agency or Caltrans that are not 
included in the staff recommendation, together with various notes and comments on 
the proposed projects and the staff recommendation. 

 Balance of STIP County Share.  The box at the bottom of the page identifies the 
share balance, the total recommended new programming, and the share balance based 
on the staff recommendations. 

 



 



SUMMARY OF 2014 STIP STAFF RECOMMENDATIONS BY COUNTY
($1,000's)

Program FE Under (Over)
County Total Prior 2014-15 2015-16 2016-17 2017-18 2018-19 Target Target

Alameda 33,785 0 47,030 4,269 (31,104) 885 12,705 33,785 0
Alpine 2,200 0 (215) (238) 1 2,549 103 2,200 (0)
Amador 2,322 0 0 (1,737) (9) 4,010 58 2,495 173
Butte 16,600 0 560 3,340 0 12,700 0 18,830 2,230
Calaveras 2,556 0 (198) (2,071) 761 3,995 69 2,556 0
Colusa 2,503 0 2,484 (37) 28 28 0 2,501 (2)
Contra Costa 37,944 0 (8,125) (3,240) 5,814 25,300 18,195 26,752 (11,192)
Del Norte 79 0 0 0 (7) 44 42 0 (79)
El Dorado CTC 210 0 (35) 35 (28) 112 126 0 (210)
Fresno (749) 300 0 (1,071) 22 0 0 17,193 17,942
Glenn 1,758 0 646 (630) (791) 1,483 1,050 3,581 1,823
Humboldt 3,222 0 1,490 (16,688) 2,800 160 15,460 776 (2,446)
Imperial 32,600 0 3,379 (5,029) 0 33,950 300 18,028 (14,572)
Inyo 37,427 0 (832) 60 2,399 200 35,600 18,946 (18,481)
Kern 35,953 0 (166) (4,167) (2,063) 33,300 9,049 30,131 (5,822)
Kings 75 0 0 0 0 75 0 0 (75)
Lake 7,673 795 (9,773) 5,031 (398) 11,943 75 7,673 0
Lassen 2,311 0 (2,321) (3,639) 2,820 191 5,260 5,616 3,305
Los Angeles 177,779 0 82,038 (9,125) (41,546) 61,875 84,537 177,779 0
Madera 220 0 11,047 (11,047) (21) 120 121 0 (220)
Marin 650 0 53 45 295 231 26 0 (650)
Mariposa 1,525 0 (342) (1,634) 573 898 2,030 3,203 1,678
Mendocino 4,663 0 (1,590) 1,842 43 1,154 3,214 7,049 2,386
Merced 393 0 0 0 0 393 0 19,514 19,121
Modoc 4,164 0 (4,346) 4,913 602 517 2,478 3,773 (391)
Mono 13,205 0 (59) 1,040 (1,803) 3,807 10,220 15,130 1,925
Monterey 14,316 0 (12,687) 581 (21,052) 47,165 309 14,726 410
Napa 5,179 0 515 (658) 150 2,727 2,445 6,822 1,643
Nevada 1,991 0 1,832 0 (3,000) 3,080 79 0 (1,991)
Orange 84,647 0 (5,010) (13,909) (13,944) 1,482 116,028 65,610 (19,037)
Placer TPA 404 0 (3,000) 0 (36) 3,220 220 0 (404)
Plumas 5,267 0 (5,261) 5,669 176 413 4,270 5,348 81
Riverside 66,596 0 42,160 (21,320) (3,090) 48,178 668 69,696 3,100
Sacramento 49,053 0 0 0 8,261 8,498 32,294 48,239 (814)
San Benito 99 0 (9,639) 0 9,628 55 55 0 (99)
San Bernardino 53,597 0 5,550 (71,258) 13,497 66,015 39,793 54,392 795
San Diego 42,021 0 (89,399) 89,399 (9,189) 50,105 1,105 38,207 (3,814)
San Francisco 14,260 0 11,543 0 0 2,646 71 13,305 (955)
San Joaquin 24,614 0 0 0 0 3,261 21,353 24,614 0
San Luis Obispo 965 0 (350) 0 1,315 0 0 8,035 7,070
San Mateo 21,280 0 (31,131) 991 6,283 26,514 18,623 21,145 (135)
Santa Barbara 2,484 0 (9,751) 10,439 (710) 235 2,271 2,674 190
Santa Clara 19,158 0 0 (3,173) 468 17,058 4,805 19,158 0
Santa Cruz 3,893 0 (4,942) (1,588) 3,650 5,799 974 5,893 2,000
Shasta 13,145 0 (95) 95 12,765 190 190 14,588 1,443
Sierra 1,538 0 (431) 100 915 927 27 2,315 777
Siskiyou 8,261 (73) (382) (1,715) 340 5,044 5,047 7,549 (712)
Solano 9,852 0 0 0 0 245 9,607 11,108 1,256
Sonoma 1,406 0 447 353 0 554 52 0 (1,406)
Stanislaus 14,345 0 0 0 (56) 4,930 9,471 15,364 1,019
Sutter 4,109 0 0 0 (13) 4,046 76 4,109 0
Tahoe RPA 7,399 0 0 (201) 6,218 1,382 0 3,062 (4,337)
Tehama 7,262 0 (2,114) 3,169 (2,303) 1,435 7,075 6,439 (823)
Trinity 3,366 0 5,670 (20) (4,005) 890 831 3,154 (212)
Tulare 5,479 0 (6,394) (1,028) (1,012) 9,913 4,000 9,139 3,660
Tuolumne 10,649 0 0 1,052 (189) 9,721 65 11,399 750
Ventura 12,477 0 0 (1,289) (4,334) 17,550 550 30,969 18,492
Yolo 9,413 0 0 (580) (1,419) 6,997 4,415 13,469 4,056
Yuba 5,234 0 0 (6,222) (10) 11,408 58 5,234 0

Statewide Regional 944,827 1,022 7,856 (50,891) (62,308) 561,603 487,545 953,273 8,446

Interregional Program 308,331 11,255 (5,276) (10,082) 17,375 112,709 182,350 309,124 793

TOTAL 1,253,158 12,277 2,580 (60,973) (44,933) 674,312 669,895 1,262,397 9,239

Cumulative Programmed 12,277 14,857 (46,116) (91,049) 583,263 1,253,158
Cumulative Capacity 447 23,484 (37,519) (82,603) 592,397 1,262,397
Cumulative Under (Over) Fund Est 8,627 8,597 8,446 9,134 9,239

Totals Programmed by Year
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SUMMARY OF 2014 STIP STAFF RECOMMENDATIONS 
HIGHWAY AND ROAD PROJECTS

($1,000's)

County Total Prior 2014-15 2015-16 2016-17 2017-18 2018-19

Alameda 27,769 0 47,030 0 (32,851) 885 12,705
Alpine 2,867 0 0 150 65 2,549 103
Amador 2,322 0 0 (1,737) (9) 4,010 58
Butte 14,600 0 0 1,900 0 12,700 0
Calaveras 3,351 0 0 (2,012) 1,299 3,995 69
Colusa 2,503 0 2,484 (37) 28 28 0
Contra Costa 38,238 0 (8,310) 14,053 2,000 25,300 5,195
Del Norte 79 0 0 0 (7) 44 42
El Dorado CTC 210 0 (35) 35 (28) 112 126
Fresno 644 300 0 322 22 0 0
Glenn 1,999 0 646 (630) (550) 1,483 1,050
Humboldt 285 0 (897) (17,238) 2,800 160 15,460
Imperial 34,250 0 4,250 (4,250) 0 33,950 300
Inyo 37,729 0 (50) 60 1,919 200 35,600
Kern 38,350 0 (166) (4,167) 334 33,300 9,049
Kings 75 0 0 0 0 75 0
Lake 8,588 795 (9,236) 5,031 (20) 11,943 75
Lassen 3,137 0 (1,930) (3,204) 2,820 191 5,260
Los Angeles 120,365 0 110,753 0 0 4,995 4,617
Madera 220 0 11,047 (11,047) (21) 120 121
Marin 297 0 0 0 40 231 26
Mariposa 1,525 0 (342) (1,634) 573 898 2,030
Mendocino 1,469 0 (50) 50 (45) 999 515
Merced 393 0 0 0 0 393 0
Modoc 4,716 0 (3,794) 4,913 602 517 2,478
Mono 15,696 0 164 899 606 3,807 10,220
Monterey 2,216 0 (7,550) 4,200 (23,052) 28,309 309
Napa 5,162 0 731 (391) 50 2,327 2,445
Nevada 1,991 0 1,832 0 (3,000) 3,080 79
Orange 87,742 0 (1,081) (17,777) (10,910) 1,482 116,028
Placer TPA 404 0 0 0 (36) 220 220
Plumas 6,479 276 (4,655) 5,835 340 413 4,270
Riverside 67,696 0 42,160 (21,320) 10 46,178 668
Sacramento 38,053 0 0 0 6,061 3,498 28,494
San Benito 99 0 (9,639) 0 9,628 55 55
San Bernardino 70,828 0 5,550 (62,611) 22,081 66,015 39,793
San Diego 42,021 0 (99,382) 99,382 (9,189) 50,105 1,105
San Francisco 807 0 0 0 0 736 71
San Joaquin 24,614 0 0 0 0 3,261 21,353
San Luis Obispo 965 0 (350) 0 1,315 0 0
San Mateo 22,249 0 (28,171) 991 6,283 24,523 18,623
Santa Barbara 4,335 0 (9,751) 11,372 208 235 2,271
Santa Clara 6,344 0 0 95 408 1,036 4,805
Santa Cruz 3,428 0 (3,032) (3,158) 7,274 1,370 974
Shasta 12,470 0 (95) 95 12,090 190 190
Sierra 938 0 (431) 0 815 527 27
Siskiyou 8,913 (73) (382) (1,685) 962 5,044 5,047
Solano 9,852 0 0 0 0 245 9,607
Sonoma 708 0 102 0 0 554 52
Stanislaus 14,345 0 0 0 (56) 4,930 9,471
Sutter 4,109 0 0 0 (13) 4,046 76
Tahoe RPA 7,600 0 0 0 6,218 1,382 0
Tehama 6,062 0 (2,034) 3,254 (1,433) 235 6,040
Trinity 3,366 0 6,001 (20) (4,005) 890 500
Tulare 8,000 0 (5,913) 0 0 9,913 4,000
Tuolumne 11,256 0 226 1,244 0 9,721 65
Ventura 19,994 0 0 1,864 30 17,550 550
Yolo 7,513 0 0 0 (27) 3,705 3,835
Yuba 4,469 0 0 (6,987) (10) 11,408 58

Statewide Regional 866,705 1,298 35,700 (4,160) 1,619 446,068 386,180

Interregional 302,068 13,738 3,006 6,723 31,542 82,709 164,350

TOTAL 1,168,773 15,036 38,706 2,563 33,161 528,777 550,530

Totals by Year
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SUMMARY OF 2014 STIP STAFF RECOMMENDATIONS
 RAIL AND TRANSIT PROJECTS

($1,000's)

County Total Prior 2014-15 2015-16 2016-17 2017-18 2018-19

Alameda 11,921 0 0 7,995 3,926 0 0
Alpine 0 0 0 0 0 0 0
Amador 0 0 0 0 0 0 0
Butte 2,000 0 2,000 0 0 0 0
Calaveras 0 0 0 0 0 0 0
Colusa 0 0 0 0 0 0 0
Contra Costa 0 0 0 (18,300) 5,300 0 13,000
Del Norte 0 0 0 0 0 0 0
El Dorado CTC 0 0 0 0 0 0 0
Fresno 0 0 0 0 0 0 0
Glenn 0 0 0 0 0 0 0
Humboldt 0 0 0 0 0 0 0
Imperial 0 0 0 0 0 0 0
Inyo 0 0 0 0 0 0 0
Kern 0 0 0 0 0 0 0
Kings 0 0 0 0 0 0 0
Lake 0 0 0 0 0 0 0
Lassen 0 0 0 0 0 0 0
Los Angeles 102,400 0 0 0 (34,400) 56,880 79,920
Madera 0 0 0 0 0 0 0
Marin 0 0 0 0 0 0 0
Mariposa 0 0 0 0 0 0 0
Mendocino 0 0 0 (88) 88 0 0
Merced 0 0 0 0 0 0 0
Modoc 0 0 0 0 0 0 0
Mono 310 0 110 200 0 0 0
Monterey 10,600 0 0 (10,256) 2,000 18,856 0
Napa 0 0 0 0 0 0 0
Nevada 0 0 0 0 0 0 0
Orange 13,762 0 0 13,762 0 0 0
Placer TPA 0 0 (3,000) 0 0 3,000 0
Plumas 0 0 0 0 0 0 0
Riverside 0 0 0 0 0 0 0
Sacramento 11,000 0 0 0 2,200 5,000 3,800
San Benito 0 0 0 0 0 0 0
San Bernardino 0 0 0 0 0 0 0
San Diego 0 0 0 0 0 0 0
San Francisco 12,498 0 12,498 0 0 0 0
San Joaquin 0 0 0 0 0 0 0
San Luis Obispo 0 0 0 0 0 0 0
San Mateo 0 0 0 0 0 0 0
Santa Barbara 0 0 0 0 0 0 0
Santa Clara 14,672 0 0 0 0 14,672 0
Santa Cruz 345 0 345 0 0 0 0
Shasta 0 0 0 0 0 0 0
Sierra 0 0 0 0 0 0 0
Siskiyou 0 0 0 0 0 0 0
Solano 0 0 0 0 0 0 0
Sonoma 0 0 0 0 0 0 0
Stanislaus 0 0 0 0 0 0 0
Sutter 0 0 0 0 0 0 0
Tahoe RPA 0 0 0 0 0 0 0
Tehama 0 0 0 0 0 0 0
Trinity 0 0 0 0 0 0 0
Tulare 0 0 0 0 0 0 0
Tuolumne 0 0 0 0 0 0 0
Ventura 0 0 0 0 0 0 0
Yolo 0 0 0 0 0 0 0
Yuba 0 0 0 0 0 0 0

Statewide Regional 179,508 0 11,953 (6,687) (20,886) 98,408 96,720

Interregional 58,200 0 7,200 (7,870) 10,870 30,000 18,000

TOTAL 237,708 0 19,153 (14,557) (10,016) 128,408 114,720

Totals by Year
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SUMMARY OF 2014 STIP STAFF RECOMMENDATIONS 
BICYCLE AND PEDESTRIAN PROJECTS

($1,000's)

Program
County Total Prior 2014-15 2015-16 2016-17 2017-18 2018-19

Alameda (5,905) 0 0 (3,726) (2,179) 0 0
Alpine (667) 0 (215) (388) (64) 0 0
Amador 0 0 0 0 0 0 0
Butte 0 0 (1,440) 1,440 0 0 0
Calaveras (795) 0 (198) (59) (538) 0 0
Colusa 0 0 0 0 0 0 0
Contra Costa (294) 0 185 1,007 (1,486) 0 0
Del Norte 0 0 0 0 0 0 0
El Dorado CTC 0 0 0 0 0 0 0
Fresno (1,393) 0 0 (1,393) 0 0 0
Glenn (241) 0 0 0 (241) 0 0
Humboldt 2,937 0 2,387 550 0 0 0
Imperial (1,650) 0 (871) (779) 0 0 0
Inyo (302) 0 (782) 0 480 0 0
Kern (2,397) 0 0 0 (2,397) 0 0
Kings 0 0 0 0 0 0 0
Lake (915) 0 (537) 0 (378) 0 0
Lassen (826) 0 (391) (435) 0 0 0
Los Angeles (44,986) 0 (28,715) (9,125) (7,146) 0 0
Madera 0 0 0 0 0 0 0
Marin 353 0 53 45 255 0 0
Mariposa 0 0 0 0 0 0 0
Mendocino 3,194 0 (1,540) 1,880 0 155 2,699
Merced 0 0 0 0 0 0 0
Modoc (552) 0 (552) 0 0 0 0
Mono (2,801) 0 (333) (59) (2,409) 0 0
Monterey 1,500 0 (5,137) 6,637 0 0 0
Napa 17 0 (216) (267) 100 400 0
Nevada 0 0 0 0 0 0 0
Orange (16,857) 0 (3,929) (9,894) (3,034) 0 0
Placer TPA 0 0 0 0 0 0 0
Plumas (1,212) (276) (606) (166) (164) 0 0
Riverside (1,100) 0 0 0 (3,100) 2,000 0
Sacramento 0 0 0 0 0 0 0
San Benito 0 0 0 0 0 0 0
San Bernardino (17,231) 0 0 (8,647) (8,584) 0 0
San Diego 0 0 9,983 (9,983) 0 0 0
San Francisco 955 0 (955) 0 0 1,910 0
San Joaquin 0 0 0 0 0 0 0
San Luis Obispo 0 0 0 0 0 0 0
San Mateo (969) 0 (2,960) 0 0 1,991 0
Santa Barbara (1,851) 0 0 (933) (918) 0 0
Santa Clara (1,858) 0 0 (3,268) 60 1,350 0
Santa Cruz 120 0 (2,255) 1,570 (3,624) 4,429 0
Shasta 675 0 0 0 675 0 0
Sierra 600 0 0 100 100 400 0
Siskiyou (652) 0 0 (30) (622) 0 0
Solano 0 0 0 0 0 0 0
Sonoma 698 0 345 353 0 0 0
Stanislaus 0 0 0 0 0 0 0
Sutter 0 0 0 0 0 0 0
Tahoe RPA (201) 0 0 (201) 0 0 0
Tehama 1,200 0 (80) (85) (870) 1,200 1,035
Trinity 0 0 (331) 0 0 0 331
Tulare (2,521) 0 (481) (1,028) (1,012) 0 0
Tuolumne (607) 0 (226) (192) (189) 0 0
Ventura (7,517) 0 0 (3,153) (4,364) 0 0
Yolo 1,900 0 0 (580) (1,392) 3,292 580
Yuba 765 0 0 765 0 0 0

Statewide Regional (101,386) (276) (39,797) (40,044) (43,041) 17,127 4,645

Interregional (51,937) (2,483) (15,482) (8,935) (25,037) 0 0

TOTAL (153,323) 0 (2,759) (55,279) (48,979) (68,078) 17,127 4,645

New Programming Proposed
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
MTC 2100 Planning, programming, and monitoring SB 184 Jun-13 118 118 0 0 0 0 0 0 118 0 0 0 0
Caltrans 24 57J Caldecott Tunnel landscaping (12S-028) 2,000 2,000 0 0 0 0 0 0 500 0 400 0 1,100
Caltrans 84 81H Expressway Widening (Seg 2, Ruby Hill-Concannon) 34,851 0 0 0 34,851 0 0 0 34,851 0 0 0 0
Caltrans 880 16S Landscaping, SCl Co Line-Alvarado/Niles 560 560 0 0 0 0 0 0 0 0 560 0 0
GGBHTD loc 2014U Golden Gate Bridge Median Barrier (ALA)(ext 5-12) Dec-13 12,000 12,000 0 0 0 0 0 0 12,000 0 0 0 0
ACTC 2179 Planning, programming, and monitoring 1,636 750 0 0 886 0 0 0 1,636 0 0 0 0
MTC 2100 Planning, programming, and monitoring 379 0 122 126 131 0 0 0 379 0 0 0 0

Caltrans te 81H Rt 84, Expressway Widening (Seg 2, Ruby Hill-Concannon) 2,179 0 0 0 2,179 0 0 0 2,179 0 0 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 3,063 0 0 0 3,063 0 0 0 3,063 0 0 0 0
MTC res 2100C TE reserve (MTC share) 3,726 0 0 3,726 0 0 0 0 3,726 0 0 0 0

Total Programmed or Voted since July 1, 2012 60,512

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 84 81H Expressway Widening (Seg 2, Ruby Hill-Concannon) -34,851 0 0 0 -34,851 0 0 0 -34,851 0 0 0 0
Caltrans 84 81H Expressway Widening (Seg 2, Ruby Hill-Concannon) 47,030 0 47,030 0 0 0 0 0 42,130 0 0 0 4,900
Caltrans 84 81J East-West Connector in Fremont NEW 12,000 0 0 0 0 0 12,000 0 12,000 0 0 0 0
Caltrans 680 521K Freeway Performance Initiative, Ph 2 (ALA) 2,000 0 0 0 2,000 0 0 0 0 0 0 0 2,000
ACTC 2179 Planning, programming, and monitoring -1,636 -750 0 0 -886 0 0 0 -1,636 0 0 0 0
ACTC 2179 Planning, programming, and monitoring 2,951 750 0 0 886 750 565 0 2,951 0 0 0 0
MTC 2100 Planning, programming, and monitoring -379 0 -122 -126 -131 0 0 0 -379 0 0 0 0
MTC 2100 Planning, programming, and monitoring 654 0 122 126 131 135 140 0 654 0 0 0 0

Subtotal, Highway Projects 27,769 0 47,030 0 -32,851 885 12,705 0 20,869 0 0 0 6,900

Rail and Transit Project Proposals:
AC Transit bus 2009Z East Bay Bus Rapid Transit NEW 7,995 0 0 7,995 0 0 0 0 7,995 0 0 0 0
BART rail 2103C Daly City BART Station Intermodal Improvements NEW 200 0 0 0 200 0 0 0 200 0 0 0 0
BART rail 2103B Dwntwn Berkeley BART Plaza/Transit Area Improv. NEW 3,726 0 0 0 3,726 0 0 0 3,726 0 0 0 0

Subtotal, Rail & Transit Projects 11,921 0 0 7,995 3,926 0 0 0 11,921 0 0 0 0

Bicycle and Pedestrian Project Proposals:
MTC res 2100C TE reserve (MTC share) DELETE -3,726 0 0 -3,726 0 0 0 0 -3,726 0 0 0 0
Caltrans te 81H Rt 84, Expressway Widening (Seg 2, Ruby Hill-Concannon) Merge -2,179 0 0 0 -2,179 0 0 0 -2,179 0 0 0 0

Subtotal Bike & Ped Projects -5,905 0 0 -3,726 -2,179 0 0 0 -5,905 0 0 0 0

Total Proposed 2014 STIP Programming 33,785 0 47,030 4,269 -31,104 885 12,705 0 26,885 0 0 0 6,900

Alameda
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Alameda
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Balance of STIP County Share, Alameda

Total County Share, June 30, 2013 62,512
Total Now Programmed or Voted Since July 1, 2012 60,512
     Unprogrammed Share Balance 2,000
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 33,785
Target 33,785
Maximum 51,301

Under (Over) Target 0
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Alpine LTC A1950 Planning, programming, and monitoring Sep-12 18 18 0 0 0 0 0 0 18 0 0 0 0
Alpine County loc 6626 Hot Springs Creek bridge, replace (HBP match) 265 0 0 265 0 0 0 0 265 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 91 24 23 14 30 0 0 0 91 0 0 0 0

Alpine County te 144 Rt 4, Rt 88, Rt 89, bike / ped improvs at various locs Mar-13 38 38 0 0 0 0 0 0 38 0 0 0 0
Alpine LTC res 14 TE reserve 667 0 215 388 64 0 0 0 667 0 0 0 0

Total Programmed or Voted since July 1, 2012 1,079

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Alpine County loc 3043 Diamond Valley Rd overlay - Phase 1 NEW 1,340 0 0 150 65 1,125 0 0 1,125 150 65 0 0
Alpine County loc 3044 Diamond Valley Rd overlay - Phase 2 NEW 80 0 0 0 0 0 80 0 0 0 80 0 0
Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway - Phase 1 (in Cal Co) 1,400 0 0 0 0 1,400 0 0 1,400 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring -91 -24 -23 -14 -30 0 0 0 -91 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 138 24 23 14 30 24 23 0 138 0 0 0 0

Subtotal, Highway Projects 2,867 0 0 150 65 2,549 103 0 2,572 150 145 0 0

Bicycle and Pedestrian Project Proposals:
Alpine LTC res 14 TE reserve DELETE -667 0 -215 -388 -64 0 0 0 -667 0 0 0 0

Subtotal Bike & Ped Projects -667 0 -215 -388 -64 0 0 0 -667 0 0 0 0

Total Proposed 2014 STIP Programming 2,200 0 -215 -238 1 2,549 103 0 1,905 150 145 0 0

Notes:
RTIP adopted 12/3/13
Balance of STIP County Share, Alpine

Total County Share, June 30, 2013 2,334
Total Now Programmed or Voted Since July 1, 2012 1,079
     Unprogrammed Share Balance 1,255
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,200
Target 2,200
Maximum 2,720

Under (Over) Target (0)

Alpine
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Amador CTC B1950 Planning, programming, and monitoring Sep-12 57 57 0 0 0 0 0 0 57 0 0 0 0
Amador CTC loc 2454 Rt 88 Pine Grove improvs, ps&e 3,347 0 0 3,347 0 0 0 0 0 0 3,347 0 0
Amador CTC B1950 Planning, programming, and monitoring 193 47 46 32 68 0 0 0 193 0 0 0 0

Jackson te 15A Kennedy Tailing Wheels Park Building (ext 5-12) Jun-13 Aug-12 455 455 0 0 0 0 0 0 455 0 0 0 0

Total Programmed or Voted since July 1, 2012 4,052

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Amador CTC loc 2454 Rt 88 Pine Grove improvs, ps&e -3,347 0 0 -3,347 0 0 0 0 0 0 -3,347 0 0
Amador CTC loc 2454 Rt 88 Pine Grove improvs, ps&e+R/W 5,561 0 0 1,610 0 3,951 0 3,951 0 0 1,610 0 0
Amador CTC B1950 Planning, programming, and monitoring -193 -47 -46 -32 -68 0 0 0 -193 0 0 0 0
Amador CTC B1950 Planning, programming, and monitoring 301 47 46 32 59 59 58 0 301 0 0 0 0

Subtotal, Highway Projects 2,322 0 0 -1,737 -9 4,010 58 3,951 108 0 -1,737 0 0

Total Proposed 2014 STIP Programming 2,322 0 0 -1,737 -9 4,010 58 3,951 108 0 -1,737 0 0

Notes:
RTIP adopted 11/27/13
Balance of STIP County Share, Amador

Total County Share, June 30, 2013 4,402
Total Now Programmed or Voted Since July 1, 2012 4,052
     Unprogrammed Share Balance 350
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,322
Target 2,495
Maximum 3,677

Under (Over) Target 173

Amador
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
BCAG 0L16 Planning, programming, and monitoring Aug-12 148 148 0 0 0 0 0 0 148 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring SB 184 Jun-13 148 148 0 0 0 0 0 0 148 0 0 0 0
Butte County loc 2430 Midway Bridges across Butte Creek, replace (HBP) 1,499 0 0 0 1,499 0 0 0 1,499 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring 444 0 148 94 202 0 0 0 444 0 0 0 0

Gridley te 2431 Downtown Hazel St streetscape revitalization May-13 452 452 0 0 0 0 0 0 452 0 0 0 0
BCAG te 2432 Chico Bike Map Update Jun-13 32 32 0 0 0 0 0 0 32 0 0 0 0
Butte County te 3124H Neal Rd Bike Lanes, near Paradise (ext 6-13) Aug-14 50 50 0 0 0 0 0 0 0 0 50 0 0
Butte County te 3124H Neal Rd Bike Lanes, near Paradise 1,450 10 1,440 0 0 0 0 10 1,440 0 0 0 0

Total Programmed or Voted since July 1, 2012 4,223

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
BCAG loc 9801 Rt 70 Passing Lanes, Palermo-Ophir, Seg 1 (RIP) NEW 1,900 0 0 1,900 0 0 0 900 0 0 1,000 0 0
Caltrans 70 9801 Passing Lanes, Palermo-Ophir, Seg 1 (RIP) NEW 11,200 0 0 0 0 11,200 0 0 10,000 0 0 0 1,200
BCAG loc 9801A Rt 70 Passing Lanes, Cox-Palermo, Seg 2 (RIP) NEW 1,500 0 0 0 0 1,500 0 1,000 0 0 500 0 0

Subtotal, Highway Projects 14,600 0 0 1,900 0 12,700 0 1,900 10,000 0 1,500 0 1,200

Rail and Transit Project Proposals:
BCAG bus 1015 Butte Regional Transit Ops and Mtce Facility NEW 2,000 0 2,000 0 0 0 0 0 2,000 0 0 0 0

Subtotal, Rail & Transit Projects 2,000 0 2,000 0 0 0 0 0 2,000 0 0 0 0

Bicycle and Pedestrian Project Proposals:
Butte County te 3124H Neal Rd Bike Lanes, near Paradise -1,450 -10 -1,440 0 0 0 0 -10 -1,440 0 0 0 0
Butte County loc 3124H Neal Rd Bike Lanes, near Paradise 1,450 10 0 1,440 0 0 0 10 1,440 0 0 0 0

Subtotal Bike & Ped Projects 0 0 -1,440 1,440 0 0 0 0 0 0 0 0 0

Total Proposed 2014 STIP Programming 16,600 0 560 3,340 0 12,700 0 1,900 12,000 0 1,500 0 1,200

Notes:
RTIP adopted 12/12/13, amended on February 27, 2014 
Balance of STIP County Share, Butte

Total County Share, June 30, 2013 16,711
Total Now Programmed or Voted Since July 1, 2012 4,223
     Unprogrammed Share Balance 12,488
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 16,600
Target 18,830
Maximum 22,325

Under (Over) Target 2,230

Butte
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Calaveras COG C1950 Planning, programming, and monitoring Aug-12 67 67 0 0 0 0 0 0 67 0 0 0 0
Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway 3,402 0 0 3,402 0 0 0 0 0 0 3,402 0 0
Calaveras COG C1950 Planning, programming, and monitoring 227 54 54 38 81 0 0 0 227 0 0 0 0

Calaveras Co. te 16D Arnold Rim Trail-Cedar Center Bikeway Connection Dec-12 45 45 0 0 0 0 0 0 0 0 45 0 0
Angels Camp te 16C Rt 49 (Main St), sidewalks and landscaping May-13 550 550 0 0 0 0 0 0 550 0 0 0 0
Calaveras Co. te 16D Arnold Rim Trail-Cedar Center Bikeway Connection May-13 272 272 0 0 0 0 0 0 272 0 0 0 0
Calaveras Co. te 16E Cosgrove Creek Bikeway 597 0 0 59 538 0 0 0 538 0 59 0 0
Calaveras COG res 16 TE reserve 198 0 198 0 0 0 0 0 198 0 0 0 0

Total Programmed or Voted since July 1, 2012 5,358

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway -3,402 0 0 -3,402 0 0 0 0 0 0 -3,402 0 0
Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway 6,625 0 0 1,390 1,310 3,925 0 1,310 3,925 0 1,390 0 0
Calaveras COG C1950 Planning, programming, and monitoring -227 -54 -54 -38 -81 0 0 0 -227 0 0 0 0
Calaveras COG C1950 Planning, programming, and monitoring 355 54 54 38 70 70 69 0 355 0 0 0 0

Subtotal, Highway Projects 3,351 0 0 -2,012 1,299 3,995 69 1,310 4,053 0 -2,012 0 0

Bicycle and Pedestrian Project Proposals:
Calaveras COG res 16 TE reserve DELETE -198 0 -198 0 0 0 0 0 -198 0 0 0 0
Calaveras Co. te 16E Cosgrove Creek Bikeway DELETE -597 0 0 -59 -538 0 0 0 -538 0 -59 0 0

Subtotal Bike & Ped Projects -795 0 -198 -59 -538 0 0 0 -736 0 -59 0 0

Total Proposed 2014 STIP Programming 2,556 0 -198 -2,071 761 3,995 69 1,310 3,317 0 -2,071 0 0

Notes:
RTIP adopted 12/4/13
Balance of STIP County Share, Calaveras

Total County Share, June 30, 2013 5,358
Total Now Programmed or Voted Since July 1, 2012 5,358
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,556
Target 2,556
Maximum 3,964

Under (Over) Target 0

Calaveras
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Colusa County loc 3186 Hwy 99W, Stone Coral Creek-Glenn Co Line, rehab May-13 2,990 2,990 0 0 0 0 0 0 2,990 0 0 0 0
Colusa loc 2852 Citywide, various locations, rehab and ped safety 785 0 0 85 700 0 0 0 700 15 70 0 0
Colusa County loc 2853 Norman Rd, Willow Creek-Argo St, rehab 1,344 0 0 1,344 0 0 0 0 1,344 0 0 0 0
Colusa loc 3185 Westcott Rd, Louis Lane to City Limit, rehab 1,156 140 1,016 0 0 0 0 0 1,016 0 140 0 0
Colusa LTC 0L20 Planning, programming, and monitoring 78 40 38 0 0 0 0 0 78 0 0 0 0

Colusa County te 3123A Arbuckle Rail Depot Restoration Jun-13 107 107 0 0 0 0 0 0 0 107 0 0 0
Colusa LTC res 3123 TE reserve 266 266 0 0 0 0 0 0 266 0 0 0 0

Total Programmed or Voted since July 1, 2012 6,726

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Colusa County loc 2853 Norman Rd, Willow Creek-Argo St, rehab -1,344 0 0 -1,344 0 0 0 0 -1,344 0 0 0 0
Colusa County loc 2853 Norman Rd, Willow Creek-Argo St, rehab 1,267 0 0 1,267 0 0 0 0 1,267 0 0 0 0
Colusa loc 3185 Westcott Rd, Louis Lane to City Limit, rehab -1,156 -140 -1,016 0 0 0 0 0 -1,016 0 -140 0 0
Colusa loc 3185 Westcott Rd, Louis Lane to City Limit, rehab 140 140 0 0 0 0 0 0 0 0 140 0 0
Williams loc 1105 Rt 20 Access, Margurite Extension, close gap NEW 3,500 0 3,500 0 0 0 0 0 3,500 0 0 0 0
Colusa LTC 0L20 Planning, programming, and monitoring -78 -40 -38 0 0 0 0 0 -78 0 0 0 0
Colusa LTC 0L20 Planning, programming, and monitoring 174 40 38 40 28 28 0 0 174 0 0 0 0

Subtotal, Highway Projects 2,503 0 2,484 -37 28 28 0 0 2,503 0 0 0 0

Total Proposed 2014 STIP Programming 2,503 0 2,484 -37 28 28 0 0 2,503 0 0 0 0

Notes:
RTIP adopted 12/18/13
Balance of STIP County Share, Colusa

Total County Share, June 30, 2013 7,399
Total Now Programmed or Voted Since July 1, 2012 6,726
     Unprogrammed Share Balance 673
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,503
Target 2,501
Maximum 3,436

Under (Over) Target (2)

Colusa
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 680 274F Aux lanes, Sycamore Valley Rd-Crow Canyon Rd Aug-12 19,450 19,450 0 0 0 0 0 0 17,910 0 0 0 1,540
CCTA 2011O Planning, programming, and monitoring SB 184 Jun-13 430 430 0 0 0 0 0 0 430 0 0 0 0
MTC 2118 Planning, programming, and monitoring SB 184 Jun-13 77 77 0 0 0 0 0 0 77 0 0 0 0
Caltrans 680 521K Alameda, Freeway Performance Initiative, SCL Co. - CC Co. lines 24,000 0 0 24,000 0 0 0 0 20,700 0 0 0 3,300
CCTA loc 222E Rt 680 SB HOV gap closure, N Main- Livorna Rd 5,557 0 0 5,557 0 0 0 0 0 0 5,557 0 0
CCTA loc 242J Rt 80, San Pablo Dam Rd interchange phase 1 15,000 0 7,000 8,000 0 0 0 7,000 8,000 0 0 0 0
CCTA loc 298E Rt 680/4 interchange, NB 680 to WB 4 1,310 0 1,310 0 0 0 0 0 0 0 1,310 0 0
CCTA 2011O Planning, programming, and monitoring 1,262 0 431 222 609 0 0 0 1,262 0 0 0 0
MTC 2118 Planning, programming, and monitoring 246 0 79 82 85 0 0 0 246 0 0 0 0

BART rail 2010A E. Contra Costa eBART extension 13,000 0 0 13,000 0 0 0 0 13,000 0 0 0 0
BART bus 2010B Walnut Creek BART TOD intermodal project 5,300 0 0 5,300 0 0 0 0 5,300 0 0 0 0
Hercules rail 2025G Hercules RR Station building 5,100 0 0 0 5,100 0 0 0 5,100 0 0 0 0

Concord te 2119A Concord Monument Corridor ped/bike imprvmnts (ext 6-12) Jun-13 Mar-13 944 944 0 0 0 0 0 0 944 0 0 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 2,090 0 0 0 2,090 0 0 0 2,090 0 0 0 0
MTC res 2118F TE reserve (MTC Share) 2,384 1,192 1,192 0 0 0 0 0 2,384 0 0 0 0
CCTA res 2118B TE reserve (county share) 1,486 0 0 0 1,486 0 0 0 1,486 0 0 0 0

Total Programmed or Voted since July 1, 2012 97,636

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
CCTA loc 242J Rt 80, San Pablo Dam Rd interchange phase 1 -15,000 0 -7,000 -8,000 0 0 0 -7,000 -8,000 0 0 0 0
CCTA loc 242J Rt 80, San Pablo Dam Rd interchange phase 1 15,000 0 0 15,000 0 0 0 0 15,000 0 0 0 0
CCTA loc 242K Rt 80, San Pablo Dam Rd interchange phase 2 NEW 9,200 0 0 0 0 9,200 0 9,200 0 0 0 0 0
CCTA loc 222E Rt 680 SB HOV gap closure, N Main- Livorna Rd -5,557 0 0 -5,557 0 0 0 0 0 0 -5,557 0 0
CCTA loc 222E Rt 680 SB HOV gap closure, N Main- Livorna Rd 15,557 0 0 0 0 15,557 0 0 15,557 0 0 0 0
Caltrans 680 521K Alameda, Freeway Performance Initiative, SCL-CC Co. lines -24,000 0 0 -24,000 0 0 0 0 -20,700 0 0 0 -3,300
Caltrans 680 521K Freeway Performance Initiative, Ph 2 (CC) 2,000 0 0 0 2,000 0 0 0 700 0 0 0 1,300
CCTA loc 298E Rt 680/4 interchange, NB 680 to WB 4 -1,310 0 -1,310 0 0 0 0 0 0 0 -1,310 0 0
CCTA loc 298E Rt 680/4 interchange, widen Rt 4 (phase 3) 36,610 0 0 36,610 0 0 0 0 36,610 0 0 0 0
CCTA loc 2025J Kirker Pass Rd. NB Truck Climbing Lane NEW 2,650 0 0 0 0 0 2,650 0 2,650 0 0 0 0
CCTA loc 2025H Rt 80/Central Ave IC Ph 2 (local rd realign.) NEW 2,000 0 0 0 0 0 2,000 2,000 0 0 0 0 0
CCTA 2011O Planning, programming, and monitoring -1,262 0 -431 -222 -609 0 0 0 -1,262 0 0 0 0
CCTA 2011O Planning, programming, and monitoring 2,171 0 431 222 609 455 454 0 2,171 0 0 0 0
MTC 2118 Planning, programming, and monitoring -246 0 -79 -82 -85 0 0 0 -246 0 0 0 0
MTC 2118 Planning, programming, and monitoring 425 0 79 82 85 88 91 0 425 0 0 0 0

Subtotal, Highway Projects 38,238 0 -8,310 14,053 2,000 25,300 5,195 4,200 42,905 0 -6,867 0 -2,000

Rail and Transit Project Proposals:
BART rail 2010A E. Contra Costa eBART extension DELETE -13,000 0 0 -13,000 0 0 0 0 -13,000 0 0 0 0
BART bus 2010B Walnut Creek BART TOD intermodal project -5,300 0 0 -5,300 0 0 0 0 -5,300 0 0 0 0
BART bus 2010B Walnut Creek BART TOD intermodal project 5,300 0 0 0 5,300 0 0 0 5,300 0 0 0 0
BART rail 2010C BART Station Modernization Program NEW 13,000 0 0 0 0 0 13,000 0 13,000 0 0 0 0

Subtotal, Rail & Transit Projects 0 0 0 -18,300 5,300 0 13,000 0 0 0 0 0 0

Contra Costa
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Contra Costa
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
MTC res 2118F TE reserve (MTC Share) -2,384 -1,192 -1,192 0 0 0 0 0 -2,384 0 0 0 0
MTC res 2118F TE reserve (MTC Share) 1,192 1,192 0 0 0 0 0 0 1,192 0 0 0 0
CCTA res 2118B TE reserve (county share) DELETE -1,486 0 0 0 -1,486 0 0 0 -1,486 0 0 0 0
Concord loc 2025K Detroit Av Bicycle/Pedestrian Improvements NEW 1,189 0 1,189 0 0 0 0 0 1,189 0 0 0 0
Concord loc 2010D Concord BART Station Bike/Ped Access Improv. NEW 1,195 0 188 1,007 0 0 0 0 1,007 0 188 0 0

Subtotal Bike & Ped Projects -294 0 185 1,007 -1,486 0 0 0 -482 0 188 0 0

Total Proposed 2014 STIP Programming 37,944 0 -8,125 -3,240 5,814 25,300 18,195 4,200 42,423 0 -6,679 0 -2,000

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Requesting more than Target
Balance of STIP County Share, Contra Costa

Total County Share, June 30, 2013 102,636
Total Now Programmed or Voted Since July 1, 2012 97,636
     Unprogrammed Share Balance 5,000
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 37,944
Target 26,752
Maximum 38,739

Under (Over) Target (11,192)
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Del Norte LTC 1032 Planning, programming, and monitoring Dec-12 34 34 0 0 0 0 0 0 34 0 0 0 0
Caltrans 199 1047 Realignment and Widening at Patrick Creek Narrows (ext 6-13) Aug-13 19,424 19,424 0 0 0 0 0 1,101 13,000 1,137 2,375 245 1,566
Del Norte Co loc 1020R Fred Haight Dr, Rt 1-1st St (Smith River), reconst 1,004 0 1,004 0 0 0 0 0 1,004 0 0 0 0
Del Norte LTC 1032 Planning, programming, and monitoring 153 34 34 34 51 0 0 0 153 0 0 0 0

Total Programmed or Voted since July 1, 2012 20,615

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Del Norte LTC 1032 Planning, programming, and monitoring -153 -34 -34 -34 -51 0 0 0 -153 0 0 0 0
Del Norte LTC 1032 Planning, programming, and monitoring 232 34 34 34 44 44 42 0 232 0 0 0 0

Subtotal, Highway Projects 79 0 0 0 -7 44 42 0 79 0 0 0 0

Total Proposed 2014 STIP Programming 79 0 0 0 -7 44 42 0 79 0 0 0 0

Notes:
RTIP adopted 11/14/13
Requesting more than Target
Balance of STIP County Share, Del Norte

Total County Share, June 30, 2013 9,055
Total Now Programmed or Voted Since July 1, 2012 20,615
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 11,560

Proposed New Programming 79
Target 0
Maximum 0

Under (Over) Target (79)

Del Norte
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
EDCTC 0L14 Planning, programming, and monitoring Aug-12 140 140 0 0 0 0 0 0 140 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring SB 184 Jun-13 140 140 0 0 0 0 0 0 140 0 0 0 0
Placerville loc 1217A Rt 50 Western Placerville interchanges, Phase 2A 1,863 0 0 0 1,863 0 0 0 1,863 0 0 0 0
Placerville loc 1217B Rt 50 Western Placerville interchanges, Phase 2B 1,834 0 0 0 1,834 0 0 0 1,834 0 0 0 0
Placerville loc 1217C Rt 50 Western Placerville interchanges, Phase 2C 1,845 0 0 0 1,845 0 0 0 1,845 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring 209 0 69 0 140 0 0 0 209 0 0 0 0

EDCTC te 3575 In Placerville, El Dorado Trail,  Class I Bike Path Sep-12 25 25 0 0 0 0 0 0 0 25 0 0 0
EDCTC te 3575 In Placerville, El Dorado Trail,  Class I Bike Path May-13 25 25 0 0 0 0 0 0 0 0 25 0 0
Placerville te 1215 El Dorado Trail, Clay St-Bedford Av, Class I bike (ext 6-12) Oct-13 95 95 0 0 0 0 0 0 95 0 0 0 0
Caltrans loc 3122 Rt 49 Bridge Ped and Bike Enhancements (SHOPP) 500 0 0 500 0 0 0 0 500 0 0 0 0
EDCTC te 3575 In Placerville, El Dorado Trail,  Class I Bike Path 250 250 0 0 0 0 0 0 250 0 0 0 0

Total Programmed or Voted since July 1, 2012 6,926

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Placerville loc 1217A Rt 50 Western Placerville interchanges, Phase 2A -1,863 0 0 0 -1,863 0 0 0 -1,863 0 0 0 0
Placerville loc 1217B Rt 50 Western Placerville interchanges, Phase 2B -1,834 0 0 0 -1,834 0 0 0 -1,834 0 0 0 0
Placerville loc 1217C Rt 50 Western Placerville interchanges, Phase 2C -1,845 0 0 0 -1,845 0 0 0 -1,845 0 0 0 0
Placerville loc 1217A Rt 50 W Placerville interchanges, Ray Lawyer Dr IC, Ph2 5,542 0 0 0 5,542 0 0 0 5,542 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring -209 0 -69 0 -140 0 0 0 -209 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring 419 0 34 35 112 112 126 0 419 0 0 0 0

Subtotal, Highway Projects 210 0 -35 35 -28 112 126 0 210 0 0 0 0

Total Proposed 2014 STIP Programming 210 0 -35 35 -28 112 126 0 210 0 0 0 0

Notes:
RTIP adopted 12/5/13
Requesting more than Target.
Balance of STIP County Share, El Dorado CTC

Total County Share, June 30, 2013 (2,552)
Total Now Programmed or Voted Since July 1, 2012 6,926
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 9,478

Proposed New Programming 210
Target 0
Maximum 0

Under (Over) Target (210)

El Dorado CTC
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 180 91B 4-ln expresswy Seg2: Quality Av-Smith Av (SLPP) Jan-13 6,306 6,306 0 0 0 0 0 3,710 0 0 1,347 1,249 0
COFCG 6L01 Planning, programming, and monitoring Jan-13 316 316 0 0 0 0 0 0 316 0 0 0 0
Caltrans 180 91C New fwy, Seg 3: Smith Av-Frankwood Av 57,757 8,057 0 0 49,700 0 0 3,250 43,200 0 1,578 3,229 6,500
Caltrans 180 6489 West Freeway, landscaping 4,572 550 0 4,022 0 0 0 0 3,560 166 374 10 462
COFCG 6L01 Planning, programming, and monitoring 644 322 322 0 0 0 0 0 644 0 0 0 0

USDA Forest Svc te B002I San Joaquin River Multi-modal Trail Aug-12 440 440 0 0 0 0 0 0 440 0 0 0 0
Kingsburg te B002Q Kingsburg Railroad Depot Restoration Aug-12 50 50 0 0 0 0 0 0 0 1 49 0 0
Fresno te B002M Sugar Pine Trail amenities, Nees Av-Chesnut Av May-13 115 115 0 0 0 0 0 0 115 0 0 0 0
Kingsburg te B002Q Kingsburg Railroad Depot Restoration May-13 1,107 1,107 0 0 0 0 0 0 1,107 0 0 0 0
Clovis te B002S Sunnyside/Sheperd Trail Head Rest Area May-13 350 350 0 0 0 0 0 350 0 0 0 0 0
Fowler te B002R Merced St improvements, 3rd-5th Streets May-13 17 17 0 0 0 0 0 0 0 0 17 0 0
Clovis te B002B Enterprise Canal Trail Jun-13 216 216 0 0 0 0 0 0 216 0 0 0 0
COFCG res B002 TE reserve 3,290 0 0 3,290 0 0 0 0 3,290 0 0 0 0

Total Programmed or Voted since July 1, 2012 75,180

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 180 91C New fwy, Seg 3: Smith Av-Frankwood Av -57,757 -8,057 0 0 -49,700 0 0 -3,250 -43,200 0 -1,578 -3,229 -6,500
Caltrans 180 91C New fwy, Seg 3: Smith Av-Frankwood Av 57,757 8,357 0 0 49,400 0 0 750 43,200 0 4,078 3,529 6,200
COFCG 6L01 Planning, programming, and monitoring -644 -322 -322 0 0 0 0 0 -644 0 0 0 0
COFCG 6L01 Planning, programming, and monitoring 1,288 322 322 322 322 0 0 0 1,288 0 0 0 0

Subtotal, Highway Projects 644 300 0 322 22 0 0 -2,500 644 0 2,500 300 -300

Bicycle and Pedestrian Project Proposals:
COFCG res B002 TE reserve -3,290 0 0 -3,290 0 0 0 0 -3,290 0 0 0 0
COFCG res B002 TE reserve 1,897 0 0 1,897 0 0 0 0 1,897 0 0 0 0

Subtotal Bike & Ped Projects -1,393 0 0 -1,393 0 0 0 0 -1,393 0 0 0 0

Total Proposed 2014 STIP Programming -749 300 0 -1,071 22 0 0 -2,500 -749 0 2,500 300 -300

Notes:
RTIP adopted 10/24/13
B002 - $1,897 advance allocated in August 2013
Balance of STIP County Share, Fresno

Total County Share, June 30, 2013 67,004
Total Now Programmed or Voted Since July 1, 2012 75,180
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 8,176

Proposed New Programming (749)
Target 17,193
Maximum 30,384

Under (Over) Target 17,942

Fresno
Project Totals by Fiscal Year
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Willows loc 1315 Sacramento St, Sycamore St-Wood St, reconstruct Mar-13 3 3 0 0 0 0 0 0 0 3 0 0 0
Willows loc 1316 Butte St South, Willow St-Wood St, reconstruct Mar-13 3 3 0 0 0 0 0 0 0 3 0 0 0
Willows loc 1315 Sacramento St, Sycamore St-Wood St, reconstruct May-13 54 54 0 0 0 0 0 0 0 0 54 0 0
Willows loc 1316 Butte St South, Willow St-Wood St, reconstruct May-13 29 29 0 0 0 0 0 0 0 0 29 0 0
Glenn County loc 3L62 Co Rd 200, Rt 5-CR 206, rehab 1,082 1,082 0 0 0 0 0 0 1,082 0 0 0 0
Glenn County loc 3L66 Co Rd P, 2 locations, rehab 1,186 1,186 0 0 0 0 0 0 1,186 0 0 0 0
Glenn County loc 1312 Co Rd V, Co Rd 29 south to Co Rd 39, rehab 1,296 10 1,286 0 0 0 0 1 1,286 1 8 0 0
Glenn County loc 1314 Co Rd V, Co Rd 39 south to SR 162, rehab 1,001 10 991 0 0 0 0 1 991 1 8 0 0
Willows loc 1315 Sacramento St, Sycamore St-Wood St, reconstruct 661 661 0 0 0 0 0 0 661 0 0 0 0
Willows loc 1316 Butte St South, Willow St-Wood St, reconstruct 276 276 0 0 0 0 0 0 276 0 0 0 0
Orland loc 3781 Papst Ave, Rt 32-Bryant St, improve/reconstruct 550 0 0 0 550 0 0 0 550 0 0 0 0
Orland loc 3785 Tehama St, UPRR-Woodward Ave, reconstruct 750 0 0 0 750 0 0 0 750 0 0 0 0
Orland loc 3786 Road M 1/2, Rt 32-Bryant St, reconstruct 630 0 0 630 0 0 0 0 630 0 0 0 0
Willows loc 3787 Green St, Crestwood-Butte St, reconstruct 624 0 0 624 0 0 0 0 624 0 0 0 0

Glenn CTC te 3782 Rt 5/Road 57 Interchange Beautification (ext 6-13) Jun-14 43 43 0 0 0 0 0 0 43 0 0 0 0
Glenn CTC te 3783 Rt 5/Rt 32 Interchange Beautification (ext 6-13) Jun-14 87 87 0 0 0 0 0 0 87 0 0 0 0
Glenn CTC te 3915 Rt 5/Rt 162 Interchange Beautification (ext 6-13) Jun-14 44 44 0 0 0 0 0 0 44 0 0 0 0
Glenn CTC res 3121 TE reserve 241 0 0 0 241 0 0 0 241 0 0 0 0

Total Programmed or Voted since July 1, 2012 8,560

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Orland loc 3786 Road M 1/2, Rt 32-Bryant St, reconstruct -630 0 0 -630 0 0 0 0 -630 0 0 0 0
Orland loc 3786 Road M 1/2, Rt 32-Bryant St, reconstruct 630 0 0 0 0 630 0 0 630 0 0 0 0
Orland loc 3781 Papst Ave, Rt 32-Bryant St, improve/reconstruct -550 0 0 0 -550 0 0 0 -550 0 0 0 0
Orland loc 3781 Papst Ave, Rt 32-Bryant St, improve/reconstruct 646 0 646 0 0 0 0 0 592 0 54 0 0
Willows loc 3787 Green St, Crestwood-Butte St, reconstruct DELETE -624 0 0 -624 0 0 0 0 -624 0 0 0 0
Willows loc 1322 Sycamore Street, Lassen St-Tehama St, rehab NEW 624 0 0 624 0 0 0 0 547 10 67 0 0
Willows loc 1323 Lassen Street, Sycamore-Wood St, reconstruct NEW 503 0 0 0 0 503 0 0 436 0 67 0 0
Glenn County loc 1325 Co Rd 306, CR 200-CR 305, rehab NEW 1,050 0 0 0 0 0 1,050 4 991 30 25 0 0
Orland loc 1326 Sixth Street, south City limit-north City limit, rehab NEW 350 0 0 0 0 350 0 0 350 0 0 0 0

Subtotal, Highway Projects 1,999 0 646 -630 -550 1,483 1,050 4 1,742 40 213 0 0

Bicycle and Pedestrian Project Proposals:
Glenn CTC res 3121 TE reserve DELETE -241 0 0 0 -241 0 0 0 -241 0 0 0 0

Subtotal Bike & Ped Projects -241 0 0 0 -241 0 0 0 -241 0 0 0 0

Total Proposed 2014 STIP Programming 1,758 0 646 -630 -791 1,483 1,050 4 1,501 40 213 0 0

Glenn
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Glenn
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/21/13
Balance of STIP County Share, Glenn

Total County Share, June 30, 2013 10,362
Total Now Programmed or Voted Since July 1, 2012 8,560
     Unprogrammed Share Balance 1,802
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,758
Target 3,581
Maximum 4,561

Under (Over) Target 1,823
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Humboldt COG 2002P Planning, programming, and monitoring Aug-12 175 175 0 0 0 0 0 0 175 0 0 0 0
Trinidad loc 2080 Azalea Av, Pacific Av, reconstruct Oct-12 423 423 0 0 0 0 0 0 423 0 0 0 0
Arcata loc 2071 Foster Av extension to Sunset Av May-13 560 560 0 0 0 0 0 560 0 0 0 0 0
Humboldt Co loc 2100 RR crossings of county rds, rehab Jun-13 93 93 0 0 0 0 0 0 93 0 0 0 0
Caltrans 101 72 Eureka-Arcata corridor improvement 24,658 6,168 0 18,490 0 0 0 660 16,500 2,613 2,496 399 1,990
Hoopa Council loc 2262 Rt 96, Downtown Hoopa enhancement 475 475 0 0 0 0 0 0 0 475 0 0 0
Eureka loc 2069 Waterfront Drive extension 1,737 0 1,737 0 0 0 0 0 1,737 0 0 0 0
Arcata loc 2071 Foster Av extension to Sunset Av 1,771 1,771 0 0 0 0 0 0 1,771 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen 1,041 0 1,041 0 0 0 0 0 1,041 0 0 0 0
Humboldt Co loc 2081 Union St/Sea Av, reconstruct/widen (10S-027) 2,881 2,881 0 0 0 0 0 0 2,881 0 0 0 0
Humboldt Co loc 2097 Myrtle Av, Harris, Harrison, Lucas, sidewalks 581 581 0 0 0 0 0 0 581 0 0 0 0
Humboldt Co loc 2258 Walnut Dr/Fern St, traffic signal system 427 60 367 0 0 0 0 10 367 10 40 0 0
Humboldt Co loc 2259 Eel River Dr in Fortuna, Kenmar-Drake Hill, rehab 543 37 506 0 0 0 0 0 506 0 37 0 0
Humboldt COG 2002P Planning, programming, and monitoring 571 150 118 100 203 0 0 0 571 0 0 0 0

Ferndale te 302H Rose Ave, McKinley Av-Berding St, ped/ADA (Ph 2) Aug-12 18 18 0 0 0 0 0 0 0 0 18 0 0
Eureka te 302F Eureka Waterfront and Coastal Trail (north) Aug-12 90 90 0 0 0 0 0 0 0 90 0 0 0
Eureka te 2290 Sidewalk Con and Reloc near Washington Elem. Sch Aug-12 43 43 0 0 0 0 0 0 0 7 36 0 0
Blue Lake te 2289 I Street Pedestrian Improvements Aug-12 6 6 0 0 0 0 0 0 0 6 0 0 0
Humboldt Co te 2291 Redway School sidewalk con and access improv Sep-12 410 410 0 0 0 0 0 0 410 0 0 0 0
Humboldt Co te 2257 School Rd, Fisher Rd-Salmon Av, shoulder/sidewalk Jan-13 20 20 0 0 0 0 0 20 0 0 0 0 0
Rio Dell te 2260 Downtown Pedestrian and Streetscape improv. Mar-13 538 538 0 0 0 0 0 0 538 0 0 0 0
Blue Lake te 2289 I Street Pedestrian Improvements May-13 39 39 0 0 0 0 0 0 0 0 39 0 0
Humboldt Co te 302G Orleans, Red Cap Rd, Rt 96-Shivshaneen, bike/ped May-13 64 64 0 0 0 0 0 0 0 0 64 0 0
Eureka te 2290 Sidewalk Con and Reloc near Washington Elem. Sch Jun-13 137 137 0 0 0 0 0 0 137 0 0 0 0
Ferndale te 302H Rose Ave, McKinley Av-Berding St, ped/ADA(Ph2) Jun-13 232 232 0 0 0 0 0 0 232 0 0 0 0
Humboldt Co te 2257 School Rd, Fisher Rd-Salmon Av, shoulder/sidewalk (ext 6-13) Dec-13 518 518 0 0 0 0 0 0 518 0 0 0 0
Blue Lake te 2289 I Street Pedestrian Improvements (ext 6-13) Oct-13 105 105 0 0 0 0 0 0 105 0 0 0 0
Eureka te 302F Eureka Waterfront and Coastal Trail (north) 140 140 0 0 0 0 0 0 0 0 140 0 0
Humboldt Co te 302G Orleans, Red Cap Rd, Rt 96-Shivshaneen, bike/ped 356 356 0 0 0 0 0 0 356 0 0 0 0
Arcata te 302I Rails with Trail, Foster Ave-Samoa Blvd (Ph1)(ext 6-13) Feb-14 842 842 0 0 0 0 0 0 842 0 0 0 0

Total Programmed or Voted since July 1, 2012 39,494

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 101 72 Eureka-Arcata corridor improvement -24,658 -6,168 0 -18,490 0 0 0 -660 -16,500 -2,613 -2,496 -399 -1,990
Caltrans 101 72 Eureka-Arcata corridor improvement (RIP) 20,468 6,168 0 0 2,000 0 12,300 2,660 10,200 2,613 2,496 399 2,100
Caltrans 101 2389 Eureka-Arcata corridor-Mitigation (split from 72) NEW 4,190 0 190 1,000 0 0 3,000 0 2,300 190 975 25 700
Eureka loc 2069 Waterfront Drive extension DELETE -1,737 0 -1,737 0 0 0 0 0 -1,737 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen -1,041 0 -1,041 0 0 0 0 0 -1,041 0 0 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen, bike, sidewalks 1,691 0 1,691 0 0 0 0 0 1,691 0 0 0 0
Eureka loc 2373 Highland and Koster Rehabilitation NEW 400 0 0 0 400 0 0 0 400 0 0 0 0
Eureka loc 2374 Hawthorne, Felt & 14th St Rehabilitation NEW 400 0 0 0 400 0 0 0 400 0 0 0 0
Blue Lake loc 2390 Railroad Avenue Improvements  (E to G Streets) NEW 252 0 0 252 0 0 0 0 190 27 35 0 0

Humboldt
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Humboldt
Project Totals by Fiscal Year

Humboldt COG 2002P Planning, programming, and monitoring -571 -150 -118 -100 -203 0 0 0 -571 0 0 0 0
Humboldt COG 2002P Planning, programming, and monitoring 891 150 118 100 203 160 160 0 891 0 0 0 0

Subtotal, Highway Projects 285 0 -897 -17,238 2,800 160 15,460 2,000 -3,777 217 1,010 25 810

Bicycle and Pedestrian Project Proposals:
Humboldt Co loc 2391 Humboldt Bay Trail (Eureka to Bracut Segment) NEW 2,000 0 1,450 550 0 0 0 0 0 1,450 550 0 0
Eureka loc 302D Waterfront Dr, G St-J St, bike lane, sidewalks (Ph2) NEW 937 0 937 0 0 0 0 937 0 0 0 0 0

Subtotal Bike & Ped Projects 2,937 0 2,387 550 0 0 0 937 0 1,450 550 0 0

Total Proposed 2014 STIP Programming 3,222 0 1,490 -16,688 2,800 160 15,460 2,937 -3,777 1,667 1,560 25 810

Notes:
RTIP adopted 11/21/13
Requesting more than Target
Balance of STIP County Share, Humboldt

Total County Share, June 30, 2013 33,839
Total Now Programmed or Voted Since July 1, 2012 39,494
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 5,655

Proposed New Programming 3,222
Target 776
Maximum 4,297

Under (Over) Target (2,446)
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 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
ICTC 7200 Planning, programming, and monitoring Jan-13 300 300 0 0 0 0 0 0 300 0 0 0 0
Caltrans 8 523 Dogwood Av interchange, modify (12S-004) 26,920 26,920 0 0 0 0 0 0 18,900 1,500 3,100 0 3,420
Caltrans 8 526 Imperial Av interchange, reconstruct, precon 4,250 0 0 4,250 0 0 0 1,650 0 0 1,800 800 0
ICTC 7200 Planning, programming, and monitoring 919 300 300 19 300 0 0 0 919 0 0 0 0

ICTC res 588 TE reserve 2,522 872 871 779 0 0 0 0 2,522 0 0 0 0

Total Programmed or Voted since July 1, 2012 34,911

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 8 526 Imperial Av interchange, reconstruct, precon -4,250 0 0 -4,250 0 0 0 -1,650 0 0 -1,800 -800 0
Caltrans 8 526 Imperial Av interchange, reconstruct 37,900 0 4,250 0 0 33,650 0 1,650 27,650 0 1,800 800 6,000
ICTC 7200 Planning, programming, and monitoring -919 -300 -300 -19 -300 0 0 0 -919 0 0 0 0
ICTC 7200 Planning, programming, and monitoring 1,519 300 300 19 300 300 300 0 1,519 0 0 0 0

Subtotal, Highway Projects 34,250 0 4,250 -4,250 0 33,950 300 0 28,250 0 0 0 6,000

Bicycle and Pedestrian Project Proposals:
ICTC res 588 TE reserve DELETE -1,650 0 -871 -779 0 0 0 0 -1,650 0 0 0 0

Subtotal Bike & Ped Projects -1,650 0 -871 -779 0 0 0 0 -1,650 0 0 0 0

Total Proposed 2014 STIP Programming 32,600 0 3,379 -5,029 0 33,950 300 0 26,600 0 0 0 6,000

Notes:
RTIP adopted 9/25/13
Requesting more than Maximum Target
Balance of STIP County Share, Imperial

Total County Share, June 30, 2013 41,652
Total Now Programmed or Voted Since July 1, 2012 34,911
     Unprogrammed Share Balance 6,741
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 32,600
Target 18,028
Maximum 24,247

Under (Over) Target (14,572)

Imperial
Project Totals by Fiscal Year
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($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Inyo County loc 2556 Independence, 5 town roads, rehab (ext 5-12) Sep-12 Sep-12 985 985 0 0 0 0 0 0 985 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring Oct-12 120 120 0 0 0 0 0 0 120 0 0 0 0
Inyo County loc 2599 West Bishop resurfacing Jan-13 15 15 0 0 0 0 0 0 0 15 0 0 0
Bishop loc 2588 Warren St, W South St-W Elm St, rehab (10S-024) Jun-13 144 144 0 0 0 0 0 0 0 0 144 0 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) 4,489 250 1,130 0 3,109 0 0 950 2,799 0 250 180 310
Caltrans 14 8042B Kern, Freeman Gulch widening, Seg 2 (RIP 30%) 3,258 0 0 975 2,283 0 0 1,653 0 0 975 630 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 40%) 11,420 4,800 6,620 0 0 0 0 5,407 0 2,749 2,051 1,213 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 10%) 310 310 0 0 0 0 0 0 0 310 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Inyo County loc 2034 South Bishop resurfacing (ext 6-12) Dec-13 65 65 0 0 0 0 0 0 0 0 65 0 0
Inyo County loc 2034 South Bishop resurfacing (ext 6-13) Dec-14 1,673 1,673 0 0 0 0 0 0 1,673 0 0 0 0
Bishop loc 2588 Warren St, W South St-W Elm St, rehab (10S-024) 2,142 2,142 0 0 0 0 0 0 2,142 0 0 0 0
Inyo County loc 2599 West Bishop resurfacing 3,007 122 0 2,885 0 0 0 0 2,885 0 122 0 0
Inyo LTC 1010 Planning, programming, and monitoring 871 200 250 140 281 0 0 0 871 0 0 0 0

Bishop te 2568 Pine St, N Third St/Pine St-City Park, paved path Aug-12 22 22 0 0 0 0 0 0 0 0 22 0 0
Inyo County te 2598 Ed Powers Rd, Rt 168-Rt 395, bicycle lanes Jan-13 10 10 0 0 0 0 0 0 0 10 0 0 0
Inyo LTC te 2517C Eastern Sierra Scenic Byway tourist center Jun-13 150 150 0 0 0 0 0 0 0 0 150 0 0
Caltrans te 2585 Rt 168 (West Line Street), sidewalk 1,376 539 837 0 0 0 0 88 666 143 260 48 171
Bishop te 2568 Pine St, N Third St/Pine St-City Park, paved path 190 190 0 0 0 0 0 0 190 0 0 0 0
Inyo County te 2586 Sunland Drive bicycle lanes (ext 6-12) Dec-13 62 62 0 0 0 0 0 0 0 0 62 0 0
Inyo County te 2586 Sunland Drive bicycle lanes (ext 6-13) Dec-14 670 670 0 0 0 0 0 0 670 0 0 0 0
Inyo County te 2598 Ed Powers Rd, Red Hill Rd-Rt 395, bicycle lanes 513 50 463 0 0 0 0 0 463 0 50 0 0
Inyo LTC te 2517C Eastern Sierra Scenic Byway tourist center 650 650 0 0 0 0 0 0 650 0 0 0 0
Inyo LTC res 2517 TE reserve 782 0 782 0 0 0 0 0 782 0 0 0 0

Total Programmed or Voted since July 1, 2012 34,924

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 40%) -11,420 -4,800 -6,620 0 0 0 0 -5,407 0 -2,749 -2,051 -1,213 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 40%) 46,820 4,800 6,620 0 0 0 35,400 5,407 32,160 2,749 2,051 1,213 3,240
Caltrans 395 170A Olancha-Cartago Archaeological Pre-Mitigation(RIP 40%) NEW 2,000 0 0 0 2,000 0 0 0 2,000 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring -871 -200 -250 -140 -281 0 0 0 -871 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring 1,200 200 200 200 200 200 200 0 1,200 0 0 0 0

Subtotal, Highway Projects 37,729 0 -50 60 1,919 200 35,600 0 34,489 0 0 0 3,240

Bicycle and Pedestrian Project Proposals:
Bishop loc 2569 Seibu Ln, Paiute Reservation-schools, bike path NEW 480 0 0 0 480 0 0 0 480 0 0 0 0
Inyo LTC res 2517 TE reserve DELETE -782 0 -782 0 0 0 0 0 -782 0 0 0 0

Subtotal Bike & Ped Projects -302 0 -782 0 480 0 0 0 -302 0 0 0 0

Total Proposed 2014 STIP Programming 37,427 0 -832 60 2,399 200 35,600 0 34,187 0 0 0 3,240

Inyo
Project Totals by Fiscal Year
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Inyo
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Inyo County loc 2034 South Bishop resurfacing (ext 6-13) Dec-14 -1,673 -1,673 0 0 0 0 0 0 -1,673 0 0 0 0
Inyo County loc 2034 South Bishop resurfacing (ext 6-13) Dec-14 1,673 0 1,673 0 0 0 0 0 1,673 0 0 0 0
Inyo County te 2586 Sunland Drive bicycle lanes (ext 6-13) Dec-14 -670 -670 0 0 0 0 0 0 -670 0 0 0 0
Inyo County loc 2586 Sunland Drive bicycle lanes (ext 6-13) Dec-14 670 0 670 0 0 0 0 0 670 0 0 0 0

Notes:
RTIP adopted 10/16/13
Requesting more than Maximum Target
2034 & 2586 - can't delay prior year (have time extensions to Dec'14)
Balance of STIP County Share, Inyo

Total County Share, June 30, 2013 44,748
Total Now Programmed or Voted Since July 1, 2012 34,924
     Unprogrammed Share Balance 9,824
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 37,427
Target 18,946
Maximum 23,787

Under (Over) Target (18,481)
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 99 6267 Rt 204-Beardsley Canal Bridge, widen (10S-05)(10S-021) Oct-12 1,200 1,200 0 0 0 0 0 0 0 515 685 0 0
Kern COG 6L03 Planning, programming, and monitoring Jun-13 465 465 0 0 0 0 0 0 465 0 0 0 0
Caltrans 14 8042A Freeman Gulch widening-Segment 1 (RIP 40%) 17,955 1,000 4,520 0 12,435 0 0 3,800 11,195 0 1,000 720 1,240
Caltrans 46 3386C Widen to 4 lanes, Seg. 4A, Lost Hill Rd to E of I-5 (RIP) 6,280 2,180 0 4,100 0 0 0 900 3,500 0 980 300 600
Caltrans 46 3412 Wasco-Jumper Av, 4 lane, env 2,070 2,070 0 0 0 0 0 0 0 2,070 0 0 0
Caltrans 58 3482 Tehachapi Dennison Rd interchange 2,704 2,704 0 0 0 0 0 0 0 669 2,035 0 0
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 ln widen & passing lns 8,617 3,412 5,205 0 0 0 0 0 0 3,412 5,205 0 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 2,855 1,200 1,655 0 0 0 0 1,352 0 687 513 303 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 40%) 1,240 1,240 0 0 0 0 0 0 0 1,240 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Ridgecrest loc 2022 W Ridgecrest Bl, Norma-China Lk Bl, 4-lane 6,200 6,200 0 0 0 0 0 0 6,200 0 0 0 0
Bakersfield loc 3705 Rt 58-Westside Parkway Connector 4,001 0 0 4,001 0 0 0 0 4,001 0 0 0 0
Tehachapi loc 6435 Challenger Dr extension to Dennison Rd 1,500 1,500 0 0 0 0 0 0 1,500 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring 1,860 465 465 465 465 0 0 0 1,860 0 0 0 0

Wasco te 6618 Rt 43 Corridor Beautification, Ph 2 Jun-13 693 693 0 0 0 0 0 0 693 0 0 0 0
Kern County te 6557 Near Taft - Rails to Trails Ped. Improv. Jun-13 221 221 0 0 0 0 0 0 221 0 0 0 0
Kern County te 6613 Rt 46 Pedestrian Path, Lost Hills 264 264 0 0 0 0 0 0 264 0 0 0 0
Taft te 6555 Hillard Street Ped./Bike Improvements (ext 6-13) Feb-14 249 249 0 0 0 0 0 0 249 0 0 0 0
Kern County te 6609 N Chester Ave Pedestrian Path, Oildale 296 296 0 0 0 0 0 0 296 0 0 0 0
Kern County te 6610 Antelope Run Bike/Ped Path, Tehachapi 396 0 396 0 0 0 0 0 396 0 0 0 0
Kern County te 6611 Diamond St Beautification, Rosamond 1,000 1,000 0 0 0 0 0 0 1,000 0 0 0 0
Tehachapi te 6612 Tehachapi Blvd. Enhancements, Ph 3 481 16 465 0 0 0 0 0 465 0 16 0 0
Kern County te 6614 Bernard St. Pedestrian Path, Bakersfield 248 248 0 0 0 0 0 0 248 0 0 0 0
Taft te 6615 Rails to Trails, Ph 4 681 87 594 0 0 0 0 0 594 31 56 0 0
Bakersfield te 6616 Mt. Vernon Ave. Median improvements 398 398 0 0 0 0 0 0 398 0 0 0 0
Kern County te 6617 College Heights Blvd. Ped. Path & Xeriscape 377 0 377 0 0 0 0 0 377 0 0 0 0
Kern COG res E012 TE reserve 2,397 0 0 0 2,397 0 0 0 2,397 0 0 0 0

Total Programmed or Voted since July 1, 2012 66,648

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) -2,855 -1,200 -1,655 0 0 0 0 -1,352 0 -687 -513 -303 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 11,705 1,200 1,655 0 0 0 8,850 1,352 8,040 687 513 303 810
Caltrans 395 170A Olancha-Cartago Archaeological Pre-Mitigation(RIP 10%) NEW 500 0 0 0 500 0 0 0 500 0 0 0 0
Bakersfield loc 3705 Rt 58-Westside Parkway Connector -4,001 0 0 -4,001 0 0 0 0 -4,001 0 0 0 0
Bakersfield loc 3705 Rt 58-Westside Parkway Connector 33,001 0 0 0 0 33,001 0 0 33,001 0 0 0 0
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 ln widen & passing lns -8,617 -3,412 -5,205 0 0 0 0 0 0 -3,412 -5,205 0 0
Caltrans 119 3645 Cherry Av to Elk Hills Rd, 4 (Enviro Only) 3,412 3,412 0 0 0 0 0 0 0 3,412 0 0 0
Caltrans 119 3645A Truck Climbing Lanes Elk Hills Rd-Tupman Rd NEW 5,205 0 5,205 0 0 0 0 822 3,278 0 655 50 400
Kern COG 6L03 Planning, programming, and monitoring -1,860 -465 -465 -465 -465 0 0 0 -1,860 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring 1,860 465 299 299 299 299 199 0 1,860 0 0 0 0

Subtotal, Highway Projects 38,350 0 -166 -4,167 334 33,300 9,049 822 40,818 0 -4,550 50 1,210

Kern
Project Totals by Fiscal Year
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Kern
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
Kern COG res E012 TE reserve DELETE -2,397 0 0 0 -2,397 0 0 0 -2,397 0 0 0 0

Subtotal Bike & Ped Projects -2,397 0 0 0 -2,397 0 0 0 -2,397 0 0 0 0

Total Proposed 2014 STIP Programming 35,953 0 -166 -4,167 -2,063 33,300 9,049 822 38,421 0 -4,550 50 1,210

Notes:
RTIP adopted 11/21/13
Requesting more than Maximum Target
PPNO 3705 - $49 million increase requested to replace committed local funds

 - $29 million increase recommended to stay closer to target
Balance of STIP County Share, Kern

Total County Share, June 30, 2013 63,937
Total Now Programmed or Voted Since July 1, 2012 66,648
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 2,711

Proposed New Programming 35,953
Target 30,131
Maximum 47,913

Under (Over) Target (5,822)
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STIP Projects at Fund Estimate (August 2013)
KCAG 6L04 Planning, programming, and monitoring Sep-12 75 75 0 0 0 0 0 0 75 0 0 0 0
Caltrans 198 4330Y 19th Av I/C, Lemoore, landscaping (split at 4-12 vote) 1,124 1,124 0 0 0 0 0 0 1,022 0 0 0 102
Caltrans 198 4348 12th Avenue interchange, Hanford 23,093 23,093 0 0 0 0 0 1,327 15,491 1,890 1,825 281 2,279
KCAG 6L04 Planning, programming, and monitoring 75 0 75 0 0 0 0 0 75 0 0 0 0

KCAG res C002 TE reserve 419 0 419 0 0 0 0 0 419 0 0 0 0

Total Programmed or Voted since July 1, 2012 24,786

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
KCAG 6L04 Planning, programming, and monitoring -75 0 -75 0 0 0 0 0 -75 0 0 0 0
KCAG 6L04 Planning, programming, and monitoring 150 0 75 0 0 75 0 0 150 0 0 0 0

Subtotal, Highway Projects 75 0 0 0 0 75 0 0 75 0 0 0 0

Bicycle and Pedestrian Project Proposals:
KCAG res C002 TE reserve DELETE -419 0 -419 0 0 0 0 0 -419 0 0 0 0
Lemoore loc 6706 Cinnamon Drive bike/ped facilities NEW 419 0 419 0 0 0 0 0 419 0 0 0 0

Subtotal Bike & Ped Projects 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed 2014 STIP Programming 75 0 0 0 0 75 0 0 75 0 0 0 0

Notes:
RTIP adopted 12/4/13
Requesting more than Target.
Balance of STIP County Share, Kings

Total County Share, June 30, 2013 6,845
Total Now Programmed or Voted Since July 1, 2012 24,786
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 17,941

Proposed New Programming 75
Target 0
Maximum 0

Under (Over) Target (75)

Kings
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Lake County loc 3032R S. Main St, Lakeport-Rt 175, widen, recon (ext 5-12) Jun-13 Mar-13 850 850 0 0 0 0 0 350 0 0 500 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175-Manning Crk, widen (ext 5-12) Jun-13 Mar-13 542 542 0 0 0 0 0 232 0 0 310 0 0
Lake County loc 3068 Countywide rehabilitation projects, 5 locations Jun-13 2,680 2,680 0 0 0 0 0 0 2,680 0 0 0 0
Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 175 (RIP) 10,773 2,811 7,962 0 0 0 0 7,054 0 1,796 1,015 908 0
Lake County loc 3032R S. Main St, Lakeport-Rt 175, widen, recon (12S-017) 2,904 0 2,904 0 0 0 0 0 2,904 0 0 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175-Manning Crk, widen (12S-017) 1,270 0 1,270 0 0 0 0 0 1,270 0 0 0 0
Lake County loc 3070 Soda Bay Rd/Cole Creek Bridge,replace(HBP)(ext 5-13) Feb-14 203 203 0 0 0 0 0 0 203 0 0 0 0
Clearlake loc 3088 Dam Rd (Phillips Ave), Center Dr-18th Ave, extend 93 0 0 93 0 0 0 0 0 35 58 0 0
Lakeport loc 3089 Lakeport Blvd and S. Main St, improve intersection 265 0 0 71 194 0 0 106 0 71 88 0 0
Lake CCAPC 3002P Planning, programming, and monitoring 257 64 64 41 88 0 0 0 257 0 0 0 0

Lake Transit bus 3061 Purchase 5 Transit  Vehicles Jan-13 718 718 0 0 0 0 0 0 718 0 0 0 0

Lake County te 3032R S. Main St, Lakeport-Rt 175, bike lane (ext 5-12) Jun-13 Mar-13 14 14 0 0 0 0 0 14 0 0 0 0 0
Lake County te 3033R Soda Bay Rd, Rt 175-Manning Crk, bike lane (ext 5-12) Jun-13 Mar-13 10 10 0 0 0 0 0 10 0 0 0 0 0
Lake County te 3032R S. Main St, Lakeport-Rt 175, bike lane (12S-017) 145 0 145 0 0 0 0 0 145 0 0 0 0
Lake County te 3033R Soda Bay Rd, Rt 175-Manning Crk, bike lane (12S-017) 97 0 97 0 0 0 0 0 97 0 0 0 0
Lake CCAPC res 3036 TE reserve 673 0 295 0 378 0 0 0 673 0 0 0 0

Total Programmed or Voted since July 1, 2012 21,494

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 175 (RIP) -10,773 -2,811 -7,962 0 0 0 0 -7,054 0 -1,796 -1,015 -908 0
Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 175 (RIP) env&hardship CLOSE 3,606 3,606 0 0 0 0 0 2,128 0 1,190 0 288 0
Caltrans 29 3100 Widen to 4 lanes, Rt 281-Rt 175, Seg 2C (RIP)(SHOPP) NEW 14,767 0 2,900 0 0 11,867 0 2,000 10,867 0 750 150 1,000
Lake County loc 3032R S. Main St, Lakeport-Rt 175, widen, recon (12S-017) -2,904 0 -2,904 0 0 0 0 0 -2,904 0 0 0 0
Lake County loc 3032R S. Main St, Lakeport-Rt 175, widen, add bike lane 4,369 0 0 4,369 0 0 0 0 4,369 0 0 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175-Manning Crk, widen (12S-017) -1,270 0 -1,270 0 0 0 0 0 -1,270 0 0 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175-Manning Crk, widen, add bike lane 662 0 0 662 0 0 0 0 662 0 0 0 0
Lake CCAPC 3002P Planning, programming, and monitoring -257 -64 -64 -41 -88 0 0 0 -257 0 0 0 0
Lake CCAPC 3002P Planning, programming, and monitoring 388 64 64 41 68 76 75 0 388 0 0 0 0

Subtotal, Highway Projects 8,588 795 -9,236 5,031 -20 11,943 75 -2,926 11,855 -606 -265 -470 1,000

Bicycle and Pedestrian Project Proposals:
Lake County te 3032R S. Main St, Lakeport-Rt 175, bike lane (12S-017) Merge -145 0 -145 0 0 0 0 0 -145 0 0 0 0
Lake County te 3033R Soda Bay Rd, Rt 175-Manning Crk, bike lane (12S-017) Merge -97 0 -97 0 0 0 0 0 -97 0 0 0 0
Lake CCAPC res 3036 TE reserve DELETE -673 0 -295 0 -378 0 0 0 -673 0 0 0 0

Subtotal Bike & Ped Projects -915 0 -537 0 -378 0 0 0 -915 0 0 0 0

Total Proposed 2014 STIP Programming 7,673 795 -9,773 5,031 -398 11,943 75 -2,926 10,940 -606 -265 -470 1,000

Lake
Project Totals by Fiscal Year
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Lake
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/13/13
Balance of STIP County Share, Lake

Total County Share, June 30, 2013 26,159
Total Now Programmed or Voted Since July 1, 2012 21,494
     Unprogrammed Share Balance 4,665
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 7,673
Target 7,673
Maximum 9,203

Under (Over) Target 0
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STIP Projects at Fund Estimate (August 2013)
Susanville loc 2458 City street rehab (B) Aug-12 2,360 2,360 0 0 0 0 0 0 2,360 0 0 0 0
Lassen County loc 2261 Janesville Main St. bikepath/rehab May-13 170 170 0 0 0 0 0 0 0 170 0 0 0
Lassen LTC 2124 Planning, programming, and monitoring May-13 50 50 0 0 0 0 0 0 50 0 0 0 0
Lassen County loc 2121A Skyline Rd East/Extension, phase 2 (12S-031) 4,075 175 3,900 0 0 0 0 75 3,900 0 100 0 0
Lassen County loc 2261 Janesville Main St. bikepath/rehab 150 0 150 0 0 0 0 0 0 0 150 0 0
Lassen County loc 2356 County Rehab B (Pumpkin Center, Ash Valley Rds) 3,165 0 0 3,165 0 0 0 0 3,165 0 0 0 0
Lassen County loc 2391 County Rehab A (Eagle Lake, Center, Mooney Rds) 4,084 0 0 4,084 0 0 0 0 4,084 0 0 0 0
Susanville loc 2480 Riverside Dr reconstruction / class I ped/bike lane(12S-031) 352 352 0 0 0 0 0 0 352 0 0 0 0
Susanville loc 2510 City street rehab (FC) 1,946 50 50 1,846 0 0 0 0 1,846 50 50 0 0
Susanville loc 2511 City street rehab (SC) 998 5 30 963 0 0 0 0 963 5 30 0 0
Susanville loc 2512 City street rehab (SC1) 901 5 30 866 0 0 0 0 866 5 30 0 0
Susanville loc 2513 City street rehab (SC2) 1,027 5 30 992 0 0 0 0 992 5 30 0 0
Susanville loc 2514 City street rehab (SC3) 986 5 30 951 0 0 0 0 951 5 30 0 0
Susanville loc 2515 City street rehab (SC4) 990 0 5 30 955 0 0 0 955 5 30 0 0
Susanville loc 2516 City street rehab (SC5) 991 0 5 30 956 0 0 0 956 5 30 0 0
Lassen LTC 2124 Planning, programming, and monitoring 250 50 50 75 75 0 0 0 250 0 0 0 0

LTSA bus 2436 Purchase two transit vehicles 300 300 0 0 0 0 0 0 300 0 0 0 0
LTSA bus 2462 Purchase one transit vehicle 440 0 440 0 0 0 0 0 440 0 0 0 0

Susanville te 2480 Riverside Dr reconstruction / class I ped/bike lane 638 638 0 0 0 0 0 0 638 0 0 0 0
Lassen LTC res 2395 TE reserve 1,106 0 551 555 0 0 0 0 1,106 0 0 0 0

Total Programmed or Voted since July 1, 2012 24,979

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Lassen County loc 2121A Skyline Rd East/Extension, phase 2 (12S-031) -3,900 0 -3,900 0 0 0 0 0 -3,900 0 0 0 0
Lassen County loc 2121A Skyline Rd East/Extension, phase 2 (12S-031) 3,900 0 0 3,900 0 0 0 0 3,900 0 0 0 0
Lassen County loc 2356 County Rehab B (Pumpkin Center, Ash Valley Rds) -3,165 0 0 -3,165 0 0 0 0 -3,165 0 0 0 0
Lassen County loc 2356 County Rehab B (Pumpkin Center, Ash Valley Rds) 1,950 0 1,950 0 0 0 0 0 1,950 0 0 0 0
Lassen County loc 2391 County Rehab A (Eagle Lake, Center, Mooney Rds) -4,084 0 0 -4,084 0 0 0 0 -4,084 0 0 0 0
Lassen County loc 2391 County Rehab A (Eagle Lake Rd, Mooney Rd) 1,550 0 0 0 1,550 0 0 0 1,550 0 0 0 0
Lassen County loc 2562 Beaver Creek Bridge 7C-82 (HBP match), replace NEW 254 0 0 0 254 0 0 0 254 0 0 0 0
Lassen County loc 2564 Center Rd, Rt 395-Johnstonville Rd, reconstruct NEW 2,890 0 0 0 0 0 2,890 0 2,890 0 0 0 0
Lassen County loc 2563 Mooney Rd, 3.8 mi w/o Rt 44 (HR3), realign curve NEW 900 0 0 0 900 0 0 0 900 0 0 0 0
Susanville loc 2561 City street rehab (FD) NEW 2,440 0 0 120 0 80 2,240 0 2,240 120 80 0 0
Susanville loc 2565 New Main St-Johnstonville Rd Connection NEW 100 0 0 0 80 0 20 0 0 80 20 0 0
Lassen LTC 2124 Planning, programming, and monitoring -250 -50 -50 -75 -75 0 0 0 -250 0 0 0 0
Lassen LTC 2124 Planning, programming, and monitoring 552 50 70 100 111 111 110 0 552 0 0 0 0

Subtotal, Highway Projects 3,137 0 -1,930 -3,204 2,820 191 5,260 0 2,837 200 100 0 0

Lassen
Project Totals by Fiscal Year
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Lassen
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
Lassen LTC res 2395 TE reserve DELETE -1,106 0 -551 -555 0 0 0 0 -1,106 0 0 0 0
Susanville loc 3492 Rt 36, Johnstonville-Riverside, Southeast Gateway ped NEW 280 0 160 120 0 0 0 0 0 160 120 0 0

Subtotal Bike & Ped Projects -826 0 -391 -435 0 0 0 0 -1,106 160 120 0 0

Total Proposed 2014 STIP Programming 2,311 0 -2,321 -3,639 2,820 191 5,260 0 1,731 360 220 0 0

Nominated Projects Not Included in Staff Recommendations
Susanville loc 2480 Riverside Dr, Class I bike/ped lane 950 0 0 150 800 0 0 100 800 0 50 0 0

Notes:
RTIP adopted 11/18/13
2480 - can't lapse current/prior year and reprogram
Balance of STIP County Share, Lassen

Total County Share, June 30, 2013 25,631
Total Now Programmed or Voted Since July 1, 2012 24,979
     Unprogrammed Share Balance 652
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 2,311
Target 5,616
Maximum 7,855

Under (Over) Target 3,305
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STIP Projects at Fund Estimate (August 2013)
LACMTA 9001 Planning, programming, and monitoring Aug-12 7,763 7,763 0 0 0 0 0 0 7,763 0 0 0 0
Caltrans 405 837A/C Rt 405 HOV lanes, Rt 90-Rt 10 (supplemental) Aug-12 9,000 9,000 0 0 0 0 0 0 9,000 0 0 0 0
Caltrans 10 309S W. Covina/Pomona soundwall (96 grf) (RIP) (ext 6-12) Aug-12 Sep-12 3,642 3,642 0 0 0 0 0 0 3,642 0 0 0 0
Caltrans 5 3985 HOV lanes, Empire Av-Buena Vista (RIP)(CMIA)(10S-011)(AB 608) Dec-12 -35,709 -35,709 0 0 0 0 0 0 -35,709 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring Jun-13 3,098 3,098 0 0 0 0 0 0 3,098 0 0 0 0
Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (RIP)(TCR#42)(12S-48) 115,708 115,708 0 0 0 0 0 89,757 0 0 1,152 5,109 19,690
Caltrans 5 2808C Widening, Florence-Eastern 432 432 0 0 0 0 0 0 0 432 0 0 0
Caltrans 5 2808D Rt 710 interchange reconstruction 400 400 0 0 0 0 0 0 0 400 0 0 0
Caltrans 5 4156 Widen, HOV, Orange Co-Rt 605 Seg 5 (RIP)(CMIA)(12S-48) 42,165 42,165 0 0 0 0 0 36,452 0 0 5,586 127 0
Caltrans 10 310B HOV lanes, Citrus St-Route 57 47,059 24,000 23,059 0 0 0 0 8,000 8,559 0 14,500 1,500 14,500
Caltrans 71 2741 Convert to 6-lane fwy, Rt 10-Rt 60 1,592 1,592 0 0 0 0 0 0 0 1,592 0 0 0
Caltrans 138 393F Rt 14-50th St, new expwy, R/W 13,935 13,935 0 0 0 0 0 13,935 0 0 0 0 0
Caltrans 138 4356 Widening Segment 6, 87th St E - 96th St E 25,700 0 0 12,000 13,700 0 0 12,000 10,700 0 0 0 3,000
Caltrans 138 4357 Widening Segment 13, 190th St E - Rt 18 43,900 0 0 6,000 37,900 0 0 6,000 31,400 0 0 0 6,500
Caltrans 138 4560 Widening Segment 9, 126th St E - Longview Rd 12,600 0 0 12,600 0 0 0 2,900 7,800 0 0 0 1,900
Caltrans 405 2787 Rt 405 SB/Rt 101 NB connector 7,010 7,010 0 0 0 0 0 0 0 7,010 0 0 0
Caltrans 710 2215 Gap closure, Rt 10-Rt 210 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Caltrans 710 3612 Early Action Projects in Long Beach 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Caltrans 710 219M South Pasadena, Rt 10-Rt 210, freeway 3,803 3,803 0 0 0 0 0 3,803 0 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring 12,332 0 3,098 3,098 6,136 0 0 0 12,332 0 0 0 0

LACMTA rail 4025 78 light rail vehicles May-13 45,441 45,441 0 0 0 0 0 0 45,441 0 0 0 0
LACMTA rail 4025 78 light rail vehicles 149,461 47,030 75,431 0 27,000 0 0 0 149,461 0 0 0 0
LACMTA cash 4027A AB 3090 reimbursement (12S-015) fr 17-18 to 19-20 34,400 0 0 0 34,400 0 0 0 34,400 0 0 0 0

Rolling Hills E te 4087 Palos Verdes Drive North, bike lanes (10S-049) Sep-12 1,803 1,803 0 0 0 0 0 0 1,803 0 0 0 0
Los Angeles te 4300A Figueroa corridor bike station/enhancmnts (ext 5-12) Dec-12 Dec-12 99 99 0 0 0 0 0 0 0 0 99 0 0
Santa Clarita te 4098 Rt 14-Sand Canyon, gateway beautification (10S-049) Mar-13 1,219 1,219 0 0 0 0 0 0 1,219 0 0 0 0
Lancaster te 4318 Downtown Lancaster gateway & roundabout (ext 5-12) Jun-13 Mar-13 728 728 0 0 0 0 0 0 728 0 0 0 0
LA County te 4302 North county bikeways, near Santa Clarita May-13 454 454 0 0 0 0 0 0 0 0 454 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) May-13 550 550 0 0 0 0 0 0 0 0 550 0 0
Los Angeles te 4086 Manchester Av, bike lanes and island reduction Jun-13 1,666 1,666 0 0 0 0 0 0 1,666 0 0 0 0
Los Angeles te 4309 Beverly Bl ped/transit imprvmnts, Vermont-Beaudry Jun-13 107 107 0 0 0 0 0 0 0 107 0 0 0
Los Angeles te 4313 Watts streetscape, 103rd St, Central Av to Grape St Jun-13 162 162 0 0 0 0 0 0 0 0 162 0 0
Los Angeles te 4314 Sunset Junction phase 2, transit plaza Jun-13 170 170 0 0 0 0 0 0 0 0 170 0 0
Los Angeles te 4317 Vermont Av medians, Hollywood Bl - Rt 101 Jun-13 669 669 0 0 0 0 0 0 669 0 0 0 0
Long Beach te 4540 Atlantic Av landscape, South St.-Artesia Blvd. Jun-13 96 0 96 0 0 0 0 0 0 0 96 0 0
Santa Monica te 4544 Bike share program, bikes & docking stations Jun-13 1,543 1,543 0 0 0 0 0 0 1,543 0 0 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 1,243 0 1,243 0 0 0 0 0 1,243 0 0 0 0
San Fernando te 4080 San Fernando Pacoima Wash bike path 1,513 0 1,513 0 0 0 0 0 1,513 0 0 0 0
Los Angeles te 4084 Imperial Hwy bike lanes 1,506 1,506 0 0 0 0 0 0 1,506 0 0 0 0
Los Angeles te 4085 San Fernando Rd bike path, phase 3A (10S-049) 8,370 0 8,370 0 0 0 0 0 8,370 0 0 0 0
Los Angeles te 4301 LA river bike path, phase 4, Riverside  - Forest Lawn 1,827 1,827 0 0 0 0 0 0 1,827 0 0 0 0
LA County te 4302 North county bikeways, near Santa Clarita 820 0 820 0 0 0 0 0 820 0 0 0 0
LA County te 4303 Willowbrook area bikeway improvements (10S-049) 457 0 457 0 0 0 0 0 457 0 0 0 0
Pasadena te 4304 Cordova St bike & ped imprvmnts, Arroyo Pwky - Hill 2,881 283 2,598 0 0 0 0 0 2,598 0 283 0 0
Los Angeles te 4305 W. 3rd St ped improvements, La Cienega - Fairfax (ext 3-13) Jun-14 486 486 0 0 0 0 0 0 486 0 0 0 0
Los Angeles te 4306 Boyle Heights Chavez Av streetscape/ped improv. 2,788 2,788 0 0 0 0 0 0 2,788 0 0 0 0
Los Angeles te 4307 Broadway Hist Theater Dist ped improvements, 4th - 5th 2,258 298 1,960 0 0 0 0 0 1,960 0 298 0 0

Los Angeles
Project Totals by Fiscal Year
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Los Angeles te 4308 Central Av ped/transit improvements, Slauson-Wash. (ext 5-13) Dec-13 204 204 0 0 0 0 0 0 0 0 204 0 0
Los Angeles te 4308 Central Av ped/transit improvements, Slauson-Wash. 1,493 1,493 0 0 0 0 0 0 1,493 0 0 0 0
Los Angeles te 4309 Beverly Bl ped/transit imprvmnts, Vermont-Beaudry 992 0 992 0 0 0 0 0 992 0 0 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) 2,889 0 2,889 0 0 0 0 0 2,889 0 0 0 0
Pasadena te 4311 North Fair Oaks Av pedestrian improvements 550 550 0 0 0 0 0 0 550 0 0 0 0
Los Angeles te 4313 Watts streetscape, 103rd St, Central Av to Grape St 738 738 0 0 0 0 0 0 738 0 0 0 0
Los Angeles te 4314 Sunset Junction phase 2, transit plaza 689 0 689 0 0 0 0 0 689 0 0 0 0
Norwalk te 4319 Pioneer Bl medians, 166th St - Rosecrans Av 1,209 0 1,209 0 0 0 0 0 1,209 0 0 0 0
Burbank te 4527 LA river bike/ped bridge, at Bob Hope Drive 680 0 0 76 604 0 0 0 604 0 76 0 0
Covina te 4528 Covina Bike Network phase 2 827 0 0 827 0 0 0 0 827 0 0 0 0
Duarte te 4529 Duarte Gold Line station ped improvements 534 0 0 94 440 0 0 0 440 0 94 0 0
Los Angeles te 4530 8th St near Valencial Triangle, landscape & ped 553 0 0 136 417 0 0 0 417 0 136 0 0
Los Angeles te 4531 LA river bike path, Headwaters, Owensmouth-Mason 2,815 0 0 2,815 0 0 0 0 2,815 0 0 0 0
Los Angeles te 4532 Expo line bike hubs, S. LA, 4 locations 1,801 0 0 1,801 0 0 0 0 1,801 0 0 0 0
Los Angeles te 4533 Washington Station Ped transit access 1,492 0 0 0 1,492 0 0 0 1,492 0 0 0 0
Los Angeles te 4534 Orange Line Sherman Wy bike & ped imprvmnts 1,093 0 0 450 643 0 0 0 643 0 450 0 0
Los Angeles te 4535 Hollywood/Western ped & streetscape improvements 2,222 2,222 0 0 0 0 0 0 2,222 0 0 0 0
Los Angeles te 4536 Expo line ped improvements, Crenshaw-city limit 2,311 0 0 200 2,111 0 0 0 2,111 0 200 0 0
LA county te 4537 Vermont Av bike lane, Manchester-El Segundo 2,671 378 2,293 0 0 0 0 0 2,293 0 378 0 0
LA county te 4538 Florence Blue Line station bike access improvements 695 111 584 0 0 0 0 0 584 0 111 0 0
Lancaster te 4539 10th St W road diet & bike lane, Av H-Lancaster Bl 1,048 0 0 0 1,048 0 0 0 1,048 0 0 0 0
Long Beach te 4540 Atlantic Av landscape, South St.-Artesia Blvd. 322 0 0 322 0 0 0 0 322 0 0 0 0
Long Beach te 4541 Bike share program phase 2, bikes & docking stations 2,262 2,262 0 0 0 0 0 0 2,262 0 0 0 0
Long Beach te 4542 Downtown Pine Av streetscape improvements 2,889 0 0 2,889 0 0 0 0 2,889 0 0 0 0
San Gabriel te 4543 San Gabriel Blvd streetscape, Fairview-Grand 538 0 538 0 0 0 0 0 538 0 0 0 0
South El Monte te 4545 Civic Center bike parking, bike lanes 485 0 8 86 391 0 0 0 391 8 86 0 0
Los Angeles te 4300A Figueroa corridor bike station & enhancements 1,006 1,006 0 0 0 0 0 0 1,006 0 0 0 0
MTA res 3455 TE reserve 2,552 0 2,552 0 0 0 0 0 2,552 0 0 0 0

Total Programmed or Voted since July 1, 2012 624,707

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (RIP)(TCR#42)(12S-48) -115,708 -115,708 0 0 0 0 0 -89,757 0 0 -1,152 -5,109 -19,690
Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (RIP)(TCR#42)(SHOPP) 226,461 115,708 110,753 0 0 0 0 200,510 0 0 1,152 5,109 19,690
Caltrans 10 310B HOV lanes, Citrus St-Route 57 -47,059 -24,000 -23,059 0 0 0 0 -8,000 -8,559 0 -14,500 -1,500 -14,500
Caltrans 10 310B HOV lanes, Citrus St-Route 57 47,059 24,000 23,059 0 0 0 0 8,000 0 0 19,844 1,500 17,715
LACMTA 9001 Planning, programming, and monitoring -12,332 0 -3,098 -3,098 -6,136 0 0 0 -12,332 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring 21,944 0 3,098 3,098 6,136 4,995 4,617 0 21,944 0 0 0 0

Subtotal, Highway Projects 120,365 0 110,753 0 0 4,995 4,617 110,753 1,053 0 5,344 0 3,215

Rail and Transit Project Proposals:
LACMTA cash 4027A AB 3090 reimbursement (12S-015) fr 17-18 to 19-20 -34,400 0 0 0 -34,400 0 0 0 -34,400 0 0 0 0
LACMTA cash 4027A AB 3090 reimbursement (12S-015) fr 17-18 to 19-20 34,400 0 0 0 0 6,880 27,520 0 34,400 0 0 0 0
LACMTA rail 4025 78 light rail vehicles -149,461 -47,030 -75,431 0 -27,000 0 0 0 -149,461 0 0 0 0
LACMTA rail 4025 Light rail vehicles (78 plus 39 w/option) 251,861 47,030 75,431 0 27,000 50,000 52,400 0 251,861 0 0 0 0

Subtotal, Rail & Transit Projects 102,400 0 0 0 -34,400 56,880 79,920 0 102,400 0 0 0 0
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Bicycle and Pedestrian Project Proposals:
Pasadena te 4304 Cordova St bike & ped imprvmnts, Arroyo Pwky - Hill DELETE -2,881 -283 -2,598 0 0 0 0 0 -2,598 0 -283 0 0
Pasadena te 4304 Cordova St bike & ped imprvmnts, Arroyo Pwky - Hill DELETE 283 283 0 0 0 0 0 0 0 0 283 0 0
Los Angeles te 4307 Broadway Hist Theater Dist ped improvements, 4th - 5th DELETE -2,258 -298 -1,960 0 0 0 0 0 -1,960 0 -298 0 0
Los Angeles te 4307 Broadway Hist Theater Dist ped improvements, 4th - 5th DELETE 298 298 0 0 0 0 0 0 0 0 298 0 0
LA county te 4537 Vermont Av bike lane, Manchester-El Segundo DELETE -2,671 -378 -2,293 0 0 0 0 0 -2,293 0 -378 0 0
LA county te 4537 Vermont Av bike lane, Manchester-El Segundo DELETE 378 378 0 0 0 0 0 0 0 0 378 0 0
LA county te 4538 Florence Blue Line station bike access improvements DELETE -695 -111 -584 0 0 0 0 0 -584 0 -111 0 0
LA county te 4538 Florence Blue Line station bike access improvements DELETE 111 111 0 0 0 0 0 0 0 0 111 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 DELETE -1,243 0 -1,243 0 0 0 0 0 -1,243 0 0 0 0
San Fernando te 4080 San Fernando Pacoima Wash bike path DELETE -1,513 0 -1,513 0 0 0 0 0 -1,513 0 0 0 0
Los Angeles te 4085 San Fernando Rd bike path, phase 3A (10S-049) DELETE -8,370 0 -8,370 0 0 0 0 0 -8,370 0 0 0 0
LA County te 4302 North county bikeways, near Santa Clarita DELETE -820 0 -820 0 0 0 0 0 -820 0 0 0 0
LA County te 4303 Willowbrook area bikeway improvements (10S-049) DELETE -457 0 -457 0 0 0 0 0 -457 0 0 0 0
Los Angeles te 4309 Beverly Bl ped/transit imprvmnts, Vermont-Beaudry DELETE -992 0 -992 0 0 0 0 0 -992 0 0 0 0
LA County te 4310 Willowbrook area pedestrian improvements (10S-049) DELETE -2,889 0 -2,889 0 0 0 0 0 -2,889 0 0 0 0
Los Angeles te 4314 Sunset Junction phase 2, transit plaza DELETE -689 0 -689 0 0 0 0 0 -689 0 0 0 0
Norwalk te 4319 Pioneer Bl medians, 166th St - Rosecrans Av DELETE -1,209 0 -1,209 0 0 0 0 0 -1,209 0 0 0 0
Burbank te 4527 LA river bike/ped bridge, at Bob Hope Drive DELETE -680 0 0 -76 -604 0 0 0 -604 0 -76 0 0
Covina te 4528 Covina Bike Network phase 2 DELETE -827 0 0 -827 0 0 0 0 -827 0 0 0 0
Duarte te 4529 Duarte Gold Line station ped improvements DELETE -534 0 0 -94 -440 0 0 0 -440 0 -94 0 0
Los Angeles te 4530 8th St near Valencial Triangle, landscape & ped DELETE -553 0 0 -136 -417 0 0 0 -417 0 -136 0 0
Los Angeles te 4531 LA river bike path, Headwaters, Owensmouth-Mason DELETE -2,815 0 0 -2,815 0 0 0 0 -2,815 0 0 0 0
Los Angeles te 4532 Expo line bike hubs, S. LA, 4 locations DELETE -1,801 0 0 -1,801 0 0 0 0 -1,801 0 0 0 0
Los Angeles te 4533 Washington Station Ped transit access DELETE -1,492 0 0 0 -1,492 0 0 0 -1,492 0 0 0 0
Los Angeles te 4534 Orange Line Sherman Wy bike & ped imprvmnts DELETE -1,093 0 0 -450 -643 0 0 0 -643 0 -450 0 0
Los Angeles te 4536 Expo line ped improvements, Crenshaw-city limit DELETE -2,311 0 0 -200 -2,111 0 0 0 -2,111 0 -200 0 0
Lancaster te 4539 10th St W road diet & bike lane, Av H-Lancaster Bl DELETE -1,048 0 0 0 -1,048 0 0 0 -1,048 0 0 0 0
Long Beach te 4540 Atlantic Av landscape, South St.-Artesia Blvd. DELETE -322 0 0 -322 0 0 0 0 -322 0 0 0 0
San Gabriel te 4543 San Gabriel Blvd streetscape, Fairview-Grand DELETE -538 0 -538 0 0 0 0 0 -538 0 0 0 0
South El Monte te 4545 Civic Center bike parking, bike lanes DELETE -485 0 -8 -86 -391 0 0 0 -391 -8 -86 0 0
Long Beach te 4542 Downtown Pine Av streetscape improvements DELETE -2,889 0 0 -2,889 0 0 0 0 -2,889 0 0 0 0
Long Beach te 4542 Downtown Pine Av streetscape improvements 571 0 0 571 0 0 0 0 571 0 0 0 0
MTA res 3455 TE reserve DELETE -2,552 0 -2,552 0 0 0 0 0 -2,552 0 0 0 0

Subtotal Bike & Ped Projects -44,986 0 -28,715 -9,125 -7,146 0 0 0 -43,936 -8 -1,042 0 0

Total Proposed 2014 STIP Programming 177,779 0 82,038 -9,125 -41,546 61,875 84,537 110,753 59,517 -8 4,302 0 3,215
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Los Angeles
Project Totals by Fiscal Year

Notes:
RTIP adopted 10/16/13
4542 - $571 advance allocated in August 2013
Balance of STIP County Share, Los Angeles

Total County Share, June 30, 2013 606,898
Total Now Programmed or Voted Since July 1, 2012 624,707
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 17,809

Proposed New Programming 177,779
Target 177,779
Maximum 283,706

Under (Over) Target 0
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 99 5355A Rt 145 interchange improvements (suppl) Aug-12 230 230 0 0 0 0 0 0 230 0 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring May-13 88 88 0 0 0 0 0 0 88 0 0 0 0
Caltrans 41 6606 Passing Lanes 11,047 0 0 11,047 0 0 0 0 11,047 0 0 0 0
Caltrans 99 5335 Ave 12-Ave 17, widen to 6 lanes & Ave 17 I/C improv(RIP) 1,545 0 0 0 1,545 0 0 0 0 1,545 0 0 0
Caltrans 99 6297 Ave 7-Ave 12, widen to 6 lanes (RIP) 1,500 0 0 0 1,500 0 0 0 0 1,500 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring 403 88 87 87 141 0 0 0 403 0 0 0 0

Total Programmed or Voted since July 1, 2012 14,813

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 41 6606 Passing Lanes -11,047 0 0 -11,047 0 0 0 0 -11,047 0 0 0 0
Caltrans 41 6606 Passing Lanes 11,047 0 11,047 0 0 0 0 0 11,047 0 0 0 0
Caltrans 99 5335 Ave 12-Ave 17, widen to 6 lanes & Ave 17 I/C improv. -1,545 0 0 0 -1,545 0 0 0 0 -1,545 0 0 0
Caltrans 99 5335 Ave 12-Ave 17, widen to 6 lanes (RIP) 1,545 0 0 0 1,545 0 0 0 0 1,545 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring -403 -88 -87 -87 -141 0 0 0 -403 0 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring 623 88 87 87 120 120 121 0 623 0 0 0 0

Subtotal, Highway Projects 220 0 11,047 -11,047 -21 120 121 0 220 0 0 0 0

Total Proposed 2014 STIP Programming 220 0 11,047 -11,047 -21 120 121 0 220 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
Caltrans 99 6297 Ave 7-Ave 12, widen to 6 lanes (RIP) -1,500 0 0 0 -1,500 0 0 0 0 -1,500 0 0 0
Caltrans 99 6297 Ave 7-Ave 12, widen to 6 lanes (RIP) 8,500 0 0 0 1,500 0 7,000 500 0 1,500 6,000 500 0

Notes:
RTIP adopted 12/11/13
6297 - cannot program, request more than 200% of Maximum Target
Balance of STIP County Share, Madera

Total County Share, June 30, 2013 735
Total Now Programmed or Voted Since July 1, 2012 14,813
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 14,078

Proposed New Programming 220
Target 0
Maximum 0

Under (Over) Target (220)

Madera
Project Totals by Fiscal Year
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 101 619A SF, Doyle Dr replacement Ph 2 (SLPP) FTF Jun-13 4,000 0 4,000 0 0 0 0 0 4,000 0 0 0 0
TA Marin 2127C Planning, programming, and monitoring SB 184 Jun-13 200 200 0 0 0 0 0 0 200 0 0 0 0
MTC 2127 Planning, programming, and monitoring SB 184 Jun-13 22 22 0 0 0 0 0 0 22 0 0 0 0
Caltrans 101 342L HOV lanes, landscaping 3,900 0 3,900 0 0 0 0 0 2,900 0 430 0 570
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation 3,205 0 3,205 0 0 0 0 0 2,500 0 350 0 355
TA Marin 2127C Planning, programming, and monitoring 166 0 0 0 166 0 0 0 166 0 0 0 0
MTC 2127 Planning, programming, and monitoring 70 0 23 23 24 0 0 0 70 0 0 0 0

Marin Co PW te 2127S Miller Creek Rd bike lanes, Rt 101-Las Gallinas Av Jan-13 45 45 0 0 0 0 0 0 0 0 45 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 571 0 0 0 571 0 0 0 571 0 0 0 0
Marin Co te 2127Q Sir Francis Drake Blvd bike lane 35 35 0 0 0 0 0 0 35 0 0 0 0
Marin Co PW te 2127S Miller Creek Rd bike lanes, Rt 101-Las Gallinas Av 362 0 0 362 0 0 0 0 362 0 0 0 0
MTC res 2127B TE reserve (MTC Share) 707 353 354 0 0 0 0 0 707 0 0 0 0

Total Programmed or Voted since July 1, 2012 13,283

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 101 342L HOV lanes, landscaping -3,900 0 -3,900 0 0 0 0 0 -2,900 0 -430 0 -570
TA Marin 101 342L Marin-Sonoma Narrows: mitigation planting 960 0 960 0 0 0 0 0 800 0 160 0 0
Caltrans 101 342T Marin-Sonoma Narrows: off-site mitigation 695 0 695 0 0 0 0 0 475 0 220 0 0
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation -3,205 0 -3,205 0 0 0 0 0 -2,500 0 -350 0 -355
TA Marin 101 360L Marin-Sonoma Narrows: mitigation and soundwall 705 0 705 0 0 0 0 0 0 0 705 0 0
Caltrans 101 360L Marin-Sonoma Narrows: mitigation and soundwall 4,745 0 4,745 0 0 0 0 0 4,070 0 0 0 675
TA Marin 2127C Planning, programming, and monitoring -166 0 0 0 -166 0 0 0 -166 0 0 0 0
TA Marin 2127C Planning, programming, and monitoring 412 0 0 0 206 206 0 0 412 0 0 0 0
MTC 2127 Planning, programming, and monitoring -70 0 -23 -23 -24 0 0 0 -70 0 0 0 0
MTC 2127 Planning, programming, and monitoring 121 0 23 23 24 25 26 0 121 0 0 0 0

Subtotal, Highway Projects 297 0 0 0 40 231 26 0 242 0 305 0 -250

Bicycle and Pedestrian Project Proposals:
Marin County loc 2128D North Civic Center Dr Improvements NEW 407 0 407 0 0 0 0 0 407 0 0 0 0
Fairfax loc 2128E Parkade Area Circulation Improvements NEW 300 0 0 45 255 0 0 0 255 0 45 0 0
MTC res 2127B TE reserve (MTC Share) -707 -353 -354 0 0 0 0 0 -707 0 0 0 0
MTC res 2127B TE reserve (MTC Share) 353 353 0 0 0 0 0 0 353 0 0 0 0

Subtotal Bike & Ped Projects 353 0 53 45 255 0 0 0 308 0 45 0 0

Total Proposed 2014 STIP Programming 650 0 53 45 295 231 26 0 550 0 350 0 -250

Marin
Project Totals by Fiscal Year
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Marin
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Requesting more than Target
Balance of STIP County Share, Marin

Total County Share, June 30, 2013 (26,537)
Total Now Programmed or Voted Since July 1, 2012 13,283
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 39,820

Proposed New Programming 650
Target 0
Maximum 0

Under (Over) Target (650)
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STIP Projects at Fund Estimate (August 2013)
Mariposa Co loc 209B Mt Bullion Cutoff Rd, Rt 140-Rt 49, Ph2 rehab (10S-025) Jan-13 25 25 0 0 0 0 0 0 0 0 25 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) May-13 35 35 0 0 0 0 0 0 35 0 0 0 0
Mariposa Co loc 208 Silva Rd, PM 10-11.092, rehab 915 0 25 890 0 0 0 0 890 0 25 0 0
Mariposa Co loc 209B Mt Bullion Cutoff Rd, Rt 140-Rt 49, Ph2 rehab (ext 5/13) Jun-14 2,149 2,149 0 0 0 0 0 0 2,149 0 0 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) 578 0 0 578 0 0 0 0 558 0 20 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) 563 0 0 563 0 0 0 0 543 0 20 0 0
Mariposa Co loc 3002 Old Toll Rd Ph1, PM 10-10.675, rehab 102 0 0 102 0 0 0 0 102 0 0 0 0
Mariposa Co loc 3003 Old Toll Rd Ph2, PM 12.678-15.236, rehab 322 0 0 322 0 0 0 0 322 0 0 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) 1,150 0 1,150 0 0 0 0 0 1,150 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) 105 35 35 35 0 0 0 0 105 0 0 0 0

Total Programmed or Voted since July 1, 2012 5,944

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Mariposa Co loc 208 Silva Rd, PM 10-11.092, rehab -915 0 -25 -890 0 0 0 0 -890 0 -25 0 0
Mariposa Co loc 208 Silva Rd, PM 10-11.092, rehab 538 0 0 7 531 0 0 0 531 0 7 0 0
Mariposa Co loc 3002 Old Toll Rd Ph1, PM 10-10.675, rehab DELETE -102 0 0 -102 0 0 0 0 -102 0 0 0 0
Mariposa Co loc 3003 Old Toll Rd Ph2, PM 12.678-15.236, rehab DELETE -322 0 0 -322 0 0 0 0 -322 0 0 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) -1,150 0 -1,150 0 0 0 0 0 -1,150 0 0 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab (10S-025) 826 0 826 0 0 0 0 0 826 0 0 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) -563 0 0 -563 0 0 0 0 -543 0 -20 0 0
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) 821 0 7 814 0 0 0 0 814 0 7 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) -578 0 0 -578 0 0 0 0 -558 0 -20 0 0
Mariposa Co loc 212 Triangle Rd, PM 11.8-14.11, rehab (10S-025) 838 0 0 0 7 831 0 0 831 0 7 0 0
Mariposa Co loc 3049 Merced Falls Rd, Phase I, PM 10.00-12.50, rehab NEW 912 0 0 0 0 7 905 0 905 0 7 0 0
Mariposa Co loc 3050 Ben Hur Rd, PM 15.00-18.50, reconstruction NEW 1,115 0 0 0 0 25 1,090 0 1,090 0 25 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) -105 -35 -35 -35 0 0 0 0 -105 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring (10S-025) 210 35 35 35 35 35 35 0 210 0 0 0 0

Subtotal, Highway Projects 1,525 0 -342 -1,634 573 898 2,030 0 1,537 0 -12 0 0

Total Proposed 2014 STIP Programming 1,525 0 -342 -1,634 573 898 2,030 0 1,537 0 -12 0 0

Notes:
RTIP adopted 12/10/13, addendum received 1/8/14
Balance of STIP County Share, Mariposa

Total County Share, June 30, 2013 7,485
Total Now Programmed or Voted Since July 1, 2012 5,944
     Unprogrammed Share Balance 1,541
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,525
Target 3,203
Maximum 4,118

Under (Over) Target 1,678

Mariposa
Project Totals by Fiscal Year
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 101 125X Wetland/Riparian Mitigation (grf) (RIP) May-13 9,853 9,853 0 0 0 0 0 5,909 3,944 0 0 0 0
Mendocino Co loc 4099P New 2-lane rd, Brooktrails-Rt 101 (cost increase) May-13 140 140 0 0 0 0 0 0 0 140 0 0 0
Caltrans 101 125W Willits Bypass Relinquishment (grf) 546 30 0 516 0 0 0 30 516 0 0 0 0
Caltrans 101 125Y Ryan Creek/Coho Salmon Mitigation (grf)(12S-043) 345 15 0 330 0 0 0 15 330 0 0 0 0
Caltrans 101 125Z Sherwood Rd-Geometric upgrade (grf) 555 30 0 525 0 0 0 30 525 0 0 0 0
Ft Bragg loc 4498 Rt 1 circulation and safety improvements, non-TE 2,276 2,276 0 0 0 0 0 0 2,276 0 0 0 0
Mendocino Co loc 4073P East Side Potter Valley Rd, rehab, ph1(12S-026) 3,150 0 0 3,150 0 0 0 0 3,150 0 0 0 0
Ukiah loc 4561 Gobbi St / Waugh Lane intersection, traffic signal 644 0 0 112 532 0 0 20 532 2 90 0 0
Ukiah loc 4562 Low Gap Rd / N. Bush St intersection, roundabout 115 0 0 115 0 0 0 25 0 5 85 0 0
MCOG 4002P Planning, programming, and monitoring 561 140 141 90 190 0 0 0 561 0 0 0 0

Mendocino TA bus 4497 Revenue vehicle replacements, 10 Oct-12 1,207 1,207 0 0 0 0 0 0 1,207 0 0 0 0
Mendocino TA bus 4560 Revenue vehicle replacements, six (6) 88 0 0 88 0 0 0 0 88 0 0 0 0

Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge (cost incr) Aug-12 110 110 0 0 0 0 0 0 0 110 0 0 0
Mendocino Co te 4518 Ukiah, State St by Grace Hudson, ped imprvmts May-13 5 5 0 0 0 0 0 0 0 0 5 0 0
Ukiah te 4563 Ukiah Downtown Streetscape improvements (Ph1) May-13 50 50 0 0 0 0 0 0 0 50 0 0 0
Ft Bragg te 4498 Rt 1 circulation and safety improvements, TE 310 310 0 0 0 0 0 0 310 0 0 0 0
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge(12S-027) 440 30 410 0 0 0 0 25 385 0 30 0 0
Mendocino Co te 4518 Ukiah, State St by Grace Hudson, ped imprvmts 160 160 0 0 0 0 0 0 160 0 0 0 0
Ukiah te 4563 Ukiah Downtown Streetscape improvements (Ph1)(12S-027) 1,254 99 1,155 0 0 0 0 0 1,155 0 99 0 0

Total Programmed or Voted since July 1, 2012 21,809

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Ukiah loc 4562 Low Gap Rd / N. Bush St intersection, roundabout -115 0 0 -115 0 0 0 -25 0 -5 -85 0 0
Ukiah loc 4562 Low Gap Rd / N. Bush St intersection, roundabout 818 0 0 115 0 703 0 25 703 5 85 0 0
Mendocino Co loc 4590 Rt 101/N. State St I/C improvements, roundabout, Ph1 NEW 468 0 0 0 0 132 336 0 0 132 336 0 0
MCOG 4002P Planning, programming, and monitoring -561 -140 -141 -90 -190 0 0 0 -561 0 0 0 0
MCOG 4002P Planning, programming, and monitoring 859 140 91 140 145 164 179 0 859 0 0 0 0

Subtotal, Highway Projects 1,469 0 -50 50 -45 999 515 0 1,001 132 336 0 0

Rail and Transit Project Proposals:
Mendocino TA bus 4560 Revenue vehicle replacements, six (6) -88 0 0 -88 0 0 0 0 -88 0 0 0 0
Mendocino TA bus 4560 Revenue vehicle replacements, six (6) 88 0 0 0 88 0 0 0 88 0 0 0 0

Subtotal, Rail & Transit Projects 0 0 0 -88 88 0 0 0 0 0 0 0 0

Mendocino
Project Totals by Fiscal Year
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Mendocino
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
Mendocino Co te 4517 Laytonville, Branscomb Rd, multi-use bridge(12S-027) -440 -30 -410 0 0 0 0 -25 -385 0 -30 0 0
Mendocino Co loc 4517 Laytonville, Branscomb Rd, multi-use bridge(12S-027) 440 30 25 385 0 0 0 25 385 0 30 0 0
Ukiah te 4563 Ukiah Downtown Streetscape improvements (Ph1)(12S-027) -1,254 -99 -1,155 0 0 0 0 0 -1,155 0 -99 0 0
Ukiah loc 4563 Ukiah Downtown Streetscape improvements (Ph1)(12S-027) 1,254 99 0 1,155 0 0 0 0 1,155 0 99 0 0
Caltrans 1 4579 Gualala Downtown Streetscape Improvements NEW 340 0 0 340 0 0 0 0 0 340 0 0 0
Ukiah loc 4591 Ukiah Downtown Streetscape improvements (Ph2) NEW 1,369 0 0 0 0 0 1,369 0 1,369 0 0 0 0
Ft Bragg loc 4593 Rt 1 (Main St) bike & ped access improvements NEW 1,485 0 0 0 0 155 1,330 0 1,330 45 110 0 0

Subtotal Bike & Ped Projects 3,194 0 -1,540 1,880 0 155 2,699 0 2,699 385 110 0 0

Total Proposed 2014 STIP Programming 4,663 0 -1,590 1,842 43 1,154 3,214 0 3,700 517 446 0 0

Notes:
RTIP adopted 12/2/13
4563 and 4591 - determine eligibility for non-TE funds
Balance of STIP County Share, Mendocino

Total County Share, June 30, 2013 22,890
Total Now Programmed or Voted Since July 1, 2012 21,809
     Unprogrammed Share Balance 1,081
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 4,663
Target 7,049
Maximum 10,338

Under (Over) Target 2,386
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STIP Projects at Fund Estimate (August 2013)
Caltrans 140 5645 Widen Bradley overpass to 4 lanes (suppl) Aug-12 1,023 1,023 0 0 0 0 0 0 1,023 0 0 0 0
MCAG 5960 Planning, programming, and monitoring Sep-12 383 383 0 0 0 0 0 0 383 0 0 0 0
Caltrans 152 5707A Los Banos Bypass Segment 1 (RIP)(08S-09) 4,560 4,560 0 0 0 0 0 1,750 0 0 2,540 270 0
MCAG 5960 Planning, programming, and monitoring 494 244 0 0 250 0 0 0 494 0 0 0 0

Total Programmed or Voted since July 1, 2012 6,460

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
MCAG 5960 Planning, programming, and monitoring -494 -244 0 0 -250 0 0 0 -494 0 0 0 0
MCAG 5960 Planning, programming, and monitoring 887 244 0 0 250 393 0 0 887 0 0 0 0

Subtotal, Highway Projects 393 0 0 0 0 393 0 0 393 0 0 0 0

Total Proposed 2014 STIP Programming 393 0 0 0 0 393 0 0 393 0 0 0 0

Nominated Projects Not Included in Staff Recommendations
Caltrans 152 5707A Los Banos Bypass Segment 1 (RIP)(08S-09) -4,560 -4,560 0 0 0 0 0 -1,750 0 0 -2,540 -270 0
Caltrans 152 5707A Los Banos Bypass Segment 1 (RIP)(08S-09) 51,607 4,560 0 0 0 0 47,047 1,750 40,249 0 2,540 270 6,798

Notes:
RTIP adopted 11/21/13
Requesting more than Maximum Target
5707A - construction not recommended (ITIP priority for 2016)
Balance of STIP County Share, Merced

Total County Share, June 30, 2013 18,115
Total Now Programmed or Voted Since July 1, 2012 6,460
     Unprogrammed Share Balance 11,655
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 393
Target 19,514
Maximum 23,845

Under (Over) Target 19,121

Merced
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Modoc Co loc 3269 CR 1, Cedarville-Fort Bidwell, rehab Aug-12 80 80 0 0 0 0 0 0 0 80 0 0 0
Modoc CTC 2051 Planning, programming, and monitoring May-13 63 63 0 0 0 0 0 0 63 0 0 0 0
Caltrans 139 3383 Perez Inspection Station, install CCTV and RWIS 375 375 0 0 0 0 0 2 167 65 96 45 0
Caltrans 299 3368 Mill St-Rt299/Rt395 IC, turn lanes & shoulders, non-TE (12S-044) 2,234 715 1,519 0 0 0 0 20 1,200 221 362 112 319
Modoc Co loc 2481 CR 54 realignment (HR3 match)(10S-014)(ext 5-12) Feb-14 90 90 0 0 0 0 0 0 90 0 0 0 0
Alturas loc 2508 Alturas, various locations, rehab 360 0 0 0 360 0 0 0 350 1 9 0 0
Modoc Co loc 3269 CR 1, Cedarville-Fort Bidwell, rehab 4,543 50 4,493 0 0 0 0 0 4,493 0 50 0 0
Modoc CTC 2051 Planning, programming, and monitoring 189 60 30 30 69 0 0 0 189 0 0 0 0

Modoc TA bus 2449 Transportation center Aug-12 439 439 0 0 0 0 0 0 439 0 0 0 0

Caltrans loc 3355 Rt 89 Greenville, Hideaway Rd-Mill St, realign, improv (12S-011) 30 30 0 0 0 0 0 0 0 0 0 0 30 0
Trinity County loc 2138 East Connector Rd-Rt299 to Rt 3 (12S-036) 19 19 0 0 0 0 0 0 19 0 0 0 0
Alturas loc 2534 Ped. Improv. Alturas Central Bus. District (12S-044) 1,173 71 70 90 942 0 0 90 942 71 70 0 0
Modoc CTC res 2437 TE reserve (10S-057) 552 0 552 0 0 0 0 0 552 0 0 0 0

Total Programmed or Voted since July 1, 2012 10,147

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Modoc Co loc 3269 CR 1, Cedarville-Fort Bidwell, rehab -4,543 -50 -4,493 0 0 0 0 0 -4,493 0 -50 0 0
Modoc Co loc 3269 CR 1, Cedarville-Fort Bidwell, rehab 4,882 50 0 4,832 0 0 0 0 4,832 0 50 0 0
Alturas loc 2508 Alturas, various locations, rehab -360 0 0 0 -360 0 0 0 -350 -1 -9 0 0
Alturas loc 2508 Alturas, various locations, rehab 699 0 699 0 0 0 0 0 679 1 19 0 0
Alturas loc 2535 Oak and Juniper Streets, both fr Rt 299 to 19th St, rehab NEW 971 0 0 81 890 0 0 0 890 20 61 0 0
Modoc Co loc 2536 CR 87, in Adin, Rt 299-CR 91, rehab NEW 632 0 0 0 0 65 567 0 567 60 5 0 0
Modoc Co loc 2537 CR 111, Rt 139-CR 108, rehab NEW 687 0 0 0 0 73 614 0 614 68 5 0 0
Alturas loc 2538 Alturas, on East St, Modoc St-4th St, rehab NEW 962 0 0 0 82 250 630 250 630 27 55 0 0
Modoc Co loc 2539 CR 114, Rt 139-CR 101, rehab NEW 407 0 0 0 0 45 362 0 362 40 5 0 0
Modoc Co loc 2540 CR 272, Lassen-Modoc Co Line to Day Rd, rehab NEW 196 0 0 0 0 25 171 0 171 20 5 0 0
Modoc Co loc 2438 CR 55, Rt 395-CR 247A, rehab, env and design NEW 75 0 0 0 0 0 75 0 0 60 15 0 0
Modoc CTC 2051 Planning, programming, and monitoring -189 -60 -30 -30 -69 0 0 0 -189 0 0 0 0
Modoc CTC 2051 Planning, programming, and monitoring 297 60 30 30 59 59 59 0 297 0 0 0 0

Subtotal, Highway Projects 4,716 0 -3,794 4,913 602 517 2,478 250 4,010 295 161 0 0

Bicycle and Pedestrian Project Proposals:
Modoc CTC res 2437 TE reserve (10S-057) DELETE -552 0 -552 0 0 0 0 0 -552 0 0 0 0

Subtotal Bike & Ped Projects -552 0 -552 0 0 0 0 0 -552 0 0 0 0

Total Proposed 2014 STIP Programming 4,164 0 -4,346 4,913 602 517 2,478 250 3,458 295 161 0 0

Modoc
Project Totals by Fiscal Year
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Modoc
Project Totals by Fiscal Year

Notes:
RTIP adopted 10/01/13, Update received 12/12/13
Requesting more than Target
Balance of STIP County Share, Modoc

Total County Share, June 30, 2013 11,520
Total Now Programmed or Voted Since July 1, 2012 10,147
     Unprogrammed Share Balance 1,373
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 4,164
Target 3,773
Maximum 4,968

Under (Over) Target (391)
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STIP Projects at Fund Estimate (August 2013)
Mammoth Lakes loc 2546 Canyon Blvd, Forest Trail-Hillside Dr, rehab Sep-12 35 35 0 0 0 0 0 0 0 0 35 0 0
Mammoth Lakes loc 2546 Canyon Blvd, Forest Trail-Hillside Dr, rehab Jun-13 3,650 3,650 0 0 0 0 0 0 3,650 0 0 0 0
Caltrans 14 8042A Kern, Freeman Gulch widening, Seg 1 (RIP 10%) 4,489 250 1,130 0 3,109 0 0 950 2,799 0 250 180 310
Caltrans 14 8042B Kern, Freeman Gulch widening, Seg 2 (RIP 30%) 3,258 0 0 975 2,283 0 0 1,653 0 0 975 630 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 2,855 1,200 1,655 0 0 0 0 1,352 0 687 513 303 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RIP 10%) 310 310 0 0 0 0 0 0 0 310 0 0 0
Mono County loc 2561 June Lake streets rehab (ext 6-13) Dec-13 302 302 0 0 0 0 0 60 0 0 242 0 0
Mono County loc 2561 June Lake streets rehab 3,355 3,355 0 0 0 0 0 0 3,355 0 0 0 0
Mono County loc 2563 Chalfant streets rehab 1,419 1,419 0 0 0 0 0 0 1,419 0 0 0 0
Mammoth Lakes loc 2595 Meridian Roundabout and signal relocation 2,645 35 0 2,610 0 0 0 0 2,610 0 35 0 0
Mono LTC 2003 Planning, programming, and monitoring 590 130 130 130 200 0 0 0 590 0 0 0 0

Mono LTC bus 2566 8 replacement buses, E Sierra Transit Authority Jun-13 90 90 0 0 0 0 0 0 90 0 0 0 0
Mono LTC bus 2566 8 replacement buses, E Sierra Transit Authority 180 90 90 0 0 0 0 0 180 0 0 0 0

Mammoth Lakes te 2597 Mammoth Creek bike trail gap closure Jan-13 69 69 0 0 0 0 0 0 0 69 0 0 0
Mammoth Lakes te 2597 Mammoth Creek bike trail gap closure (12S-046) 1,847 0 333 0 1,514 0 0 204 1,514 0 129 0 0
Mono LTC res 2516 TE Reserve 954 0 0 59 895 0 0 0 954 0 0 0 0

Total Programmed or Voted since July 1, 2012 28,048

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) -2,855 -1,200 -1,655 0 0 0 0 -1,352 0 -687 -513 -303 0
Caltrans 395 170 Olancha-Cartago 4-lane expressway (RIP 10%) 11,705 1,200 1,655 0 0 0 8,850 1,352 8,040 687 513 303 810
Caltrans 395 170A Olancha-Cartago Archaeological Pre-Mitigation (RIP 10%) NEW 500 0 0 0 500 0 0 0 500 0 0 0 0
Mammoth Lakes loc 2601 Rt 203 (W Minaret Rd), Sidewalk & Safety NEW 775 0 25 175 0 575 0 125 575 25 50 0 0
Mammoth Lakes loc 2602 Rt 203 (N Main St), Sidewalk & Safety, Ph 2a,2b,3 NEW 2,150 0 60 90 0 2,000 0 0 2,000 60 90 0 0
Mono County loc 2603 Airport Road, rehab NEW 1,273 0 0 0 31 52 1,190 0 1,190 31 52 0 0
Mono County loc 2604 Convict Lake Rd (Fed'l Lands Access match) NEW 663 0 79 584 0 0 0 0 584 79 0 0 0
Mono County loc 2605 Countywide Preventive Maintenance Program - PMS NEW 1,150 0 0 50 100 1,000 0 0 1,000 50 100 0 0
Mono LTC 2003 Planning, programming, and monitoring -590 -130 -130 -130 -200 0 0 0 -590 0 0 0 0
Mono LTC 2003 Planning, programming, and monitoring 925 130 130 130 175 180 180 0 925 0 0 0 0

Subtotal, Highway Projects 15,696 0 164 899 606 3,807 10,220 125 14,224 245 292 0 810

Rail and Transit Project Proposals:
Mono LTC bus 2566 8 replacement buses, E Sierra Transit Authority -180 -90 -90 0 0 0 0 0 -180 0 0 0 0
Mono LTC bus 2566 Replacement Vehicles, E Sierra Transit Authority 490 90 200 200 0 0 0 0 490 0 0 0 0

Subtotal, Rail & Transit Projects 310 0 110 200 0 0 0 0 310 0 0 0 0

Mono
Project Totals by Fiscal Year
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Mono
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
Mammoth Lakes te 2597 Mammoth Creek bike trail gap closure (12S-046) DELETE -1,847 0 -333 0 -1,514 0 0 -204 -1,514 0 -129 0 0
Mono LTC res 2516 TE Reserve DELETE -954 0 0 -59 -895 0 0 0 -954 0 0 0 0

Subtotal Bike & Ped Projects -2,801 0 -333 -59 -2,409 0 0 -204 -2,468 0 -129 0 0

Total Proposed 2014 STIP Programming 13,205 0 -59 1,040 -1,803 3,807 10,220 -79 12,066 245 163 0 810

Notes:
RTIP adopted 12/9/13
Balance of STIP County Share, Mono

Total County Share, June 30, 2013 36,487
Total Now Programmed or Voted Since July 1, 2012 28,048
     Unprogrammed Share Balance 8,439
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 13,205
Target 15,130
Maximum 18,726

Under (Over) Target 1,925

California Transportation Commission Page 45 of 101 2/28/2014



 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
TAMC 1165 Planning, programming, and monitoring Aug-12 259 259 0 0 0 0 0 0 259 0 0 0 0
Caltrans 1 32G Salinas Rd interchange (RIP)(CMIA)(12S-009) Oct-12 1,108 1,108 0 0 0 0 0 0 938 0 0 0 170
Caltrans 101 58Y Prunedale landscape mitigtn (RIP)(split fr 58G)(12S-016) 3,337 248 3,089 0 0 0 0 0 2,578 0 243 5 511
Caltrans 101 3300 South County Frontage Roads 5,000 0 0 5,000 0 0 0 0 0 5,000 0 0 0
Caltrans 156 57C 4-lane expressway, Castroville-Prunedale (RIP) 32,500 0 4,500 0 28,000 0 0 26,000 0 0 4,500 2,000 0
Monterey Co loc 1814 Rt 1 op improvements, Carmel, con 3,000 0 3,000 0 0 0 0 0 3,000 0 0 0 0
Monterey Co loc 1813A Rt 68 Corral de Tierra intersection (12S-032) SOF 1,700 0 1,700 0 0 0 0 0 1,700 0 0 0 0
Monterey Co loc 1152 Davis Rd, Salinas River bridge, seismic (HBP) 1,650 0 0 0 1,650 0 0 50 1,600 0 0 0 0
TAMC 1165 Planning, programming, and monitoring 1,092 259 259 213 361 0 0 0 1,092 0 0 0 0

TAMC rail 1971 Coast Daylight/Caltrain track improvements Jun-13 200 200 0 0 0 0 0 0 0 200 0 0 0
TAMC rail 1971 Coast Daylight/Caltrain track improvements(12S-033) 300 0 0 300 0 0 0 0 300 0 0 0 0
Monterey Co rail 1155 Caltrain extension (TCRP #14) 10,256 0 0 10,256 0 0 0 0 10,256 0 0 0 0

Marina te 2297 Imjin Pkwy bike lanes, Imjin-Reservation (ext 5-12) Jun-13 Jun-13 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
Monterey Co te 2296 Castroville bike/pedestrian overcrossing (12S-035) 5,137 0 5,137 0 0 0 0 0 5,137 0 0 0 0
Monterey Co te 2298 Davis Rd bike lanes, Salinas, Rossi to Blanco (12S-006) 2,660 2,660 0 0 0 0 0 0 2,660 0 0 0 0

Total Programmed or Voted since July 1, 2012 70,199

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 156 57C 4-lane expressway, Castroville-Prunedale (RIP) -32,500 0 -4,500 0 -28,000 0 0 -26,000 0 0 -4,500 -2,000 0
Caltrans 156 57C 4-lane expressway, Castroville-Prunedale (RIP) 32,500 0 0 4,500 0 28,000 0 26,000 0 0 4,500 2,000 0
Caltrans 101 3300 South County Frontage Roads -5,000 0 0 -5,000 0 0 0 0 0 -5,000 0 0 0
Caltrans 101 3300 South County Frontage Roads 5,000 0 0 0 5,000 0 0 0 0 5,000 0 0 0
Monterey Co loc 1814 Rt 1 op improvements, Carmel, con -3,000 0 -3,000 0 0 0 0 0 -3,000 0 0 0 0
Monterey Co loc 1814 Rt 1 op improvements, Carmel, con SOF 3,000 0 0 3,000 0 0 0 0 3,000 0 0 0 0
Monterey Co loc 1813A Rt 68 Corral de Tierra intersection (12S-032) SOF -1,700 0 -1,700 0 0 0 0 0 -1,700 0 0 0 0
Monterey Co loc 1813A Rt 68 Corral de Tierra intersection (12S-032) SOF 1,700 0 0 1,700 0 0 0 0 1,700 0 0 0 0
Monterey Co loc 1152 Davis Rd, Salinas River bridge, seismic (HBP) DELETE -1,650 0 0 0 -1,650 0 0 -50 -1,600 0 0 0 0
Marina loc 2572 Imjin Road Widening to 4 lanes NEW 3,300 0 1,650 0 1,650 0 0 0 0 1,650 1,650 0 0
TAMC 1165 Planning, programming, and monitoring -1,092 -259 -259 -213 -361 0 0 0 -1,092 0 0 0 0
TAMC 1165 Planning, programming, and monitoring 1,658 259 259 213 309 309 309 0 1,658 0 0 0 0

Subtotal, Highway Projects 2,216 0 -7,550 4,200 -23,052 28,309 309 -50 -1,034 1,650 1,650 0 0

Rail and Transit Project Proposals:
Monterey Co rail 1155 Caltrain extension (TCRP #14) -10,256 0 0 -10,256 0 0 0 0 -10,256 0 0 0 0
Monterey Co rail 1155 Capitol Corridor extension - Kick Start (TCRP #14) SOF 18,856 0 0 0 0 18,856 0 0 18,856 0 0 0 0
MST bus 2573 MST Buses NEW 2,000 0 0 0 2,000 0 0 0 2,000 0 0 0 0

Subtotal, Rail & Transit Projects 10,600 0 0 -10,256 2,000 18,856 0 0 10,600 0 0 0 0

Monterey
Project Totals by Fiscal Year
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Monterey
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
Monterey Co te 2296 Castroville bike/pedestrian overcrossing (12S-035) -5,137 0 -5,137 0 0 0 0 0 -5,137 0 0 0 0
Monterey Co loc 2296 Castroville bike/pedestrian overcrossing (12S-035) 6,637 0 0 6,637 0 0 0 0 6,637 0 0 0 0

Subtotal Bike & Ped Projects 1,500 0 -5,137 6,637 0 0 0 0 1,500 0 0 0 0

Total Proposed 2014 STIP Programming 14,316 0 -12,687 581 -21,052 47,165 309 -50 11,066 1,650 1,650 0 0

Notes:
RTIP adopted 12/4/13
PPNO 1814 not recommended for state-only funding
Balance of STIP County Share, Monterey

Total County Share, June 30, 2013 63,355
Total Now Programmed or Voted Since July 1, 2012 70,199
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 6,844

Proposed New Programming 14,316
Target 14,726
Maximum 20,961

Under (Over) Target 410
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STIP Projects at Fund Estimate (August 2013)
Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (RIP)(TCRP)(CMIA) suplmntl May-13 331 331 0 0 0 0 0 0 331 0 0 0 0
MTC 2130 Planning, programming, and monitoring SB 184 Jun-13 13 13 0 0 0 0 0 0 13 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring Jun-13 69 69 0 0 0 0 0 0 69 0 0 0 0
Caltrans 12 376 Rt 12/29/221 Soscol intersection separation 6,300 6,300 0 0 0 0 0 0 0 4,800 1,500 0 0
Caltrans 12 367J Jameson Canyon Rd landscaping Seg 3 (12S-29) 1,000 150 850 0 0 0 0 5 710 0 140 5 140
American Cyn loc 2130K Lena Dr & Stenson Dr, rehab 268 0 0 268 0 0 0 0 268 0 0 0 0
Napa county loc 2130L Silverado Tr, Howell Mt & Denaweal, rehab 1,595 0 0 1,595 0 0 0 0 1,595 0 0 0 0
MTC 2130 Planning, programming, and monitoring 43 0 14 14 15 0 0 0 43 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring 248 0 69 69 110 0 0 0 248 0 0 0 0

American Cyn te 2130G Napa Jct Elementary School ped improvements (ext 6-12) Dec-12 Dec-12 14 14 0 0 0 0 0 0 14 0 0 0 0
Yountville te 2130H Yountville/Calistoga bike lanes & extend sidewalk (ext 6-12) Dec-12 Dec-12 86 86 0 0 0 0 0 0 86 0 0 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 376 0 0 0 376 0 0 0 376 0 0 0 0
MTC res 2130B TE Reserve (MTC Share) 431 215 216 0 0 0 0 0 431 0 0 0 0
NCTPA res 2130J TE Reserve (County Share) 267 0 0 267 0 0 0 0 267 0 0 0 0

Total Programmed or Voted since July 1, 2012 11,041

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
American Cyn loc 2130K Lena Dr & Stenson Dr, rehab DELETE -268 0 0 -268 0 0 0 0 -268 0 0 0 0
Napa County loc 2130L Silverado Tr, Howell Mt & Denaweal, rehab DELETE -1,595 0 0 -1,595 0 0 0 0 -1,595 0 0 0 0
American Cyn loc 2130D Devlin Rd & Vine Trail Extension SOF NEW 1,962 0 0 297 0 1,665 0 0 1,665 297 0 0 0
American Cyn loc 2130E Eucalyptus Drive Extension NEW 1,154 0 0 0 0 0 1,154 0 1,154 0 0 0 0
City of Napa loc 2130F California Av Roundabouts NEW 1,501 0 431 1,070 0 0 0 431 1,070 0 0 0 0
Calistoga loc 2130M Rt 128/Petrified Forest Rd Intersection Improv. NEW 580 0 0 105 50 425 0 50 425 0 105 0 0
Napa County loc 2130P Airport Bl Rehabilitation NEW 1,332 0 0 0 0 57 1,275 0 1,275 0 57 0 0
St. Helena loc 2130Q Rt 29/Grayson Av traffic signal SOF NEW 300 0 300 0 0 0 0 0 300 0 0 0 0
MTC 2130 Planning, programming, and monitoring -43 0 -14 -14 -15 0 0 0 -43 0 0 0 0
MTC 2130 Planning, programming, and monitoring 74 0 14 14 15 15 16 0 74 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring -248 0 -69 -69 -110 0 0 0 -248 0 0 0 0
Napa TPA 1003E Planning, programming, and monitoring 413 0 69 69 110 165 0 0 413 0 0 0 0

Subtotal, Highway Projects 5,162 0 731 -391 50 2,327 2,445 481 4,222 297 162 0 0

Bicycle and Pedestrian Project Proposals:
Yountville loc 2130N Hopper Creek Pedestrian Path (Oak Circle-Mission) NEW 500 0 0 0 100 400 0 0 400 0 100 0 0
MTC res 2130B TE Reserve (MTC Share) -431 -215 -216 0 0 0 0 0 -431 0 0 0 0
MTC res 2130B TE Reserve (MTC Share) 215 215 0 0 0 0 0 0 215 0 0 0 0
NCTPA res 2130J TE Reserve (County Share) DELETE -267 0 0 -267 0 0 0 0 -267 0 0 0 0

Subtotal Bike & Ped Projects 17 0 -216 -267 100 400 0 0 -83 0 100 0 0

Total Proposed 2014 STIP Programming 5,179 0 515 -658 150 2,727 2,445 481 4,139 297 262 0 0

Napa
Project Totals by Fiscal Year
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Napa
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
2130D - SOF since road is not federal-aid eligible
Balance of STIP County Share, Napa

Total County Share, June 30, 2013 13,719
Total Now Programmed or Voted Since July 1, 2012 11,041
     Unprogrammed Share Balance 2,678
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 5,179
Target 6,822
Maximum 8,979

Under (Over) Target 1,643
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STIP Projects at Fund Estimate (August 2013)
Grass Valley loc 3976 Rt 20, Dorsey Drive interchange Aug-12 14,155 14,155 0 0 0 0 0 0 14,155 0 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring SB 184 Sep-12 81 81 0 0 0 0 0 0 81 0 0 0 0
Caltrans 49 4107 RLa Barr Meadows Widening (RIP)(CMIA)(supplmtl) Mar-13 420 420 0 0 0 0 0 0 420 0 0 0 0
Caltrans 49 4117 La Barr - McKnight widening 6,000 0 0 3,000 3,000 0 0 0 0 3,000 3,000 0 0
Caltrans 89 3L43 "Mousehole" grade separation (06S-01) (SHOPP) 1,798 498 1,300 0 0 0 0 0 1,300 498 0 0 0
Nevada County loc 4119 Rt 49, Signal Preemption - three locations SOF 136 0 0 136 0 0 0 0 121 0 15 0 0
Nevada CTC 0L83 Planning, programming, and monitoring 316 81 81 47 107 0 0 0 316 0 0 0 0

Total Programmed or Voted since July 1, 2012 22,906

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 89 3L43 "Mousehole" grade separation (06S-01) (SHOPP) -1,798 -498 -1,300 0 0 0 0 0 -1,300 -498 0 0 0
Caltrans 89 3L43 "Mousehole" grade separation (SHOPP) 3,630 498 3,132 0 0 0 0 0 3,132 498 0 0 0
Caltrans 49 4117 La Barr - McKnight widening -6,000 0 0 -3,000 -3,000 0 0 0 0 -3,000 -3,000 0 0
Caltrans 49 4117 La Barr - McKnight widening 6,000 0 0 3,000 0 3,000 0 0 0 3,000 3,000 0 0
Nevada CTC 0L83 Planning, programming, and monitoring -316 -81 -81 -47 -107 0 0 0 -316 0 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring 475 81 81 47 107 80 79 0 475 0 0 0 0

Subtotal, Highway Projects 1,991 0 1,832 0 -3,000 3,080 79 0 1,991 0 0 0 0

Total Proposed 2014 STIP Programming 1,991 0 1,832 0 -3,000 3,080 79 0 1,991 0 0 0 0

Notes:
RTIP adopted 12/11/13
Requesting more than Maximum Target
Balance of STIP County Share, Nevada

Total County Share, June 30, 2013 18,788
Total Now Programmed or Voted Since July 1, 2012 22,906
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 4,118

Proposed New Programming 1,991
Target 0
Maximum 1,101

Under (Over) Target (1,991)

Nevada
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
OCTA 2132 Planning, programming, and monitoring SB 184 Aug-12 1,445 1,445 0 0 0 0 0 0 1,445 0 0 0 0
Caltrans 91 4587A Tustin-Rt 55 interchange, aux lane (SLPP) Jun-13 18,270 18,270 0 0 0 0 0 5,717 0 4,623 5,000 2,930 0
Caltrans 91 4598D Widen, Rt 55-Weir Canyon Rd (10S-012), plntng/landscaping Jun-13 2,858 2,858 0 0 0 0 0 0 2,275 114 225 0 244
OCTA 2132 Planning, programming, and monitoring Jun-13 1,445 1,445 0 0 0 0 0 0 1,445 0 0 0 0
Caltrans 5 2531D HOV lanes, San Clemente, Av Pico-Av Vista Hermosa 61,000 0 61,000 0 0 0 0 0 50,347 0 0 0 10,653
Caltrans 5 2531E HOV lanes, San Clemente, Av Vista Hermosa-PCH 56,779 56,779 0 0 0 0 0 0 47,381 0 0 0 9,398
Caltrans 5 2678 HOV lane buffer removal/continuous access, Rt 57-Rt 91 6,530 0 0 6,530 0 0 0 0 5,610 0 0 0 920
Caltrans 5 2883A HOV lanes, Rt 55 - Rt 57 46,356 0 0 4,277 42,079 0 0 24 30,691 1,365 2,864 24 11,388
Caltrans 5 4102A Route 5/74 interchange, landscaping (split at 4-12 vote) 1,420 210 1,210 0 0 0 0 0 1,000 0 210 0 210
Caltrans 22 2958A Eastbound reconfiguration, Garden Grove Bl-Rt 5/Rt 57 3,000 0 0 3,000 0 0 0 0 0 3,000 0 0 0
Caltrans 57 3636A HOV lane buffer removal/continuous access, south end 800 0 0 800 0 0 0 0 650 0 0 0 150
Caltrans 405 4926C HOV lane buffer removal/continuous access, Rt 5-Rt 73 2,740 0 0 2,740 0 0 0 0 2,350 0 0 0 390
Caltrans 405 4935A Auxiliary lane, Irvine, Rt 133-Irvine Center Dr 5,548 0 175 696 4,677 0 0 0 3,997 175 660 36 680
Caltrans 405 4956 Auxiliary lane, Irvine, University-Sand Canyon(12S-041) 7,537 0 224 944 6,369 0 0 0 5,450 224 900 44 919
OCTA 2132 Planning, programming, and monitoring 4,175 0 1,445 831 1,899 0 0 0 4,175 0 0 0 0

Irvine te 2136A Campus Drive Off-Street Bikeway, Cal Av-Culver Dr Aug-12 355 355 0 0 0 0 0 0 355 0 0 0 0
Santa Ana te 2136B Flower Street Bike Trail Gap Closure, Sunflower-MacArthur Aug-12 500 500 0 0 0 0 0 0 500 0 0 0 0
Orange County te 2136C San Juan Crk Bikeway, PCH Undercrossing Aug-12 443 443 0 0 0 0 0 0 443 0 0 0 0
Costa Mesa te 2136D Downtown Gateway Landscape Improvements Jun-13 500 500 0 0 0 0 0 0 500 0 0 0 0
Costa Mesa te 2136E Harbor Blvd Beautification, Adams-McArthur Jun-13 500 500 0 0 0 0 0 0 500 0 0 0 0
Costa Mesa te 2136F East 17th St Streetscape Improvements Jun-13 500 500 0 0 0 0 0 0 500 0 0 0 0
OCTA res 2134 TE reserve 16,857 0 3,929 9,894 3,034 0 0 0 16,857 0 0 0 0

Total Programmed or Voted since July 1, 2012 239,558

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 5 2531D HOV lanes, San Clemente, Av Pico-Av Vista Hermosa -61,000 0 -61,000 0 0 0 0 0 -50,347 0 0 0 -10,653
Caltrans 5 2531D HOV lanes, San Clemente, Av Pico-Av Vista Hermosa 61,000 0 61,000 0 0 0 0 0 49,025 0 0 0 11,975
Caltrans 5 2883A HOV lanes, Rt 55 - Rt 57 -46,356 0 0 -4,277 -42,079 0 0 -24 -30,691 -1,365 -2,864 -24 -11,388
Caltrans 5 2883A HOV lanes, Rt 55 - Rt 57 36,262 0 0 0 36,262 0 0 0 31,532 0 0 0 4,730
Caltrans 405 4956 Auxiliary lane, Irvine, University-Sand Canyon(12S-041) -7,537 0 -224 -944 -6,369 0 0 0 -5,450 -224 -900 -44 -919
OCTA loc 4956 Rt 405 Auxiliary lane, Irvine, University-Sand Canyon, env/PSE 1,582 0 302 0 1,280 0 0 0 0 302 1,280 0 0
Caltrans 405 4956 Auxiliary lane, Irvine, University-Sand Canyon 7,776 0 0 0 61 0 7,715 0 6,397 0 0 61 1,318
Caltrans 5 2678 HOV lane buffer removal/continuous access, Rt 57-Rt 91 -6,530 0 0 -6,530 0 0 0 0 -5,610 0 0 0 -920
Caltrans 5 2678 HOV lane buffer removal/continuous access, Rt 57-Rt 91 3,600 0 0 0 3,600 0 0 0 3,100 0 0 0 500
Caltrans 5 4102A Route 5/74 interchange, landscaping (split at 4-12 vote) -1,420 -210 -1,210 0 0 0 0 0 -1,000 0 -210 0 -210
Caltrans 5 4102A Route 5/74 interchange, landscaping (split at 4-12 vote) 1,420 210 0 1,210 0 0 0 0 1,000 0 210 0 210
Caltrans 5 2655 Widening, El Toro Rd to Rt 73 NEW 78,949 0 0 0 0 0 78,949 0 78,949 0 0 0 0
OCTA loc 4954 Rt 405 Auxiliary lane, Sand Canyon - Rt 133 NEW 1,185 0 226 0 959 0 0 0 0 226 959 0 0
Caltrans 405 4954 Auxiliary lane, Sand Canyon - Rt 133 NEW 5,836 0 0 0 53 0 5,783 0 4,795 0 0 53 988
Brea loc 3834 Rt 57 Lambert Rd I/C Improvements NEW 22,100 0 0 0 0 0 22,100 0 22,100 0 0 0 0
Caltrans 57 3636A HOV lane buffer removal/continuous access, south end DELETE -800 0 0 -800 0 0 0 0 -650 0 0 0 -150
Caltrans 405 4926C HOV lane buffer removal/continuous access, Rt 5-Rt 73 DELETE -2,740 0 0 -2,740 0 0 0 0 -2,350 0 0 0 -390
Caltrans 405 4935A Auxiliary lane, Irvine, Rt 133-Irvine Center Dr DELETE -5,548 0 -175 -696 -4,677 0 0 0 -3,997 -175 -660 -36 -680
Caltrans 22 2958A Eastbound reconfiguration, Garden Grove Bl-Rt 5/Rt 57 DELETE -3,000 0 0 -3,000 0 0 0 0 0 -3,000 0 0 0

Orange
Project Totals by Fiscal Year
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Orange
Project Totals by Fiscal Year

OCTA 2132 Planning, programming, and monitoring -4,175 0 -1,445 -831 -1,899 0 0 0 -4,175 0 0 0 0
OCTA 2132 Planning, programming, and monitoring 7,138 0 1,445 831 1,899 1,482 1,481 0 7,138 0 0 0 0

Subtotal, Highway Projects 87,742 0 -1,081 -17,777 -10,910 1,482 116,028 -24 99,766 -4,236 -2,185 10 -5,589

Rail and Transit Project Proposals:
City of Orange rail 9657 Orange Transportation Ctr Parking Expansion NEW 13,762 0 0 13,762 0 0 0 0 13,762 0 0 0 0

Subtotal, Rail & Transit Projects 13,762 0 0 13,762 0 0 0 0 13,762 0 0 0 0

Bicycle and Pedestrian Project Proposals:
OCTA res 2134 TE reserve DELETE -16,857 0 -3,929 -9,894 -3,034 0 0 0 -16,857 0 0 0 0

Subtotal Bike & Ped Projects -16,857 0 -3,929 -9,894 -3,034 0 0 0 -16,857 0 0 0 0

Total Proposed 2014 STIP Programming 84,647 0 -5,010 -13,909 -13,944 1,482 116,028 -24 96,671 -4,236 -2,185 10 -5,589

Notes:
RTIP adopted 11/9/13
Requesting more than Target.
Balance of STIP County Share, Orange

Total County Share, June 30, 2013 237,905
Total Now Programmed or Voted Since July 1, 2012 239,558
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 1,653

Proposed New Programming 84,647
Target 65,610
Maximum 98,266

Under (Over) Target (19,037)
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Placer TPA 0L11 Planning, programming, and monitoring SB 184 Jun-13 142 142 0 0 0 0 0 0 142 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring 541 0 142 142 257 0 0 0 541 0 0 0 0

Caltrans rail 9879 Sac-Roseville track improvements (RIP)(10S-034) 3,000 0 3,000 0 0 0 0 0 0 0 3,000 0 0

Total Programmed or Voted since July 1, 2012 3,683

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Placer TPA 0L11 Planning, programming, and monitoring -541 0 -142 -142 -257 0 0 0 -541 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring 945 0 142 142 221 220 220 0 945 0 0 0 0

Subtotal, Highway Projects 404 0 0 0 -36 220 220 0 404 0 0 0 0

Rail and Transit Project Proposals:
Caltrans rail 9879 Sac-Roseville track improvements (RIP)(10S-034) -3,000 0 -3,000 0 0 0 0 0 0 0 -3,000 0 0
Caltrans rail 9879 Sac-Roseville track improvements (RIP)(10S-034) 3,000 0 0 0 0 3,000 0 0 3,000 0 0 0 0

Subtotal, Rail & Transit Projects 0 0 -3,000 0 0 3,000 0 0 3,000 0 -3,000 0 0

Total Proposed 2014 STIP Programming 404 0 -3,000 0 -36 3,220 220 0 3,404 0 -3,000 0 0

Notes:
RTIP adopted 12/4/13 - pending amendment 2/26/14
Requesting more than Target.
Balance of STIP County Share, Placer TPA

Total County Share, June 30, 2013 (42,195)
Total Now Programmed or Voted Since July 1, 2012 3,683
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 45,878

Proposed New Programming 404
Target 0
Maximum 0

Under (Over) Target (404)

Placer TPA
Project Totals by Fiscal Year
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Plumas County loc 2342 Greenville downtown streets, 11 locations, rehab SOF Aug-12 50 50 0 0 0 0 0 0 0 0 50 0 0
Portola loc 2480 County Rd A15, Colorado-Commercial, recon Aug-12 94 94 0 0 0 0 0 0 0 94 0 0 0
Plumas CTC 2057 Planning, programming, and monitoring Aug-12 58 58 0 0 0 0 0 0 58 0 0 0 0
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs 6,011 991 5,020 0 0 0 0 194 4,531 350 253 194 489
Plumas County loc 2250 Big Cove Rd, Clifford-Peninsula Dr, rehab 410 410 0 0 0 0 0 0 410 0 0 0 0
Plumas County loc 2251 Clifford Dr, A13-Lk Almanor CC gate, rehab 905 905 0 0 0 0 0 0 905 0 0 0 0
Plumas County loc 2342 Greenville downtown streets, 11 locations, rehab SOF 750 750 0 0 0 0 0 0 750 0 0 0 0
Portola loc 2480 County Rd A15, Colorado-Commercial, recon SOF 3,105 225 2,880 0 0 0 0 77 2,880 0 148 0 0
Plumas County loc 2542 Bucks Lake Rd, Snake Lake Rd-Slate Creek Rd, rehab(12S-022) 1,153 1,153 0 0 0 0 0 0 1,153 0 0 0 0
Plumas CTC 2057 Planning, programming, and monitoring 227 58 58 34 77 0 0 0 227 0 0 0 0

Caltrans te 3355 Rt 89 Greenville, Hideaway Rd-Mill St, realign, improvs 755 276 479 0 0 0 0 95 430 0 0 181 49
Plumas CTC res 3209 TE reserve 457 0 127 166 164 0 0 0 457 0 0 0 0

Total Programmed or Voted since July 1, 2012 13,975

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs -6,011 -991 -5,020 0 0 0 0 -194 -4,531 -350 -253 -194 -489
Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, improvs 7,467 1,267 365 5,835 0 0 0 289 5,135 350 618 375 700
Plumas CTC loc 2548 Graeagle-Johnsonville Road Reconstruction NEW 2,327 0 0 0 200 150 1,977 50 1,977 200 100 0 0
Portola loc 2547 North Loop (Phase 1) SOF NEW 2,581 0 0 0 140 206 2,235 0 2,235 140 206 0 0
Plumas CTC 2057 Planning, programming, and monitoring -227 -58 -58 -34 -77 0 0 0 -227 0 0 0 0
Plumas CTC 2057 Planning, programming, and monitoring 342 58 58 34 77 57 58 0 342 0 0 0 0

Subtotal, Highway Projects 6,479 276 -4,655 5,835 340 413 4,270 145 4,931 340 671 181 211

Bicycle and Pedestrian Project Proposals:
Caltrans te 3355 Rt 89 Greenville, Hideaway Rd-Mill St, realign, improvs Merge -755 -276 -479 0 0 0 0 -95 -430 0 0 -181 -49
Plumas CTC res 3209 TE reserve DELETE -457 0 -127 -166 -164 0 0 0 -457 0 0 0 0

Subtotal Bike & Ped Projects -1,212 -276 -606 -166 -164 0 0 -95 -887 0 0 -181 -49

Total Proposed 2014 STIP Programming 5,267 0 -5,261 5,669 176 413 4,270 50 4,044 340 671 0 162

Plumas
Project Totals by Fiscal Year
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Plumas
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/2/13
2480 & 2547 - SOF since roads are not federal-aid eligible
Balance of STIP County Share, Plumas

Total County Share, June 30, 2013 16,900
Total Now Programmed or Voted Since July 1, 2012 13,975
     Unprogrammed Share Balance 2,925
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 5,267
Target 5,348
Maximum 6,683

Under (Over) Target 81
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Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
RCTC loc 77J Rt 91 Improvement (design-build)(08S-58)(ext 6-12) Jul-13 Mar-13 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
RCTC 9803 Planning, programming, and monitoring May-13 664 664 0 0 0 0 0 0 664 0 0 0 0
Caltrans 15 21K French Valley Parkway interchange 31,545 0 0 31,545 0 0 0 0 14,245 0 0 0 17,300
Riverside Co. loc 53A Rt 10, Jefferson St I/C, widen OC (construction) 19,510 0 0 19,510 0 0 0 0 19,510 0 0 0 0
RCTC 9803 Planning, programming, and monitoring 2,655 664 664 664 663 0 0 0 2,655 0 0 0 0

RCTC rail 1114 Perris Valley Line, commuter rail extnsn (08S-35)(ext 6-11) Feb-13 Dec-12 52,978 52,978 0 0 0 0 0 0 52,978 0 0 0 0

RCTC res 1112 TE reserve 4,700 1,600 0 0 3,100 0 0 0 4,700 0 0 0 0

Total Programmed or Voted since July 1, 2012 114,052

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Riverside Co. loc 53A Rt 10, Jefferson St I/C, widen OC (construction) -19,510 0 0 -19,510 0 0 0 0 -19,510 0 0 0 0
Riverside Co. loc 53A Rt 10, Jefferson St I/C, widen OC (construction) 33,310 0 33,310 0 0 0 0 0 33,310 0 0 0 0
Caltrans 15 21K French Valley Parkway interchange -31,545 0 0 -31,545 0 0 0 0 -14,245 0 0 0 -17,300
Caltrans 15 21K French Valley Parkway interchange 41,545 0 0 5,000 0 36,545 0 5,000 19,245 0 0 0 17,300
Caltrans 60 46J Truck Climbing/Descending Ln w/shoulders (SHOPP) NEW 32,105 0 7,550 24,555 0 0 0 200 18,755 0 7,000 350 5,800
Caltrans 91 71E B Canyon Wildlife Crossing Corridor NEW 1,480 0 1,300 180 0 0 0 80 0 100 1,200 100 0
RCTC loc 108T Rt 215 Southbound Connector (SHOPP) NEW 8,975 0 0 0 10 8,965 0 10 8,965 0 0 0 0
RCTC 9803 Planning, programming, and monitoring -2,655 -664 -664 -664 -663 0 0 0 -2,655 0 0 0 0
RCTC 9803 Planning, programming, and monitoring 3,991 664 664 664 663 668 668 0 3,991 0 0 0 0

Subtotal, Highway Projects 67,696 0 42,160 -21,320 10 46,178 668 5,290 47,856 100 8,200 450 5,800

Bicycle and Pedestrian Project Proposals:
CVAG loc 1019 CV Link, Palm Springs-Coachella, multiuse path (Ph1) NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
RCTC res 1112 TE reserve -4,700 -1,600 0 0 -3,100 0 0 0 -4,700 0 0 0 0
RCTC res 1112 TE reserve 1,600 1,600 0 0 0 0 0 0 1,600 0 0 0 0

Subtotal Bike & Ped Projects -1,100 0 0 0 -3,100 2,000 0 0 -1,100 0 0 0 0

Total Proposed 2014 STIP Programming 66,596 0 42,160 -21,320 -3,090 48,178 668 5,290 46,756 100 8,200 450 5,800

Riverside
Project Totals by Fiscal Year
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Riverside
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/13/13
Balance of STIP County Share, Riverside

Total County Share, June 30, 2013 129,432
Total Now Programmed or Voted Since July 1, 2012 114,052
     Unprogrammed Share Balance 15,380
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 66,596
Target 69,696
Maximum 98,571

Under (Over) Target 3,100
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Sacramento loc 3L42 Rt 5 Consumnes River Bl interchange Dec-12 10,500 10,500 0 0 0 0 0 0 10,500 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring SB 184 Jun-13 609 609 0 0 0 0 0 0 609 0 0 0 0
Caltrans 5 5835 HOV lanes/soundwalls, Rt 50-Laguna Blvd (Ph 1) 2,000 0 0 0 2,000 0 0 1,150 0 0 0 850 0
SACOG 0L30 Planning, programming, and monitoring 2,179 0 609 609 961 0 0 0 2,179 0 0 0 0

Roseville bus 3147 Louis/Orlando transfer point improvements (ext 6-11) Feb-13 Jan-13 700 700 0 0 0 0 0 700 0 0 0 0 0
Sac RT bus 5988 20 CNG replacement buses, spare parts 7,500 0 0 0 7,500 0 0 0 7,500 0 0 0 0

Sac County te 3190 Old Town Florin streetscape improvements (ext 5-12) Jun-13 Jun-13 2,346 2,346 0 0 0 0 0 0 2,346 0 0 0 0
Citrus Heights te 5989 Auburn Blvd complete streets, Sylvan-Sycamore Jun-13 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
Folsom te 6575 Folsom Lake Class I bikeway Jun-13 690 690 0 0 0 0 0 0 690 0 0 0 0
Sac County te 6578 Countywide Bike Lane Gap Closure and Signal Detection Jun-13 1,144 1,144 0 0 0 0 0 0 1,144 0 0 0 0
Sac County te 6580 Franklin Blvd improvements, 47th Ave-city limits Jun-13 2,515 2,515 0 0 0 0 0 0 2,515 0 0 0 0
Elk Grove te 5990 Laguna Creek trail - North Camden Spur 500 0 0 0 500 0 0 0 500 0 0 0 0
Galt te 6576 C Street/Central Galt Complete Streets 2,000 0 0 2,000 0 0 0 0 2,000 0 0 0 0
Sacramento te 6577 Sacramento City College Pedestrian Overcrossing 6,963 6,963 0 0 0 0 0 0 6,963 0 0 0 0
Sac County te 6579 Fair Oaks Blvd improvs, Landis-Eagle (Ph 2)(12S-042) 1,600 0 1,600 0 0 0 0 0 1,600 0 0 0 0

Total Programmed or Voted since July 1, 2012 43,246

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 51 6913 Ramp meters, Sac Co, Rtes 51, 80, 99 various locs NEW 11,500 0 0 0 1,500 200 9,800 28 8,590 1,500 0 172 1,210
Caltrans 51 6405 NB Transition Lane, E St-Elvas, close E St onramp NEW 900 0 0 0 900 0 0 0 0 900 0 0 0
Elk Grove loc 1666 Grant Line Rd, Waterman-Mosher, widen, signals NEW 3,800 0 0 0 3,800 0 0 0 3,800 0 0 0 0
Elk Grove loc 1667 ITS Master Plan-Phase 4 Implementation NEW 2,312 0 0 0 0 2,312 0 0 2,312 0 0 0 0
Folsom loc 1668 Green Valley Rd, E. Natoma-Sophia, widen, bike NEW 3,000 0 0 0 0 0 3,000 0 3,000 0 0 0 0
Rancho Cordova loc 1670 Zinfandel Dr, Olson Dr-White Rock Rd, improvements NEW 700 0 0 0 0 164 536 0 0 164 536 0 0
Sacramento loc 1671 14th Avenue extension, Power Inn-Florin Perkins NEW 4,008 0 0 0 0 0 4,008 0 4,008 0 0 0 0
Sac County loc 1672 Hazel Av, Sunset-Madison, widen, signals NEW 7,000 0 0 0 0 0 7,000 0 7,000 0 0 0 0
Sac County loc 1673 Old Town Florin streetscape improvements, Phase 2 NEW 3,328 0 0 0 0 0 3,328 0 3,328 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring -2,179 0 -609 -609 -961 0 0 0 -2,179 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring 3,684 0 609 609 822 822 822 0 3,684 0 0 0 0

Subtotal, Highway Projects 38,053 0 0 0 6,061 3,498 28,494 28 33,543 2,564 536 172 1,210

Rail and Transit Project Proposals:
Sac RT bus 5988 20 CNG replacement buses, spare parts -7,500 0 0 0 -7,500 0 0 0 -7,500 0 0 0 0
Sac RT bus 5988 39 CNG replacement buses, spare parts 18,500 0 0 0 9,700 5,000 3,800 0 18,500 0 0 0 0

Subtotal, Rail & Transit Projects 11,000 0 0 0 2,200 5,000 3,800 0 11,000 0 0 0 0

Total Proposed 2014 STIP Programming 49,053 0 0 0 8,261 8,498 32,294 28 44,543 2,564 536 172 1,210

Sacramento
Project Totals by Fiscal Year
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Sacramento
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/12/13
Balance of STIP County Share, Sacramento

Total County Share, June 30, 2013 60,876
Total Now Programmed or Voted Since July 1, 2012 43,246
     Unprogrammed Share Balance 17,630
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 49,053
Target 48,239
Maximum 64,831

Under (Over) Target (814)
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STIP Projects at Fund Estimate (August 2013)
San Benito COG 2043 Planning, programming, and monitoring SB 184 Aug-12 45 45 0 0 0 0 0 0 45 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring Jun-13 45 45 0 0 0 0 0 0 45 0 0 0 0
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) 9,639 0 9,639 0 0 0 0 0 9,639 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring 156 0 45 45 66 0 0 0 156 0 0 0 0

Total Programmed or Voted since July 1, 2012 9,885

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) -9,639 0 -9,639 0 0 0 0 0 -9,639 0 0 0 0
Caltrans 156 297 4-lane expressway, San Juan Bautista (RIP) 9,639 0 0 0 9,639 0 0 0 9,639 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring -156 0 -45 -45 -66 0 0 0 -156 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring 255 0 45 45 55 55 55 0 255 0 0 0 0

Subtotal, Highway Projects 99 0 -9,639 0 9,628 55 55 0 99 0 0 0 0

Total Proposed 2014 STIP Programming 99 0 -9,639 0 9,628 55 55 0 99 0 0 0 0

Notes:
RTIP adopted 11/21/13
Requesting more than Target
Balance of STIP County Share, San Benito

Total County Share, June 30, 2013 3,066
Total Now Programmed or Voted Since July 1, 2012 9,885
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 6,819

Proposed New Programming 99
Target 0
Maximum 0

Under (Over) Target (99)

San Benito
Project Totals by Fiscal Year

California Transportation Commission Page 60 of 101 2/28/2014



 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 15 170M Widening & Devore IC Reconstruction (SHOPP) Aug-12 45,145 45,145 0 0 0 0 0 0 18,594 0 0 0 26,551
SANBAG 9811 Planning, programming, and monitoring SB 184 Sep-12 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
Caltrans 15 174L NB lane, Victorville-Barstow (RIP), phase 2 27,171 27,171 0 0 0 0 0 3,607 23,564 0 0 0 0
Caltrans 138 239D Widening, LA Co-Rt 15 (RIP) (ext 9-11) Feb-14 15,450 15,450 0 0 0 0 0 0 15,450 0 0 0 0
Caltrans 395 260B Rt 15-Farmington, widen (RIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0
SANBAG loc 134K Rt 10 HOV lanes, Haven Ave-Ford St 40,000 0 0 40,000 0 0 0 0 40,000 0 0 0 0
SANBAG loc 243K Rt 215/Barton interchange reconstruction 40,011 17,400 0 22,611 0 0 0 17,400 22,611 0 0 0 0
SANBAG 9811 Planning, programming, and monitoring 5,400 1,200 1,200 1,200 1,800 0 0 0 5,400 0 0 0 0

Rialto te 1111L Pacific Electric Inland Empire Trail Jun-13 2,000 2,000 0 0 0 0 0 0 2,000 0 0 0 0
Highland te 1111M Greenspot Road Historic Bridge Restoration Jun-13 670 670 0 0 0 0 0 0 670 0 0 0 0
SANBAG te 1111N San Bernardino Rail & Transit Center enhancements Jun-13 992 992 0 0 0 0 0 0 992 0 0 0 0
SANBAG res 1111 TE reserve 17,231 0 0 8,647 8,584 0 0 0 17,231 0 0 0 0

Total Programmed or Voted since July 1, 2012 199,270

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
SANBAG loc 134K Rt 10 HOV lanes, Haven Ave-Ford St -40,000 0 0 -40,000 0 0 0 0 -40,000 0 0 0 0
SANBAG loc 134K Rt 10 HOV lanes, Haven Ave-Ford St 27,815 0 0 0 0 27,815 0 0 0 0 27,815 0 0
Caltrans 10 134K HOV lanes, Haven Ave-Ford St 11,930 0 0 0 0 11,930 0 11,930 0 0 0 0 0
SANBAG loc 243K Rt 215/Barton interchange reconstruction -40,011 -17,400 0 -22,611 0 0 0 -17,400 -22,611 0 0 0 0
SANBAG loc 243K Rt 215/Barton interchange reconstruction 17,400 17,400 0 0 0 0 0 17,400 0 0 0 0 0
Caltrans 215 243K Barton interchange reconstruction 22,611 0 0 0 22,611 0 0 0 14,913 0 0 0 7,698
SANBAG loc 260J Rt 395 (Hesperia,Victorville,Adelanto) Interim Widening NEW 5,550 0 5,550 0 0 0 0 5,550 0 0 0 0 0
SANBAG loc 242L Rt 215 Mt Vernon/Washington Street I/C Improvement NEW 38,523 0 0 0 0 0 38,523 0 38,523 0 0 0 0
SANBAG loc 195N Rt 210, Highland Ave-San Bernardino Ave, widen NEW 25,000 0 0 0 0 25,000 0 0 25,000 0 0 0 0
SANBAG 9811 Planning, programming, and monitoring -5,400 -1,200 -1,200 -1,200 -1,800 0 0 0 -5,400 0 0 0 0
SANBAG 9811 Planning, programming, and monitoring 7,410 1,200 1,200 1,200 1,270 1,270 1,270 0 7,410 0 0 0 0

Subtotal, Highway Projects 70,828 0 5,550 -62,611 22,081 66,015 39,793 17,480 17,835 0 27,815 0 7,698

Bicycle and Pedestrian Project Proposals:
SANBAG res 1111 TE reserve DELETE -17,231 0 0 -8,647 -8,584 0 0 0 -17,231 0 0 0 0

Subtotal Bike & Ped Projects -17,231 0 0 -8,647 -8,584 0 0 0 -17,231 0 0 0 0

Total Proposed 2014 STIP Programming 53,597 0 5,550 -71,258 13,497 66,015 39,793 17,480 604 0 27,815 0 7,698

San Bernardino
Project Totals by Fiscal Year
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San Bernardino
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Caltrans 395 260B Rt 15-Farmington, widen (RIP) -4,000 -4,000 0 0 0 0 0 0 0 -4,000 0 0 0
Caltrans 395 260B Rt 15-Farmington, widen (RIP) 595 595 0 0 0 0 0 0 0 595 0 0 0
Caltrans 395 260F Northern Alignment (PA&ED Only) NEW 3,405 3,405 0 0 0 0 0 0 0 3,405 0 0 0

Notes:
RTIP adopted 11/6/13
260B/260F Not consistent with ITIP or Mono/Inyo/Kern RTIPs
Balance of STIP County Share, San Bernardino

Total County Share, June 30, 2013 193,301
Total Now Programmed or Voted Since July 1, 2012 199,270
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 5,969

Proposed New Programming 53,597
Target 54,392
Maximum 87,590

Under (Over) Target 795
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STIP Projects at Fund Estimate (August 2013)
SANDAG 7402 Planning, programming, and monitoring SB 184 Aug-12 854 854 0 0 0 0 0 0 854 0 0 0 0
Caltrans 5 615 Del Mar-Camp Pendleton, widen, env 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 107,112 0 107,112 0 0 0 0 0 107,112 0 0 0 0
Caltrans 5 615B Soundwalls, Manchester Av - Rt 78 15,000 0 0 0 15,000 0 0 0 15,000 0 0 0 0
Caltrans 5 615C HOV extension, San Elijo Lagoon Bridge replacement 30,000 0 0 0 30,000 0 0 0 30,000 0 0 0 0
SANDAG 7402 Planning, programming, and monitoring 3,856 854 854 854 1,294 0 0 0 3,856 0 0 0 0

SANDAG te 7421X Sweetwater bikeway, Plaza Bonita segment May-13 1,224 1,224 0 0 0 0 0 0 1,224 0 0 0 0
SANDAG res 7421 TE reserve 18,437 0 8,454 9,983 0 0 0 0 18,437 0 0 0 0

Total Programmed or Voted since July 1, 2012 178,483

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 5 615 Del Mar-Camp Pendleton, widen, env -2,000 -2,000 0 0 0 0 0 0 0 -2,000 0 0 0
Caltrans 5 615 Del Mar-Camp Pendleton, widen, env 9,730 2,000 7,730 0 0 0 0 0 0 9,730 0 0 0
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 -107,112 0 -107,112 0 0 0 0 0 -107,112 0 0 0 0
Caltrans 5 615A HOV extension, Manchester Av - Rt 78 49,000 0 0 0 0 49,000 0 0 33,000 0 0 0 16,000
Caltrans 5 615B Soundwalls, Manchester Av - Rt 78 -15,000 0 0 0 -15,000 0 0 0 -15,000 0 0 0 0
Caltrans 5 615B Soundwalls, Manchester Av - Rt 78 36,000 0 0 0 36,000 0 0 0 30,200 0 0 0 5,800
Caltrans 5 615C HOV extension, San Elijo Lagoon Bridge replacement -30,000 0 0 0 -30,000 0 0 0 -30,000 0 0 0 0
Caltrans 5 615C HOV extension, San Elijo Lagoon Bridge replacement 99,382 0 0 99,382 0 0 0 0 81,382 0 0 0 18,000
SANDAG 7402 Planning, programming, and monitoring -3,856 -854 -854 -854 -1,294 0 0 0 -3,856 0 0 0 0
SANDAG 7402 Planning, programming, and monitoring 5,877 854 854 854 1,105 1,105 1,105 0 5,877 0 0 0 0

Subtotal, Highway Projects 42,021 0 -99,382 99,382 -9,189 50,105 1,105 0 -5,509 7,730 0 0 39,800

Bicycle and Pedestrian Project Proposals:
SANDAG res 7421 TE reserve DELETE -18,437 0 -8,454 -9,983 0 0 0 0 -18,437 0 0 0 0
SANDAG loc 7421W Inland Rail Trail, Phases IIA, IIB, IIIA, IIIB 18,437 0 18,437 0 0 0 0 0 18,437 0 0 0 0

Subtotal Bike & Ped Projects 0 0 9,983 -9,983 0 0 0 0 0 0 0 0 0

Total Proposed 2014 STIP Programming 42,021 0 -89,399 89,399 -9,189 50,105 1,105 0 -5,509 7,730 0 0 39,800

San Diego
Project Totals by Fiscal Year
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San Diego
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/15/13
Requesting more than Target
615A thru C - $60 million increase requested to replace committed local funds

 - $40 million increase recommended to stay closer to target
Balance of STIP County Share, San Diego

Total County Share, June 30, 2013 149,341
Total Now Programmed or Voted Since July 1, 2012 178,483
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 29,142

Proposed New Programming 42,021
Target 38,207
Maximum 75,320

Under (Over) Target (3,814)
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Caltrans 101 619A Doyle Dr replacement Ph 1 (TCRP #22)(precon) Jun-13 17,101 17,101 0 0 0 0 0 10,101 0 0 6,374 626 0
Caltrans 101 619A Doyle Dr replacement Ph 2 (SLPP)(con) FTF Jun-13 67,000 67,000 0 0 0 0 0 0 67,000 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring SB 184 Jun-13 491 491 0 0 0 0 0 0 491 0 0 0 0
MTC 2131 Planning, programming, and monitoring SB 184 Jun-13 60 60 0 0 0 0 0 0 60 0 0 0 0
GGBHTD loc 2014U Golden Gate Bridge Median Barrier (SF)(ext 5-12) Dec-13 8,000 8,000 0 0 0 0 0 0 8,000 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring 608 0 161 0 447 0 0 0 608 0 0 0 0
MTC 2131 Planning, programming, and monitoring 193 0 62 64 67 0 0 0 193 0 0 0 0

SF MTA te 9098E Phelan Loop ped improvements & landscaping Aug-12 574 574 0 0 0 0 0 0 574 0 0 0 0
SF MTA te 9098L Pedestrian safety campaign May-13 851 851 0 0 0 0 0 0 851 0 0 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 1,548 0 0 0 1,548 0 0 0 1,548 0 0 0 0
SF MTA te 9098K Crosswalk conversion project 250 250 0 0 0 0 0 0 250 0 0 0 0
MTC res 2007S TE reserve (MTC Share) 1,910 955 955 0 0 0 0 0 1,910 0 0 0 0

Total Programmed or Voted since July 1, 2012 98,586

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
SFCTA 2007 Planning, programming, and monitoring -608 0 -161 0 -447 0 0 0 -608 0 0 0 0
SFCTA 2007 Planning, programming, and monitoring 1,275 0 161 0 447 667 0 0 1,275 0 0 0 0
MTC 2131 Planning, programming, and monitoring -193 0 -62 -64 -67 0 0 0 -193 0 0 0 0
MTC 2131 Planning, programming, and monitoring 333 0 62 64 67 69 71 0 333 0 0 0 0

Subtotal, Highway Projects 807 0 0 0 0 736 71 0 807 0 0 0 0

Rail and Transit Project Proposals:
SFMTA rail 2014V Central Subway ATCS NEW 12,498 0 12,498 0 0 0 0 0 12,498 0 0 0 0

Subtotal, Rail & Transit Projects 12,498 0 12,498 0 0 0 0 0 12,498 0 0 0 0

Bicycle and Pedestrian Project Proposals:
MTC res 2007S TE reserve (MTC Share) -1,910 -955 -955 0 0 0 0 0 -1,910 0 0 0 0
MTC res 2007S TE reserve (MTC Share) 955 955 0 0 0 0 0 0 955 0 0 0 0
MTC loc 612F Chinatown Broadway Complete Streets, Ph 4 NEW 1,910 0 0 0 0 1,910 0 0 1,910 0 0 0 0

Subtotal Bike & Ped Projects 955 0 -955 0 0 1,910 0 0 955 0 0 0 0

Total Proposed 2014 STIP Programming 14,260 0 11,543 0 0 2,646 71 0 14,260 0 0 0 0

San Francisco
Project Totals by Fiscal Year
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San Francisco
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Balance of STIP County Share, San Francisco

Total County Share, June 30, 2013 95,759
Total Now Programmed or Voted Since July 1, 2012 98,586
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 2,827

Proposed New Programming 14,260
Target 13,305
Maximum 22,194

Under (Over) Target (955)
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
SJCOG 7952 Planning, programming, and monitoring Oct-12 205 205 0 0 0 0 0 0 205 0 0 0 0
San Joaquin Co loc 3K59 McHenry Av, Jones-Stanislaus Co Line, widen (HBP) 5,499 5,499 0 0 0 0 0 0 5,499 0 0 0 0
Ripon loc 6627 Stockton Ave, 2nd Street-Doak Blvd, widen 1,000 0 0 1,000 0 0 0 0 1,000 0 0 0 0
Tracy loc 6629 MacArthur Dr., widening & reconstruction 3,194 0 0 3,194 0 0 0 0 3,194 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring 800 200 200 200 200 0 0 0 800 0 0 0 0

Lodi gsep 6630 Harney Lane grade separation/UPRR 12,100 0 0 0 12,100 0 0 0 12,100 0 0 0 0

Ripon te 203 Main St phase 2 enhancements (10S-052) Aug-12 400 400 0 0 0 0 0 0 400 0 0 0 0
Manteca te 18C Louise Ave, Airport Way-Main St, median imprvs Jun-13 940 857 83 0 0 0 0 0 940 0 0 0 0
Lodi te 18D Sacramento Street enhancements, Lodi Av-Oak St Jun-13 835 0 835 0 0 0 0 0 835 0 0 0 0
Stockton te 18E Weber Avenue beautification Ph2, Stanislaus St-UPRR Jun-13 2,610 0 272 1,124 1,214 0 0 0 2,610 0 0 0 0

Total Programmed or Voted since July 1, 2012 27,583

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Lodi loc 3045 Rt 99/Turner Rd I/C operational improvements NEW 3,061 0 0 0 0 3,061 0 0 3,061 0 0 0 0
Manteca loc 3046 Rt 120/McKinley Avenue, new interchange NEW 12,300 0 0 0 0 0 12,300 0 12,300 0 0 0 0
Caltrans 101 7101 Carpenteria Crk-Sycamore Crk, widen (in SB Co.) 8,853 0 0 0 0 0 8,853 8,853 0 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring -800 -200 -200 -200 -200 0 0 0 -800 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring 1,200 200 200 200 200 200 200 0 1,200 0 0 0 0

Subtotal, Highway Projects 24,614 0 0 0 0 3,261 21,353 8,853 15,761 0 0 0 0

Total Proposed 2014 STIP Programming 24,614 0 0 0 0 3,261 21,353 8,853 15,761 0 0 0 0

Notes:
RTIP adopted 12/12/13
Balance of STIP County Share, San Joaquin

Total County Share, June 30, 2013 35,540
Total Now Programmed or Voted Since July 1, 2012 27,583
     Unprogrammed Share Balance 7,957
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 24,614
Target 24,614
Maximum 33,606

Under (Over) Target 0

San Joaquin
Project Totals by Fiscal Year
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Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
SLOCOG 942 Planning, programming, and monitoring SB 184 Aug-12 300 300 0 0 0 0 0 0 300 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring SB 184 Jun-13 275 275 0 0 0 0 0 0 275 0 0 0 0
Caltrans 46 226F Landscape Mitigation (RIP)(Split at 4/10 vote from 226C) 1,500 1,500 0 0 0 0 0 0 1,250 0 0 0 250
Caltrans 46 226H Rt 46 Corridor Improvements (Whitley 2B)(RIP) 5,000 0 0 5,000 0 0 0 0 5,000 0 0 0 0
Caltrans 101 3700 Rt 101 S SLO Co op imprvs(Oak Park/Halcyon-SB Aux ln) 654 654 0 0 0 0 0 0 0 654 0 0 0
Paso Robles loc 2369 Rt 101/ Rt 46W I/C improvements, Ph 2 1,100 0 0 0 1,100 0 0 0 0 0 1,100 0 0
Arroyo Grande loc 4856B Rt 101 Brisco Rd I/C improvements/Aux Lane 5,624 0 0 0 5,624 0 0 0 5,624 0 0 0 0
San Luis Obispo loc 7300 Rt 101/Los Osos Valley Rd interchange, phase 3 15,000 0 15,000 0 0 0 0 0 15,000 0 0 0 0
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen 5,164 0 5,164 0 0 0 0 0 5,164 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring 443 0 225 218 0 0 0 0 443 0 0 0 0

SLOCOG te 2370 Safe Routes to School safety program Dec-12 195 195 0 0 0 0 0 0 195 0 0 0 0
San Luis Obispo te 2372 Bob Jones bike/ped pathway, SLO City Segment Mar-13 600 600 0 0 0 0 0 0 600 0 0 0 0
SLO County te 2375 San Juan Creek bike/ped bridge May-13 265 0 265 0 0 0 0 0 0 265 0 0 0
SLO County te 1843 Atascadero/Templeton connector Jun-13 200 200 0 0 0 0 0 0 0 0 200 0 0
Grover Beach te 2373 Grand Avenue Streetscape, phase 3 Jun-13 66 66 0 0 0 0 0 0 0 0 66 0 0
Atascadero te 2376 Rt 41 Multi-Use pathway 526 526 0 0 0 0 0 0 526 0 0 0 0
SLO County te 1129A Bob Jones bike/ped pathway, phase 2 800 800 0 0 0 0 0 0 800 0 0 0 0
Pismo Beach te 2302 Shell Beach Road Multiuse Path, Phase I 600 600 0 0 0 0 0 0 600 0 0 0 0
Grover Beach te 2373 Grand Avenue Streetscape, phase 3 465 465 0 0 0 0 0 0 465 0 0 0 0
Morro Bay te 2374 Morro Creek Multi-Use Trail & Bridge, Ph 1 528 528 0 0 0 0 0 0 528 0 0 0 0

Total Programmed or Voted since July 1, 2012 39,305

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen -5,164 0 -5,164 0 0 0 0 0 -5,164 0 0 0 0
SLO County loc 2071 Price Canyon Rd, Ormonde-Rt 227, widen 3,364 0 3,364 0 0 0 0 0 3,364 0 0 0 0
San Luis Obispo loc 7300 Rt 101/Los Osos Valley Rd interchange, phase 3 -15,000 0 -15,000 0 0 0 0 0 -15,000 0 0 0 0
San Luis Obispo loc 7300 Rt 101/Los Osos Valley Rd interchange, phase 3 16,000 0 16,000 0 0 0 0 0 16,000 0 0 0 0
Arroyo Grande loc 4856B Rt 101 Brisco Rd I/C improvements/Aux Lane -5,624 0 0 0 -5,624 0 0 0 -5,624 0 0 0 0
Arroyo Grande loc 4856B Rt 101 Brisco Rd I/C improvements/Aux Lane 6,624 0 0 0 6,624 0 0 0 6,624 0 0 0 0
Paso Robles loc 2369 Rt 101/ Rt 46W I/C improvements, Ph 2 DELETE -1,100 0 0 0 -1,100 0 0 0 0 0 -1,100 0 0
Paso Robles loc 2559 Rt 101/Rt46W I/C improvements, Ph 3 roundabouts NEW 1,100 0 0 0 1,100 0 0 0 0 0 1,100 0 0
Paso Robles loc 2528 Rt 46/Union Road Intersection improvements NEW 450 0 450 0 0 0 0 0 0 450 0 0 0
SLOCOG 942 Planning, programming, and monitoring -443 0 -225 -218 0 0 0 0 -443 0 0 0 0
SLOCOG 942 Planning, programming, and monitoring 758 0 225 218 315 0 0 0 758 0 0 0 0

Subtotal, Highway Projects 965 0 -350 0 1,315 0 0 0 515 450 0 0 0

Total Proposed 2014 STIP Programming 965 0 -350 0 1,315 0 0 0 515 450 0 0 0

San Luis Obispo
Project Totals by Fiscal Year
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San Luis Obispo
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Caltrans 46 226F Landscape Mitigation (RIP)(Split at 4/10 vote from 226C) -1,500 -1,500 0 0 0 0 0 0 -1,250 0 0 0 -250
Caltrans 46 226F Landscape Mitigation (RIP)(Split at 4/10 vote from 226C) 1,450 1,450 0 0 0 0 0 0 900 0 0 0 550
SLO County loc 1129A Bob Jones bike/ped pathway, phase 2 800 0 0 800 0 0 0 0 800 0 0 0 0
Pismo Beach loc 2302 Shell Beach Road Multiuse Path, Phase I 840 0 0 840 0 0 0 0 840 0 0 0 0

Notes:
RTIP adopted 12/3/13
PPNO 0226F - changes in current year programming should be done at allocation
PPNO's 1129A and 2302 - can't lapse current/prior year and reprogram
Balance of STIP County Share, San Luis Obispo

Total County Share, June 30, 2013 34,681
Total Now Programmed or Voted Since July 1, 2012 39,305
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 4,624

Proposed New Programming 965
Target 8,035
Maximum 14,657

Under (Over) Target 7,070
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STIP Projects at Fund Estimate (August 2013)
SM C/CAG 2140A Planning, programming, and monitoring Aug-12 353 353 0 0 0 0 0 0 353 0 0 0 0
Caltrans 101/82 2140T Smart Corridors, Seg 3 proj 5, Whipple-SCL Co, ITS (TLSP) Sep-12 515 515 0 0 0 0 0 0 0 0 0 0 515
SM C/CAG loc 2140U Smart Corridors, Seg 3 proj 2, Whipple-Sta Clara Co, ITS Oct-12 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
MTC 2140 Planning, programming, and monitoring SB 184 Jun-13 62 62 0 0 0 0 0 0 62 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring Jun-13 353 353 0 0 0 0 0 0 353 0 0 0 0
Caltrans 1 632C Operational improvs, Pacifica, Calera Pkwy 6,900 0 6,900 0 0 0 0 0 5,400 0 0 0 1,500
Caltrans 92 668D Rt 92/Rt 101 interchange improvements, env. 2,411 0 0 2,411 0 0 0 0 0 2,411 0 0 0
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 28,951 8,480 20,471 0 0 0 0 0 16,791 3,534 4,946 0 3,680
Caltrans 101 702A Broadway interchange (SLPP) 19,000 19,000 0 0 0 0 0 0 19,000 0 0 0 0
Pacifica loc 2140H Rt 1 San Pedro Creek Bridge replacement (ext 5-12) Jan-14 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0
San Mateo loc 668A Rt 92/Rt 82 interchange improvements 5,000 0 0 0 5,000 0 0 0 5,000 0 0 0 0
SM C/CAG loc 2140E Countywide ITS improvements 4,298 0 800 3,498 0 0 0 0 3,498 300 500 0 0
MTC 2140 Planning, programming, and monitoring 200 0 64 67 69 0 0 0 200 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring 982 0 355 165 462 0 0 0 982 0 0 0 0

Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 1,598 0 0 0 1,598 0 0 0 1,598 0 0 0 0
MTC res 2140C TE reserve (MTC Share) 1,991 995 996 0 0 0 0 0 1,991 0 0 0 0
SM C/CAG res 2140L TE reserve (County Share) 1,964 0 1,964 0 0 0 0 0 1,964 0 0 0 0

Total Programmed or Voted since July 1, 2012 78,778

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 -28,951 -8,480 -20,471 0 0 0 0 0 -16,791 -3,534 -4,946 0 -3,680
Caltrans 101 690A Willow Rd interchange reconstruction, phase 1 28,951 8,480 0 0 3,072 17,399 0 2,217 13,719 3,534 4,946 855 3,680
Caltrans 1 632C Operational improvs, Pacifica, Calera Pkwy -6,900 0 -6,900 0 0 0 0 0 -5,400 0 0 0 -1,500
SMCTA loc 632C Rt 1 Operational improvs, Pacifica, Calera Pkwy, Ph 1 6,900 0 0 6,900 0 0 0 6,900 0 0 0 0 0
Caltrans 92 668D Rt 92/Rt 101 interchange improvements, env. -2,411 0 0 -2,411 0 0 0 0 0 -2,411 0 0 0
Caltrans 92 668D Rt 92/Rt 101 interchange improvements 23,839 0 0 0 2,411 3,217 18,211 0 18,211 2,411 3,217 0 0
SM C/CAG loc 2140E Countywide ITS improvements -4,298 0 -800 -3,498 0 0 0 0 -3,498 -300 -500 0 0
SM C/CAG loc 2140E Countywide ITS improvements 4,298 0 0 0 800 3,498 0 0 3,498 300 500 0 0
MTC 2140 Planning, programming, and monitoring -200 0 -64 -67 -69 0 0 0 -200 0 0 0 0
MTC 2140 Planning, programming, and monitoring 345 0 64 67 69 71 74 0 345 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring -982 0 -355 -165 -462 0 0 0 -982 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring 1,658 0 355 165 462 338 338 0 1,658 0 0 0 0

Subtotal, Highway Projects 22,249 0 -28,171 991 6,283 24,523 18,623 9,117 10,560 0 3,217 855 -1,500

San Mateo
Project Totals by Fiscal Year
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San Mateo
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
SoSan Francisco loc 648F El Camino Real Grand Blvd Initiative NEW 1,991 0 0 0 0 1,991 0 0 1,991 0 0 0 0
MTC res 2140C TE reserve (MTC Share) -1,991 -995 -996 0 0 0 0 0 -1,991 0 0 0 0
MTC res 2140C TE reserve (MTC Share) 995 995 0 0 0 0 0 0 995 0 0 0 0
SM C/CAG res 2140L TE reserve (County Share) DELETE -1,964 0 -1,964 0 0 0 0 0 -1,964 0 0 0 0

Subtotal Bike & Ped Projects -969 0 -2,960 0 0 1,991 0 0 -969 0 0 0 0

Total Proposed 2014 STIP Programming 21,280 0 -31,131 991 6,283 26,514 18,623 9,117 9,591 0 3,217 855 -1,500

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Balance of STIP County Share, San Mateo

Total County Share, June 30, 2013 82,506
Total Now Programmed or Voted Since July 1, 2012 78,778
     Unprogrammed Share Balance 3,728
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 21,280
Target 21,145
Maximum 30,191

Under (Over) Target (135)
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STIP Projects at Fund Estimate (August 2013)
SBCAG 1914 Planning, programming, and monitoring Aug-12 350 350 0 0 0 0 0 0 350 0 0 0 0
Caltrans 101 478 Cabrillo-Milpas, op improvs (96 grf) (supplemental) Oct-12 520 520 0 0 0 0 0 0 520 0 0 0 0
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) 67,137 5,883 0 61,254 0 0 0 5,394 60,484 116 373 0 770
Caltrans 101 482 Via Real frontage rd gap 4,996 1,579 0 3,417 0 0 0 0 2,507 832 747 0 910
Caltrans 101 4638Y Union Valley Parkway I/C, landscaping (split at 4-12 vote) 1,360 1,360 0 0 0 0 0 0 650 0 305 5 400
Caltrans 101 7101 Carpenteria Crk-Sycamore Crk, widen 22,035 22,035 0 0 0 0 0 0 0 9,450 12,585 0 0
Caltrans 246 6400 E of Lompoc, Cebada Cnyn-Hapgood, widen (12S-025) 10,499 7,389 3,110 0 0 0 0 500 0 3,994 2,400 495 3,110
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (12S-034) 11,372 0 11,372 0 0 0 0 0 11,372 0 0 0 0
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs 750 0 0 750 0 0 0 0 750 0 0 0 0
SBCAG 1914 Planning, programming, and monitoring 1,237 350 350 105 432 0 0 0 1,237 0 0 0 0

Goleta te 1840A Rt 101/Cathedral Oaks, landscaping enhancement (10S-044) 325 0 325 0 0 0 0 0 325 0 0 0 0
Santa Barbara te 1834B Cabrillo Blvd Pedestrian Improvements (12S-045) 1,477 0 1,477 0 0 0 0 0 1,277 0 200 0 0
SBCAG res 1834 TE reserve (12S-045) 1,851 0 0 933 918 0 0 0 1,851 0 0 0 0

Total Programmed or Voted since July 1, 2012 123,909

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) -67,137 -5,883 0 -61,254 0 0 0 -5,394 -60,484 -116 -373 0 -770
Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) 67,697 5,883 560 61,254 0 0 0 5,394 60,484 116 933 0 770
Caltrans 101 7101 Carpenteria Crk-Sycamore Crk, widen -22,035 -22,035 0 0 0 0 0 0 0 -9,450 -12,585 0 0
Caltrans 101 7101 Carpenteria Crk-Sycamore Crk, widen (RIP) 24,072 22,035 0 0 0 0 2,037 0 0 9,450 14,622 0 0
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (12S-034) -11,372 0 -11,372 0 0 0 0 0 -11,372 0 0 0 0
Goleta loc 4611 Rt 217, Fowler and Ekwill St extensions (12S-034) 11,372 0 0 11,372 0 0 0 0 11,372 0 0 0 0
Caltrans 246 6400 E of Lompoc, Cebada Cnyn-Hapgood, widen (12S-025) -10,499 -7,389 -3,110 0 0 0 0 -500 0 -3,994 -2,400 -495 -3,110
Caltrans 246 6400 E of Lompoc, Cebada Cnyn-Hapgood, widen (12S-025) 11,560 7,389 4,171 0 0 0 0 500 0 3,994 2,400 495 4,171
SBCAG 1914 Planning, programming, and monitoring -1,237 -350 -350 -105 -432 0 0 0 -1,237 0 0 0 0
SBCAG 1914 Planning, programming, and monitoring 1,914 350 350 105 640 235 234 0 1,914 0 0 0 0

Subtotal, Highway Projects 4,335 0 -9,751 11,372 208 235 2,271 0 677 0 2,597 0 1,061

Bicycle and Pedestrian Project Proposals:
SBCAG res 1834 TE reserve (12S-045) DELETE -1,851 0 0 -933 -918 0 0 0 -1,851 0 0 0 0

Subtotal Bike & Ped Projects -1,851 0 0 -933 -918 0 0 0 -1,851 0 0 0 0

Total Proposed 2014 STIP Programming 2,484 0 -9,751 10,439 -710 235 2,271 0 -1,174 0 2,597 0 1,061

Santa Barbara
Project Totals by Fiscal Year
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Santa Barbara
Project Totals by Fiscal Year

Notes:
RTIP adopted 11/21/13
Balance of STIP County Share, Santa Barbara

Total County Share, June 30, 2013 111,621
Total Now Programmed or Voted Since July 1, 2012 123,909
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 12,288

Proposed New Programming 2,484
Target 2,674
Maximum 10,131

Under (Over) Target 190
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STIP Projects at Fund Estimate (August 2013)
MTC 2144 Planning, programming, and monitoring SB 184 Jun-13 138 138 0 0 0 0 0 0 138 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring SB 184 Jun-13 696 696 0 0 0 0 0 0 696 0 0 0 0
MTC 2144 Planning, programming, and monitoring 443 0 143 147 153 0 0 0 443 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring 2,377 0 696 628 1,053 0 0 0 2,377 0 0 0 0

BART rail 2147D BART to SJ, WS-Berryessa, Ph1 (TCRP #1.2)(10S-026) FTF Dec-12 50,440 50,440 0 0 0 0 0 0 50,440 0 0 0 0
SCVTA rail 2174E Capitol LRT ext Ph2-track,signal,way,stations(10S-35)(ext6-13) Feb-15 13,000 13,000 0 0 0 0 0 13,000 0 0 0 0 0

Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 3,632 0 0 0 3,632 0 0 0 3,632 0 0 0 0
Campbell te 9035K Hacienda Av improvement projects, bike & ped 544 544 0 0 0 0 0 0 544 0 0 0 0
San Jose te 9035L Park Av multimodal improvements, bike & ped 1,456 0 1,456 0 0 0 0 0 1,456 0 0 0 0
San Jose te 9035M St John St multimodal improvements, bike & ped 1,500 0 1,500 0 0 0 0 0 1,500 0 0 0 0
MTC res 2255B TE reserve (MTC Share) 4,350 0 0 2,175 2,175 0 0 0 4,350 0 0 0 0
SCVTA res 2255E TE reserve (County Share) 1,858 0 0 1,093 765 0 0 0 1,858 0 0 0 0

Total Programmed or Voted since July 1, 2012 80,434

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
SCVTA loc 521C Rt 680 Soundwall, Capitol - Mueller NEW 4,456 0 0 95 408 94 3,859 94 3,859 95 408 0 0
MTC 2144 Planning, programming, and monitoring -443 0 -143 -147 -153 0 0 0 -443 0 0 0 0
MTC 2144 Planning, programming, and monitoring 764 0 143 147 153 158 163 0 764 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring -2,377 0 -696 -628 -1,053 0 0 0 -2,377 0 0 0 0
SCVTA 2255 Planning, programming, and monitoring 3,944 0 696 628 1,053 784 783 0 3,944 0 0 0 0

Subtotal, Highway Projects 6,344 0 0 95 408 1,036 4,805 94 5,747 95 408 0 0

Rail and Transit Project Proposals:
SCVTA rail 2147E BART Extension, Berryessa - Santa Clara NEW 14,672 0 0 0 0 14,672 0 0 0 14,672 0 0 0

Subtotal, Rail & Transit Projects 14,672 0 0 0 0 14,672 0 0 0 14,672 0 0 0

Bicycle and Pedestrian Project Proposals:
Palo Alto loc 2015D Rt 101/Adobe Creek Bicycle/Pedestrian Bridge NEW 3,000 0 0 0 3,000 0 0 0 3,000 0 0 0 0
San Jose loc 416Q The Alameda "Beautiful Way" Grand Blvd, Ph 2 NEW 1,350 0 0 0 0 1,350 0 0 1,350 0 0 0 0
MTC res 2255B TE reserve (MTC Share) DELETE -4,350 0 0 -2,175 -2,175 0 0 0 -4,350 0 0 0 0
SCVTA res 2255E TE reserve (County Share) DELETE -1,858 0 0 -1,093 -765 0 0 0 -1,858 0 0 0 0

Subtotal Bike & Ped Projects -1,858 0 0 -3,268 60 1,350 0 0 -1,858 0 0 0 0

Total Proposed 2014 STIP Programming 19,158 0 0 -3,173 468 17,058 4,805 94 3,889 14,767 408 0 0

Santa Clara
Project Totals by Fiscal Year
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Santa Clara
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Balance of STIP County Share, Santa Clara

Total County Share, June 30, 2013 61,172
Total Now Programmed or Voted Since July 1, 2012 80,434
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 19,262

Proposed New Programming 19,158
Target 19,158
Maximum 39,966

Under (Over) Target 0
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STIP Projects at Fund Estimate (August 2013)
SCCRTC 921 Planning, programming, and monitoring Aug-12 175 175 0 0 0 0 0 0 175 0 0 0 0
Santa Cruz loc 2364 Soquel/Park Wy Intersection safety improvement Jun-13 450 450 0 0 0 0 0 0 450 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring Jun-13 150 150 0 0 0 0 0 0 150 0 0 0 0
SCCRTC loc 73A Rt 1, 41st Ave/Soquel Av Aux Lns & bike/ped bridge 4,000 0 2,570 1,430 0 0 0 1,430 0 0 2,570 0 0
Watsonville loc 413 Rt 1 Harkins Slough Rd interchange (12S-037) 7,340 0 462 6,878 0 0 0 462 6,878 0 0 0 0
Santa Cruz loc 4658 Rt 1/9 Intersection modifications 850 0 0 850 0 0 0 0 850 0 0 0 0
Watsonville loc 2366 Airport Blvd at Freedom Blvd modifications 850 0 850 0 0 0 0 0 850 0 0 0 0
Santa Cruz Co. loc 2367 Nelson Rd PM 2.0 storm damage repair SOF 1,189 0 1,189 0 0 0 0 244 945 0 0 0 0
Santa Cruz Co. loc 2368 Redwood Lodge Rd PM 1.65 storm damage repair SOF 850 0 850 0 0 0 0 0 850 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring 300 0 150 96 54 0 0 0 300 0 0 0 0

SCCRTC rail 932 Santa Cruz Branch Rail improvements (ext 5-11) Dec-12 Dec-12 5,350 5,350 0 0 0 0 0 0 5,350 0 0 0 0

Santa Cruz Co te 2304 Calabasas Road Improv. Bradford to Buena Vista (10S-041) SB 184 Aug-12 1,050 1,050 0 0 0 0 0 0 1,050 0 0 0 0
Santa Cruz te 1822 Broadway-Brommer St bike/ped path (10S-041) (12S-002) May-13 2,430 2,430 0 0 0 0 0 0 2,430 0 0 0 0
SCCRTC te 1968 Rt 1 Mar Vista bike/ped overcrossing (12S-039) 6,564 0 500 0 6,064 0 0 1,060 4,429 500 575 0 0
SCCRTC te 1872 Monterey Bay Sanctuary Scenic Trail Network (12S-038) 1,845 0 1,845 0 0 0 0 0 1,805 0 40 0 0
Capitola te 2363 Park Avenue sidewalks 200 200 0 0 0 0 0 0 200 0 0 0 0
Scotts Valley te 2365 Vine Hill School Rd & Tabor Dr sidewalks & bike lns 400 400 0 0 0 0 0 0 400 0 0 0 0

Total Programmed or Voted since July 1, 2012 33,993

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Santa Cruz loc 4658 Rt 1/9 Intersection modifications -850 0 0 -850 0 0 0 0 -850 0 0 0 0
Santa Cruz loc 4658 Rt 1/9 Intersection modifications 1,329 0 0 1,329 0 0 0 0 1,329 0 0 0 0
SCCRTC loc 73A Rt 1, 41st Ave-Soquel Av Aux Lns & bike/ped bridge -4,000 0 -2,570 -1,430 0 0 0 -1,430 0 0 -2,570 0 0
SCCRTC loc 73A Rt 1, 41st Ave-Soquel Av Aux Lns & bike/ped bridge 4,000 0 0 4,000 0 0 0 1,430 0 0 2,570 0 0
Watsonville loc 413 Rt 1 Harkins Slough Rd interchange (12S-037) -7,340 0 -462 -6,878 0 0 0 -462 -6,878 0 0 0 0
Watsonville loc 413 Rt 1 Harkins Slough Rd interchange (12S-037) 7,340 0 0 462 6,878 0 0 462 6,878 0 0 0 0
SCCRTC tdm 923 Rt 1 Freeway Service Patrol NEW 300 0 0 150 150 0 0 0 300 0 0 0 0
Capitola loc 2554 Bay Av/Capitola Av Roundabout Modification NEW 59 0 0 59 0 0 0 0 0 0 59 0 0
Watsonville loc 2555 Airport Bl Improvements NEW 1,195 0 0 0 0 1,195 0 0 1,195 0 0 0 0
Santa Cruz Co. loc 2557 Casserly Rd Bridge Replacement NEW 125 0 0 0 125 0 0 0 125 0 0 0 0
Santa Cruz Co. loc 2558 Freedom Bl Cape Seal NEW 800 0 0 0 0 0 800 0 800 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring -300 0 -150 -96 -54 0 0 0 -300 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring 770 0 150 96 175 175 174 0 770 0 0 0 0

Subtotal, Highway Projects 3,428 0 -3,032 -3,158 7,274 1,370 974 0 3,369 0 59 0 0

Rail and Transit Project Proposals:
SCMTD bus 2553 ParaCruz Van Replacement NEW 345 0 345 0 0 0 0 0 345 0 0 0 0

Subtotal, Rail & Transit Projects 345 0 345 0 0 0 0 0 345 0 0 0 0

Santa Cruz
Project Totals by Fiscal Year

California Transportation Commission Page 76 of 101 2/28/2014



 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Santa Cruz
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
SCCRTC loc 1968 Rt 1 Mar Vista bike/ped overcrossing (12S-039) -6,564 0 -500 0 -6,064 0 0 -1,060 -4,429 -500 -575 0 0
SCCRTC loc 1968 Rt 1 Mar Vista bike/ped overcrossing 6,564 0 0 500 1,635 4,429 0 1,060 4,429 500 575 0 0
SCCRTC te 1872 Monterey Bay Sanctuary Scenic Trail Network (12S-038) DELETE -1,845 0 -1,845 0 0 0 0 0 -1,805 0 -40 0 0
Santa Cruz loc 2551 Monterey Bay Sanctuary Scenic Trail, Seg.7 (demo match) NEW 805 0 0 0 805 0 0 0 805 0 0 0 0
Watsonville loc 2552 Monterey Bay Sanctuary Scenic Trail Lee Rd-Slough Trail Con. NEW 1,040 0 90 950 0 0 0 0 950 0 90 0 0
Watsonville loc 2556 Harkins Slough Rd & Main St, Sidewalk Infill NEW 120 0 0 120 0 0 0 0 120 0 0 0 0

Subtotal Bike & Ped Projects 120 0 -2,255 1,570 -3,624 4,429 0 0 70 0 50 0 0

Total Proposed 2014 STIP Programming 3,893 0 -4,942 -1,588 3,650 5,799 974 0 3,784 0 109 0 0

Notes:
RTIP adopted 12/5/13
73A - SCCRTC commits to reserving $2 million unprogrammed balance for 

construction programming in a future STIP
Balance of STIP County Share, Santa Cruz

Total County Share, June 30, 2013 33,382
Total Now Programmed or Voted Since July 1, 2012 33,993
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 611

Proposed New Programming 3,893
Target 5,893
Maximum 9,476

Under (Over) Target 2,000
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STIP Projects at Fund Estimate (August 2013)
Shasta RTPA 2368 Planning, programming, and monitoring Aug-12 147 147 0 0 0 0 0 0 147 0 0 0 0
Caltrans 5 3445 Redding to Anderson, widen to 6 lanes 3,810 0 3,760 50 0 0 0 25 0 0 3,760 25 0
Shasta RTPA 2368 Planning, programming, and monitoring 663 147 147 147 222 0 0 0 663 0 0 0 0

Total Programmed or Voted since July 1, 2012 4,620

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 5 3445 Redding to Anderson, widen to 6 lanes -3,810 0 -3,760 -50 0 0 0 -25 0 0 -3,760 -25 0
Caltrans 5 3445 Redding to Anderson, widen to 6 lanes CLOSE 529 0 525 4 0 0 0 4 0 0 525 0 0
Caltrans 5 3445A Redding-Anderson, Knighton O/C-Churn Crk O/C, 6-ln 12,796 0 658 16 12,122 0 0 6 11,020 0 658 10 1,102
Caltrans 5 3445B Redding-Anderson, North St U/C-Knighton O/C, 6-ln 2,607 0 2,482 125 0 0 0 75 0 0 2,482 50 0
Shasta RTPA 2368 Planning, programming, and monitoring -663 -147 -147 -147 -222 0 0 0 -663 0 0 0 0
Shasta RTPA 2368 Planning, programming, and monitoring 1,011 147 147 147 190 190 190 0 1,011 0 0 0 0

Subtotal, Highway Projects 12,470 0 -95 95 12,090 190 190 60 11,368 0 -95 35 1,102

Bicycle and Pedestrian Project Proposals:
Redding loc 2559 Browning St, Canby Rd-Churn Crk Rd, Complete Street NEW 400 0 0 0 400 0 0 0 400 0 0 0 0
Redding loc 2560 Sac River Trail to Downtown, multiple street ped. improv NEW 275 0 0 0 275 0 0 0 275 0 0 0 0

Subtotal Bike & Ped Projects 675 0 0 0 675 0 0 0 675 0 0 0 0

Total Proposed 2014 STIP Programming 13,145 0 -95 95 12,765 190 190 60 12,043 0 -95 35 1,102

Notes:
RTIP adopted 12/10/13
Balance of STIP County Share, Shasta

Total County Share, June 30, 2013 12,248
Total Now Programmed or Voted Since July 1, 2012 4,620
     Unprogrammed Share Balance 7,628
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 13,145
Target 14,588
Maximum 18,424

Under (Over) Target 1,443

Shasta
Project Totals by Fiscal Year

California Transportation Commission Page 78 of 101 2/28/2014



 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

STIP Projects at Fund Estimate (August 2013)
Sierra LTC 0L04 Planning, programming, and monitoring Dec-12 28 28 0 0 0 0 0 0 28 0 0 0 0
Sierra County loc 1L38 Jim Crow Rd Bridge (HBP match), replace 111 111 0 0 0 0 0 10 0 0 101 0 0
Loyalton loc 1703 Gulling Av, pave and add curb, gutter and 1 sidewalk  511 80 431 0 0 0 0 0 431 0 80 0 0
Sierra County loc 3L101 Plumbago Rd Bridge (HBP match), replace 183 0 183 0 0 0 0 0 183 0 0 0 0
Sierra LTC 0L04 Planning, programming, and monitoring 107 27 27 16 37 0 0 0 107 0 0 0 0

Total Programmed or Voted since July 1, 2012 940

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Loyalton loc 1703 Gulling Av, pave and add curb, gutter and 1 sidewalk -511 -80 -431 0 0 0 0 0 -431 0 -80 0 0
Loyalton loc 1703 Gulling Av, pave and add curb, gutter and 1 sidewalk 80 80 0 0 0 0 0 0 0 0 80 0 0
Sierra County loc 1704 Smithneck Creek Rd Rehabilitation NEW 565 0 0 0 65 500 0 0 500 15 50 0 0
Caltrans 89 1705 Truck pull-outs (SHOPP) NEW 750 0 0 0 750 0 0 0 750 0 0 0 0
Sierra LTC 0L04 Planning, programming, and monitoring -107 -27 -27 -16 -37 0 0 0 -107 0 0 0 0
Sierra LTC 0L04 Planning, programming, and monitoring 161 27 27 16 37 27 27 0 161 0 0 0 0

Subtotal, Highway Projects 938 0 -431 0 815 527 27 0 873 15 50 0 0

Bicycle and Pedestrian Project Proposals:
Sierra County loc 1706 Smithneck Creek Bike Path NEW 600 0 0 100 100 400 0 100 400 50 50 0 0

Subtotal Bike & Ped Projects 600 0 0 100 100 400 0 100 400 50 50 0 0

Total Proposed 2014 STIP Programming 1,538 0 -431 100 915 927 27 100 1,273 65 100 0 0

Notes:
RTIP adopted 11/20/13
Balance of STIP County Share, Sierra

Total County Share, June 30, 2013 1,983
Total Now Programmed or Voted Since July 1, 2012 940
     Unprogrammed Share Balance 1,043
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 1,538
Target 2,315
Maximum 2,949

Under (Over) Target 777

Sierra
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Caltrans 3 3377 Near Yreka at Juniper Drive, left turn lanes Aug-12 568 568 0 0 0 0 0 0 568 0 0 0 0
Caltrans 97 3371 South of Maple Av-north of First Av, 2-way left turn ln Aug-12 568 568 0 0 0 0 0 0 568 0 0 0 0
Caltrans 5 3156 Rt 89 interchange operational improvements 900 420 0 0 480 0 0 100 0 420 330 50 0
Weed loc 2448 Black Butte Dr and Vista Dr, rehab 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
Yreka loc 2452 Foothill Drive, Rt 5-3.1 miles east, rehab 2,060 60 2,000 0 0 0 0 0 2,000 0 60 0 0
Mount Shasta loc 2453 Alma St, rehab 2,050 2,050 0 0 0 0 0 0 2,050 0 0 0 0
Fort Jones loc 2454 Marble View Av, Oak Mill Dr, Diggles St, rehab 501 501 0 0 0 0 0 0 501 0 0 0 0
Tulelake loc 2471 A St, F St, Modoc St, rehab 400 400 0 0 0 0 0 0 400 0 0 0 0
Siskiyou Co loc 2474 Schulmeyer Gulch Bridge, replace (HBP match) 75 0 0 75 0 0 0 0 75 0 0 0 0
Dorris loc 2485 N. Oregon St, 1st St-Sly St, rehab 229 0 0 229 0 0 0 0 211 3 15 0 0
Etna loc 2486 Scott Street, Rt 3-Collier Way, rehab 335 0 0 335 0 0 0 0 314 3 18 0 0
Weed loc 2498 Main St, Weed Blvd-Division St, rehab 475 0 0 475 0 0 0 0 450 5 20 0 0
Siskiyou Co loc 2499 Gazelle - Callahan Rd, rehab 1,600 0 1,600 0 0 0 0 0 1,600 0 0 0 0
Siskiyou Co loc 2506 Old Hwy 99 at Guys Gulch Bridge, replace (HBP) 75 0 0 75 0 0 0 0 75 0 0 0 0
Mount Shasta loc 2517 Mt Shasta Blvd, Ski Village-Springhill Dr, guardrail 222 0 0 222 0 0 0 0 188 12 22 0 0
Yreka loc 2518 Oregon St, Miner St-north end, rehab 630 0 0 630 0 0 0 0 597 3 30 0 0
Weed loc 2521 Lincoln Rd, Union Ave, Angel Valley Rd, rehab 745 0 0 745 0 0 0 0 695 10 40 0 0
Montague loc 2523 7th and 8th Streets, Prather St-Web St, rehab 85 0 0 85 0 0 0 0 77 2 6 0 0

Dunsmuir te 2478 Tauhindauli River Park, extnd bike/accssble trail (ext 6-12) Jun-13 May-13 130 130 0 0 0 0 0 0 130 0 0 0 0
Yreka te 2520 Greenhorn Rd Bike and Pedestrian Pathways 652 0 0 30 622 0 0 0 622 15 15 0 0

Total Programmed or Voted since July 1, 2012 13,500

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 5 3156 Rt 89 interchange operational improvements -900 -420 0 0 -480 0 0 -100 0 -420 -330 -50 0
Caltrans 5 3156 Rt 89 interchange operational improvements Close 347 347 0 0 0 0 0 0 0 347 0 0 0
Weed loc 2498 Main St, Weed Blvd-Division St, rehab DELETE -475 0 0 -475 0 0 0 0 -450 -5 -20 0 0
Dorris loc 2485 N. Oregon St, 1st St-Sly St, rehab -229 0 0 -229 0 0 0 0 -211 -3 -15 0 0
Dorris loc 2485 N. Oregon St, 1st St-Sly St, rehab 253 0 28 225 0 0 0 0 225 3 25 0 0
Etna loc 2486 Scott Street, Rt 3-Collier Way, rehab -335 0 0 -335 0 0 0 0 -314 -3 -18 0 0
Etna loc 2486 Scott Street, Rt 3-Collier Way, rehab 370 0 31 339 0 0 0 0 339 3 28 0 0
Montague loc 2523 7th and 8th Streets, Prather St-Web St, rehab -85 0 0 -85 0 0 0 0 -77 -2 -6 0 0
Montague loc 2523 7th and 8th Streets, Prather St-Web St, rehab 95 0 9 86 0 0 0 0 86 2 7 0 0
Siskiyou Co loc 2499 Gazelle - Callahan Rd, rehab -1,600 0 -1,600 0 0 0 0 0 -1,600 0 0 0 0
Siskiyou Co loc 2499 Gazelle - Callahan Rd, rehab SOF 850 0 850 0 0 0 0 0 850 0 0 0 0
Mount Shasta loc 2517 Mt Shasta Blvd, Ski Village-Springhill Dr, guardrail -222 0 0 -222 0 0 0 0 -188 -12 -22 0 0
Mount Shasta loc 2517 Mt Shasta Blvd, Ski Village-Springhill Dr, guardrail 241 0 0 241 0 0 0 0 207 12 22 0 0
Weed loc 2521 Lincoln Rd, Union Ave, Angel Valley Rd, rehab -745 0 0 -745 0 0 0 0 -695 -10 -40 0 0
Weed loc 2521 Lincoln Rd, Union Ave, Angel Valley Rd, rehab 785 0 0 0 0 50 735 0 735 10 40 0 0
Yreka loc 2518 Oregon St, Miner St-north end, rehab -630 0 0 -630 0 0 0 0 -597 -3 -30 0 0
Yreka loc 2518 Oregon St, Miner St-north end, rehab SOF 647 0 0 50 597 0 0 0 597 3 47 0 0
Montague loc 2522 Rehab 6th & Ridgeview SOF NEW 497 0 0 0 42 455 0 0 455 5 37 0 0
Yreka loc 2500 S. Oregon St. Lawrence-4H Way SOF NEW 867 0 0 0 0 63 804 0 804 3 60 0 0
Siskiyou Co. loc 2568 Ager Rd Rehab NEW 1,650 0 0 0 50 1,600 0 0 1,600 25 25 0 0
Caltrans 97 3530 Angel Maple Operational Improvements (SHOPP) NEW 300 0 300 0 0 0 0 0 300 0 0 0 0

Siskiyou
Project Totals by Fiscal Year
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Siskiyou
Project Totals by Fiscal Year

Dorris loc 2555 California Street Rehab SOF NEW 130 0 0 0 130 0 0 0 117 3 10 0 0
Dunsmuir loc 2554 Dunsmuir Rd Rehab SOF NEW 188 0 0 0 0 0 188 0 0 38 150 0 0
Etna loc 2556 Howell Ave Rehab SOF NEW 370 0 0 0 32 338 0 0 338 4 28 0 0
Montague loc 2545 South 9th St Rehab SOF NEW 340 0 0 0 29 311 0 0 311 4 25 0 0
Mount Shasta loc 2544 Ream Ave. Rehab SOF NEW 272 0 0 30 242 0 0 0 242 6 24 0 0
Fort Jones loc 2557 Matthews St & Carlock St Pedestrian Improvements SOF NEW 376 0 0 0 36 340 0 0 340 1 35 0 0
Mount Shasta loc 2558 Mt. Shasta Bl Rehab SOF NEW 184 0 0 0 184 0 0 0 163 4 17 0 0
Siskiyou Co loc 2553 Big Springs Rd Rehab, Phase 1 NEW 2,700 0 0 0 0 100 2,600 0 2,600 75 25 0 0
Tulelake loc 2546 Overlay & Rehab of various streets NEW 812 0 0 0 0 92 720 0 720 32 50 10 0
Weed loc 2541 Vista Drive Rehab NEW 1,860 0 0 65 100 1,695 0 0 1,695 65 100 0 0

Subtotal, Highway Projects 8,913 -73 -382 -1,685 962 5,044 5,047 -100 8,592 187 274 -40 0

Bicycle and Pedestrian Project Proposals:
Yreka te 2520 Greenhorn Rd Bike and Pedestrian Pathways DELETE -652 0 0 -30 -622 0 0 0 -622 -15 -15 0 0

Subtotal Bike & Ped Projects -652 0 0 -30 -622 0 0 0 -622 -15 -15 0 0

Total Proposed 2014 STIP Programming 8,261 -73 -382 -1,715 340 5,044 5,047 -100 7,970 172 259 -40 0

Notes:
RTIP adopted 12/3/13
Requesting more than Target
State-only Funds Requests all within Department policy limit
Balance of STIP County Share, Siskiyou

Total County Share, June 30, 2013 15,970
Total Now Programmed or Voted Since July 1, 2012 13,500
     Unprogrammed Share Balance 2,470
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 8,261
Target 7,549
Maximum 10,179

Under (Over) Target (712)
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STIP Projects at Fund Estimate (August 2013)
Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (RIP)(TCRP)(CMIA) suplmntl May-13 645 645 0 0 0 0 0 0 645 0 0 0 0
MTC 2152 Planning, programming, and monitoring SB 184 Jun-13 36 36 0 0 0 0 0 0 36 0 0 0 0
STA 2263 Planning, programming, and monitoring Jun-13 192 192 0 0 0 0 0 0 192 0 0 0 0
Caltrans loc 5301L Rt 80/680/12 Interchange (TCRP #25.3)(08S-29)(ext 3-12) Jul-13 11,412 11,412 0 0 0 0 0 0 11,412 0 0 0 0
Solano TA loc 5301 Jepson Parkway, Vander, Peabody Rd-Leisure Town Rd 38,753 0 0 38,753 0 0 0 0 38,753 0 0 0 0
MTC 2152 Planning, programming, and monitoring 116 0 37 39 40 0 0 0 116 0 0 0 0
STA 2263 Planning, programming, and monitoring 563 0 191 98 274 0 0 0 563 0 0 0 0

Fairfield rail 6045K Capitol Corridor rail station, Fairfield (ext 6-12) Oct-13 4,000 4,000 0 0 0 0 0 0 4,000 0 0 0 0

STA te 5152L West B St bike/ped undercrossing Oct-12 2,462 2,462 0 0 0 0 0 0 2,462 0 0 0 0
American Cyn te 2130G Napa Jct Elementary School ped improvements (ext 6-12) Dec-12 Dec-12 183 183 0 0 0 0 0 0 183 0 0 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 945 0 0 0 945 0 0 0 945 0 0 0 0
Marin Co te 2127Q Marin, Sir Francis Drake Blvd bike lane 294 294 0 0 0 0 0 0 294 0 0 0 0
Fairfield te 6045K Capitol Corridor rail station, Fairfield, TE (ext 6-13) Jun-14 400 400 0 0 0 0 0 0 400 0 0 0 0

Total Programmed or Voted since July 1, 2012 60,001

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Solano TA loc 5301 Jepson Parkway, Vander, Peabody Rd-Leisure Town Rd DELETE -38,753 0 0 -38,753 0 0 0 0 -38,753 0 0 0 0
Solano TA loc 5301T Jepson Parkway, Vanden Rd, Peabody-Leisure Town 30,457 0 0 30,457 0 0 0 0 30,457 0 0 0 0
Solano TA loc 5301U Jepson Parkway, Leisure Town Rd, Vanden-Marshall NEW 8,296 0 0 8,296 0 0 0 0 8,296 0 0 0 0
STA loc 5301V Jepson Pkwy, Leisure Town Rd, Marshall-Commerce NEW 9,360 0 0 0 0 0 9,360 0 9,360 0 0 0 0
MTC 2152 Planning, programming, and monitoring -116 0 -37 -39 -40 0 0 0 -116 0 0 0 0
MTC 2152 Planning, programming, and monitoring 201 0 37 39 40 42 43 0 201 0 0 0 0
STA 2263 Planning, programming, and monitoring -563 0 -191 -98 -274 0 0 0 -563 0 0 0 0
STA 2263 Planning, programming, and monitoring 970 0 191 98 274 203 204 0 970 0 0 0 0

Subtotal, Highway Projects 9,852 0 0 0 0 245 9,607 0 9,852 0 0 0 0

Total Proposed 2014 STIP Programming 9,852 0 0 0 0 245 9,607 0 9,852 0 0 0 0

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Balance of STIP County Share, Solano

Total County Share, June 30, 2013 61,257
Total Now Programmed or Voted Since July 1, 2012 60,001
     Unprogrammed Share Balance 1,256
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 9,852
Target 11,108
Maximum 16,537

Under (Over) Target 1,256

Solano
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Caltrans 101 619A SF, Doyle Dr replacement Ph 2 (SLPP) FTF Jun-13 1,000 0 1,000 0 0 0 0 0 1,000 0 0 0 0
SCTA 770E Planning, programming, and monitoring SB 184 Jun-13 373 373 0 0 0 0 0 0 373 0 0 0 0
MTC 2156 Planning, programming, and monitoring SB 184 Jun-13 43 43 0 0 0 0 0 0 43 0 0 0 0
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation 995 0 995 0 0 0 0 0 770 0 110 0 115
Caltrans 101 789E HOV lns, College Av/6th/#789A(RIP)(cost incr)(ext 6-13) Dec-13 7,850 7,850 0 0 0 0 0 3,100 2,450 0 1,300 550 450
Caltrans 101 789F HOV lanes, landscaping /#789A 2,430 250 2,180 0 0 0 0 0 1,880 0 250 0 300
SCTA 770E Planning, programming, and monitoring 468 0 0 125 343 0 0 0 468 0 0 0 0
MTC 2156 Planning, programming, and monitoring 140 0 45 47 48 0 0 0 140 0 0 0 0

Windsor te 5156M Old Redwood Hwy bike/ped enhancements Dec-12 112 112 0 0 0 0 0 0 0 0 112 0 0
Caltrans 80 9051A Improved Bike/Ped Access to SFOBB East Span 1,177 0 0 0 1,177 0 0 0 1,177 0 0 0 0
SMART te 5156L SMART bike/ped path, Rohnert Park 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0
Windsor te 5156M Old Redwood Hwy bike/ped enhancements 497 497 0 0 0 0 0 0 497 0 0 0 0
MTC res 5156A TE reserve (MTC Share) 1,396 698 698 0 0 0 0 0 1,396 0 0 0 0

Total Programmed or Voted since July 1, 2012 19,481

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 101 360L Marin-Sonoma Narrows: San Antonio Rd Mitigation DELETE -995 0 -995 0 0 0 0 0 -770 0 -110 0 -115
Caltrans 101 789F HOV lanes, landscaping /#789A -2,430 -250 -2,180 0 0 0 0 0 -1,880 0 -250 0 -300
Caltrans 101 789F HOV lanes, landscaping /#789A 3,527 250 3,277 0 0 0 0 0 2,452 0 560 0 515
SCTA 770E Planning, programming, and monitoring -468 0 0 -125 -343 0 0 0 -468 0 0 0 0
SCTA 770E Planning, programming, and monitoring 972 0 0 125 343 504 0 0 972 0 0 0 0
MTC 2156 Planning, programming, and monitoring -140 0 -45 -47 -48 0 0 0 -140 0 0 0 0
MTC 2156 Planning, programming, and monitoring 242 0 45 47 48 50 52 0 242 0 0 0 0

Subtotal, Highway Projects 708 0 102 0 0 554 52 0 408 0 200 0 100

Bicycle and Pedestrian Project Proposals:
MTC res 5156A TE reserve (MTC Share) -1,396 -698 -698 0 0 0 0 0 -1,396 0 0 0 0
MTC res 5156A TE reserve (MTC Share) 698 698 0 0 0 0 0 0 698 0 0 0 0
Santa Rosa loc 9038A Downtown Streetscape NEW 353 0 0 353 0 0 0 0 353 0 0 0 0
SMART loc 5156P SMART bike/ped path, Rohnert Park (addt'l segment) NEW 1,043 0 1,043 0 0 0 0 0 1,043 0 0 0 0

Subtotal Bike & Ped Projects 698 0 345 353 0 0 0 0 698 0 0 0 0

Total Proposed 2014 STIP Programming 1,406 0 447 353 0 554 52 0 1,106 0 200 0 100

Sonoma
Project Totals by Fiscal Year

California Transportation Commission Page 83 of 101 2/28/2014



 2014 STIP STAFF RECOMMENDATION - COUNTY SHARE
Does Not Include ITIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Component
Agency Rte PPNO Project Ext Del. Voted Total Prior 14-15 15-16 16-17 17-18 18-19 R/W Const E & P PS&E R/W Sup Con Sup

Sonoma
Project Totals by Fiscal Year

Notes:
RTIP adopted 12/18/13, amendment 1/22/14
Requesting more than Target
Balance of STIP County Share, Sonoma

Total County Share, June 30, 2013 (2,359)
Total Now Programmed or Voted Since July 1, 2012 19,481
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 21,840

Proposed New Programming 1,406
Target 0
Maximum 0

Under (Over) Target (1,406)
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STIP Projects at Fund Estimate (August 2013)
Caltrans 219 9940C 4-lane expresswy, Dale Rd-Rt 108 (ph2)(CMIA)(AB 608 adj) Oct-12 -4,450 -4,450 0 0 0 0 0 0 -4,450 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring May-13 247 247 0 0 0 0 0 0 247 0 0 0 0

Caltrans 132 944M 2-lane expressway, new align. Dakota Av-Rt 99 (west)(Ph 1) 19,553 639 0 18,914 0 0 0 0 18,914 0 184 455 0
Modesto loc 9460 Rt 99/Pelandale Ave I/C reconstruction 4,336 0 0 0 4,336 0 0 4,336 0 0 0 0 0
StanCOG loc 944M Rt 132 2-lane expwy, new align. Dakota Av-Rt 99 (west)(Ph 1) 1,153 1,153 0 0 0 0 0 0 0 0 1,153 0 0
Stanislaus Co loc 230 Claribel Rd, McHenry Av-Oakdale Rd, widen 3,250 3,250 0 0 0 0 0 0 3,250 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring 1,126 247 247 246 386 0 0 0 1,126 0 0 0 0

Ceres te 6631 Rt 99/Whitmore Ave landscape beautification Oct-12 53 53 0 0 0 0 0 0 0 0 53 0 0
Ceres te 6631 Rt 99/Whitmore Ave landscape beautification Jun-13 651 651 0 0 0 0 0 0 651 0 0 0 0
Stanislaus Co te 220 Claribel Rd, McHenry Av-Oakdale Rd, bike path 840 840 0 0 0 0 0 0 840 0 0 0 0

Total Programmed or Voted since July 1, 2012 26,759

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:

Caltrans 132 944M 2-lane expressway, new align. Dakota Av-Rt 99 (west)(Ph 1) -19,553 -639 0 -18,914 0 0 0 0 -18,914 0 -184 -455 0
StanCOG loc 944M Rt 132 2-lane expwy, new align. Dakota Av-Rt 99 (west)(Ph 1) -1,153 -1,153 0 0 0 0 0 0 0 0 -1,153 0 0

Caltrans 132 944M 2-lane expressway, new align. Dakota Av-Rt 99 (west)(Ph 1) 639 639 0 0 0 0 0 0 0 0 184 455 0
Modesto loc 944M Rt 132 2-lane expwy, new align. Dakota Av-Rt 99 (west)(Ph 1) 20,067 1,153 0 18,914 0 0 0 0 18,914 0 1,153 0 0
Modesto loc 3027 Rt 132 4-lane expwy, Dakota Av-Rt 99 (W)(Ph1A) NEW 9,641 0 0 0 0 500 9,141 500 9,141 0 0 0 0
Stanislaus Co loc 3047 McHenry Av, Rt 108 (Ladd/Patterson)-McHenry Bridge, widen NEW 4,100 0 0 0 0 4,100 0 0 4,100 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring -1,126 -247 -247 -246 -386 0 0 0 -1,126 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring 1,730 247 247 246 330 330 330 0 1,730 0 0 0 0

Subtotal, Highway Projects 14,345 0 0 0 -56 4,930 9,471 500 13,845 0 0 0 0

Total Proposed 2014 STIP Programming 14,345 0 0 0 -56 4,930 9,471 500 13,845 0 0 0 0

Notes:
RTIP adopted 11/20/13
Balance of STIP County Share, Stanislaus

Total County Share, June 30, 2013 30,051
Total Now Programmed or Voted Since July 1, 2012 26,759
     Unprogrammed Share Balance 3,292
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 14,345
Target 15,364
Maximum 22,016

Under (Over) Target 1,019

Stanislaus
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
SACOG 1L53 Planning, programming, and monitoring SB 184 Jun-13 56 56 0 0 0 0 0 0 56 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring 200 0 56 55 89 0 0 0 200 0 0 0 0

Yuba City te 8126 Butte House Rd and Pease Rd Class II bike lanes Mar-13 625 625 0 0 0 0 0 0 625 0 0 0 0
Live Oak te 3189 Live Oak Community Trail, bike trail phase 4 491 491 0 0 0 0 0 0 491 0 0 0 0

Total Programmed or Voted since July 1, 2012 1,372

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Yuba City loc 1675 Replace 5th St Feather Riv bridge, improve approaches NEW 3,970 0 0 0 0 3,970 0 0 3,970 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring -200 0 -56 -55 -89 0 0 0 -200 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring 339 0 56 55 76 76 76 0 339 0 0 0 0

Subtotal, Highway Projects 4,109 0 0 0 -13 4,046 76 0 4,109 0 0 0 0

Total Proposed 2014 STIP Programming 4,109 0 0 0 -13 4,046 76 0 4,109 0 0 0 0

Notes:
RTIP adopted 12/12/13
Balance of STIP County Share, Sutter

Total County Share, June 30, 2013 2,699
Total Now Programmed or Voted Since July 1, 2012 1,372
     Unprogrammed Share Balance 1,327
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 4,109
Target 4,109
Maximum 5,642

Under (Over) Target 0

Sutter
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Placer County cash 4679A AB 3090 reimb (Rt 28 Kings Beach) (12S-018) fr 15-16 to 17-18 5,000 0 0 1,034 3,966 0 0 0 5,000 0 0 0 0

Tahoe RPA res 3125 TE reserve 201 0 0 201 0 0 0 0 201 0 0 0 0

Total Programmed or Voted since July 1, 2012 5,201

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Placer County cash 4679A AB 3090 reimb (Rt 28 Kings Beach) (12S-018) fr 15-16 to 17-18 -5,000 0 0 -1,034 -3,966 0 0 0 -5,000 0 0 0 0
Placer County cash 4679A AB 3090 reimb (Rt 28 Kings Beach) (12S-018) fr 15-16 to 17-18 5,000 0 0 1,034 2,584 1,382 0 0 5,000 0 0 0 0
Placer County loc 1520 Rt 28, Kings Beach Core Imprvs Gateway, Ph2 NEW 7,600 0 0 0 7,600 0 0 0 7,600 0 0 0 0

Subtotal, Highway Projects 7,600 0 0 0 6,218 1,382 0 0 7,600 0 0 0 0

Bicycle and Pedestrian Project Proposals:
Tahoe RPA res 3125 TE reserve DELETE -201 0 0 -201 0 0 0 0 -201 0 0 0 0

Subtotal Bike & Ped Projects -201 0 0 -201 0 0 0 0 -201 0 0 0 0

Total Proposed 2014 STIP Programming 7,399 0 0 -201 6,218 1,382 0 0 7,399 0 0 0 0

Notes:
RTIP adopted 11/20/13
Requesting more than Maximum Target
Balance of STIP County Share, Tahoe RPA

Total County Share, June 30, 2013 6,786
Total Now Programmed or Voted Since July 1, 2012 5,201
     Unprogrammed Share Balance 1,585
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 7,399
Target 3,062
Maximum 3,877

Under (Over) Target (4,337)

Tahoe RPA
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. Aug-12 76 76 0 0 0 0 0 0 0 76 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA)(ext 6-11) Dec-12 Dec-12 65 65 0 0 0 0 0 0 0 0 65 0 0
Tehama LTC 2063 Planning, programming, and monitoring May-13 157 157 0 0 0 0 0 0 157 0 0 0 0
Caltrans 5 3188 Red Bluff South Main St interchange 1,350 0 0 0 1,350 0 0 0 0 1,350 0 0 0
Tehama County loc 2430 Rt 99W Historic Bridge, Thomes Creek, replace (ext 6-12) Feb-14 6 6 0 0 0 0 0 6 0 0 0 0 0
Tehama County loc 2430 Rt 99W Historic Bridge, Thomes Creek, replace 1,294 1,294 0 0 0 0 0 0 1,294 0 0 0 0
Tehama County loc 2032 Flores Avenue - Demonstration Project 1,200 1,200 0 0 0 0 0 0 1,200 0 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match 567 0 567 0 0 0 0 0 567 0 0 0 0
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP 286 0 15 6 265 0 0 6 265 0 15 0 0
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBP 15 0 15 0 0 0 0 0 0 0 15 0 0
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River, 8C-43 1,800 0 0 1,800 0 0 0 0 1,800 0 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) 1,730 0 1,730 0 0 0 0 0 1,730 0 0 0 0
Tehama County loc 2493 Tehama County Bridges, deck restoration 146 0 146 0 0 0 0 0 146 0 0 0 0
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. 1,099 0 74 1,025 0 0 0 0 1,025 0 74 0 0
Red Bluff loc 2527 Baker Rd at Brickyard Creek Bridge, HBP match 175 30 25 0 120 0 0 0 120 30 25 0 0
Tehama County loc 2529 Bowman Rd nr Evergreen Elem., bus/bike/ped (ext 5-13) Jun-14 80 80 0 0 0 0 0 0 80 0 0 0 0
Tehama LTC 2063 Planning, programming, and monitoring 253 0 140 0 113 0 0 0 253 0 0 0 0

TCTC/Caltrans te 2528 Rt 99 Los Molinos Enhancements Ph 3 1,200 0 80 85 1,035 0 0 5 1,000 80 80 0 35
Corning te 2401 Solano Streetscape improvements 2,195 0 2,195 0 0 0 0 0 2,195 0 0 0 0

Total Programmed or Voted since July 1, 2012 13,694

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match -567 0 -567 0 0 0 0 0 -567 0 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match 683 0 0 683 0 0 0 0 683 0 0 0 0
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River, 8C-43 -1,800 0 0 -1,800 0 0 0 0 -1,800 0 0 0 0
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River 2,691 0 358 2,333 0 0 0 49 2,333 0 309 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) -1,730 0 -1,730 0 0 0 0 0 -1,730 0 0 0 0
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) 1,780 0 50 1,730 0 0 0 50 1,730 0 0 0 0
Tehama County loc 2493 Tehama County Bridges, deck restoration -146 0 -146 0 0 0 0 0 -146 0 0 0 0
Tehama County loc 2493 Tehama County Bridges, deck restoration 244 0 0 244 0 0 0 0 244 0 0 0 0
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. -1,099 0 -74 -1,025 0 0 0 0 -1,025 0 -74 0 0
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. 1,183 0 100 1,083 0 0 0 0 1,083 0 100 0 0
Red Bluff loc 2527 Baker Rd at Brickyard Creek Bridge, HBP match -175 -30 -25 0 -120 0 0 0 -120 -30 -25 0 0
Red Bluff loc 2527 Baker Rd at Brickyard Creek Bridge, HBP match 166 30 0 6 0 130 0 0 130 30 6 0 0
Caltrans 5 3188 Red Bluff South Main St interchange DELETE -1,350 0 0 0 -1,350 0 0 0 0 -1,350 0 0 0
Tehama County loc 2567 99W, Glenn Co Line to City of Corning NEW 3,055 0 0 0 0 55 3,000 0 3,000 0 55 0 0
Tehama County loc 2569 99W, Gyle to South Main at I-5 overcross NEW 2,950 0 0 0 0 50 2,900 0 2,900 0 50 0 0
Tehama LTC 2063 Planning, programming, and monitoring -253 0 -140 0 -113 0 0 0 -253 0 0 0 0
Tehama LTC 2063 Planning, programming, and monitoring 430 0 140 0 150 0 140 0 430 0 0 0 0

Subtotal, Highway Projects 6,062 0 -2,034 3,254 -1,433 235 6,040 99 6,892 -1,350 421 0 0

Tehama
Project Totals by Fiscal Year
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Tehama
Project Totals by Fiscal Year

Bicycle and Pedestrian Project Proposals:
TCTC/Caltrans te 2528 Rt 99 Los Molinos Enhancements Ph 3 -1,200 0 -80 -85 -1,035 0 0 -5 -1,000 -80 -80 0 -35
Caltrans loc 2528 Rt 99 Los Molinos Enhancements Ph 3 1,200 0 0 0 80 85 1,035 5 1,000 80 80 0 35
Tehama County loc 2570 Grant St, Rt 99-Baily Rd in Los Molinos, Enhancements Ph3 NEW 1,200 0 0 0 85 1,115 0 0 1,115 0 85 0 0

Subtotal Bike & Ped Projects 1,200 0 -80 -85 -870 1,200 1,035 0 1,115 0 85 0 0

Total Proposed 2014 STIP Programming 7,262 0 -2,114 3,169 -2,303 1,435 7,075 99 8,007 -1,350 506 0 0

Notes:
RTIP adopted 12/10/13, with updated info on 2/4/14
Balance of STIP County Share, Tehama

Total County Share, June 30, 2013 16,116
Total Now Programmed or Voted Since July 1, 2012 13,694
     Unprogrammed Share Balance 2,422
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 7,262
Target 6,439
Maximum 8,389

Under (Over) Target (823)
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STIP Projects at Fund Estimate (August 2013)
Trinity County loc 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (non-TE) Aug-12 250 250 0 0 0 0 0 0 0 0 250 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) Dec-12 80 80 0 0 0 0 0 0 0 80 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring Jun-13 40 40 0 0 0 0 0 0 40 0 0 0 0
Trinity County loc 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (non-TE) 5,732 5,732 0 0 0 0 0 0 5,732 0 0 0 0
Trinity County loc 2138B East Connector (Ph 2), Rt 299-Rt 3 intersection signals 250 0 250 0 0 0 0 0 250 0 0 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) lapse 500 500 0 0 0 0 0 0 0 0 500 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) 4,025 0 60 0 3,965 0 0 60 3,965 0 0 0 0
Trinity County loc 2464 Hayfork Crk Br on Wildwood (HBP)(10S-015) 287 287 0 0 0 0 0 0 287 0 0 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84 lapse 15 15 0 0 0 0 0 0 0 0 15 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84 400 0 400 0 0 0 0 0 400 0 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring 251 80 31 60 80 0 0 0 251 0 0 0 0

Trinity County te 2487 Lowden Park-Senior Center bike/ped lane SB 184 Aug-12 160 160 0 0 0 0 0 100 0 0 60 0 0
Trinity County te 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (TE) Aug-12 160 160 0 0 0 0 0 0 0 0 160 0 0
Caltrans te 2399A Rt 3 Hayfork sidewalks, bike lanes Aug-12 1,413 1,413 0 0 0 0 0 3 970 139 168 13 120
Caltrans te 2399A Rt 3 Hayfork sidewalks, bike lanes (AB 608 adj) May-13 -215 -215 0 0 0 0 0 0 -215 0 0 0 0
Trinity County te 2138 East Connector, Rt 299-Rt 3, new 2-ln rd (TE) 628 628 0 0 0 0 0 0 628 0 0 0 0
Trinity County te 2399C Horsewater Lane pedestrian bridge  130 0 0 0 130 0 0 0 130 0 0 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane (ext 6-13) Apr-14  135 135 0 0 0 0 0 135 0 0 0 0 0
Trinity County te 2399D Lewiston Rd bike/ped lane  331 0 331 0 0 0 0 0 331 0 0 0 0
Trinity County te 2487 Lowden Park-Senior Center bike/ped lane lapse 770 770 0 0 0 0 0 0 770 0 0 0 0

Total Programmed or Voted since July 1, 2012 15,342

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Trinity County loc 2138B East Connector (Ph 2), Rt 299-Rt 3 intersection signals -250 0 -250 0 0 0 0 0 -250 0 0 0 0
Trinity County loc 2138B East Connector, Rt 299-Rt 3, signals at Rt 299 (Ph 2) 6,572 0 6,572 0 0 0 0 0 6,572 0 0 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 (10S-029) -4,025 0 -60 0 -3,965 0 0 -60 -3,965 0 0 0 0
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 60 0 0 0 0 0 60 60 0 0 0 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84 -400 0 -400 0 0 0 0 0 -400 0 0 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84, rehab 400 0 0 0 0 0 400 0 400 0 0 0 0
Caltrans 3 3528 Weaverville, Rt 299-Coffee Crk, turnouts (SHOPP) NEW 1,000 0 150 0 0 850 0 0 850 150 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring -251 -80 -31 -60 -80 0 0 0 -251 0 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring 260 80 20 40 40 40 40 0 260 0 0 0 0

Subtotal, Highway Projects 3,366 0 6,001 -20 -4,005 890 500 0 3,216 150 0 0 0

Bicycle and Pedestrian Project Proposals:
Trinity County te 2399D Lewiston Rd bike/ped lane  -331 0 -331 0 0 0 0 0 -331 0 0 0 0
Trinity County loc 2399D Lewiston Rd bike/ped lane  331 0 0 0 0 0 331 0 331 0 0 0 0

Subtotal Bike & Ped Projects 0 0 -331 0 0 0 331 0 0 0 0 0 0

Total Proposed 2014 STIP Programming 3,366 0 5,670 -20 -4,005 890 831 0 3,216 150 0 0 0

Trinity
Project Totals by Fiscal Year
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Trinity
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Trinity County loc 2421 Wildwood Rd reconstruction, segment 1 500 0 0 0 500 0 0 0 0 0 500 0 0
Trinity County loc 2465 Lewiston Rd No. 202, PM 4.8-5.84, rehab 50 0 0 0 50 0 0 0 0 0 50 0 0

Notes:
RTIP adopted 11/26/13
Requesting more than Target
2421 and 2465 - can't lapse and reprogram current/prior year PS&E
Balance of STIP County Share, Trinity

Total County Share, June 30, 2013 15,928
Total Now Programmed or Voted Since July 1, 2012 15,342
     Unprogrammed Share Balance 586
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 3,366
Target 3,154
Maximum 4,537

Under (Over) Target (212)
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STIP Projects at Fund Estimate (August 2013)
Caltrans 216 106 Visalia, Lovers Ln-McAuliff St, 4 lanes (ext 6-12) Oct-12 Oct-12 12,810 12,810 0 0 0 0 0 3,000 4,820 2,900 822 738 530
Caltrans 65 104 Align Rd 204, Rt 65-Rt 198, 4 lanes 4,707 3,150 0 0 1,557 0 0 0 0 3,150 1,557 0 0
Caltrans 65 8650A Terra Bella Expressway - Segment 1 10,913 9,413 0 1,500 0 0 0 5,730 0 297 1,386 2,000 1,500
Caltrans 65 8650B Terra Bella Expressway - Segment 2 297 297 0 0 0 0 0 0 0 297 0 0 0
Caltrans 65 8650C Terra Bella Expressway - Segment 3 297 297 0 0 0 0 0 0 0 297 0 0 0
Caltrans 65 8650D Terra Bella Expressway - Segment 4 296 296 0 0 0 0 0 0 0 296 0 0 0
Caltrans 99 6400C Tulare to Goshen, 6-lane Freeway, Middle Seg(RIP) 9,825 1,525 0 8,300 0 0 0 600 6,750 0 875 50 1,550
Caltrans 99 6400D Tulare to Goshen, 6-lane Freeway, South Seg(RIP) 6,888 0 6,888 0 0 0 0 5,850 0 0 425 613 0
Caltrans 99 6423 Betty Drive Interchange improvements 16,720 11,720 0 5,000 0 0 0 6,000 0 2,120 3,108 492 5,000
Caltrans 216 106Y Rt 216 widening, landscape (split at 10-12 vote fr 106) 680 680 0 0 0 0 0 0 580 0 50 0 50
Visalia loc 105Y Plaza Drive landscape(split at vote from 105) 1,420 1,420 0 0 0 0 0 0 1,420 0 0 0 0

Dinuba te 6537 Downtown Plaza Streetscape-Alta Heritage Sq (ext 6-12) Jun-13 May-13 100 100 0 0 0 0 0 0 100 0 0 0 0
Visalia te 6563 Packwood Creek Waterway Trail - .25 mi Riparian Trail (10S-047) May-13 118 118 0 0 0 0 0 0 118 0 0 0 0
Woodlake te 6633 Rt 245, Downtown Enhancement, Phase 1 May-13 973 973 0 0 0 0 0 0 973 0 0 0 0
Visalia te 6564 Packwood Creek Waterway Trail - .75 mi Riparian Trail (10S-047) Jun-13 250 250 0 0 0 0 0 0 250 0 0 0 0
Caltrans te 6658 Rt 245, Downtown Enhancement, Phase 4 (12S-024) 625 625 0 0 0 0 0 0 625 0 0 0 0
Visalia te 6565 Santa Fe Trail Connection, Seg 1A (12S-024) 870 870 0 0 0 0 0 0 870 0 0 0 0
Porterville te 6632 Oak Avenue Pedestrian Walkway 224 224 0 0 0 0 0 0 224 0 0 0 0
Porterville te 6659 Garden Av Pedestrian Walkway (12S-024) 257 0 257 0 0 0 0 0 257 0 0 0 0
Dinuba te 6660 Class II and III Bike Lanes (12S-024) 224 0 224 0 0 0 0 0 224 0 0 0 0
Tulare CAG res D006 TE reserve 2,040 0 0 1,028 1,012 0 0 0 2,040 0 0 0 0

Total Programmed or Voted since July 1, 2012 70,534

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Caltrans 99 6400D Tulare to Goshen, 6-lane Freeway, South Seg(RIP) DELETE -6,888 0 -6,888 0 0 0 0 -5,850 0 0 -425 -613 0
Caltrans 99 6400E Tagus 6-lane southbound widening (RIP) NEW 4,975 0 975 0 0 4,000 0 750 4,000 0 200 25 0
Caltrans 99 6400F Tagus 6-lane northbound widening (RIP) NEW 5,913 0 0 0 0 5,913 0 5,100 0 0 225 588 0
Caltrans 99 6369 Tulare, 6-lane Freeway, Prosperity Av I/C-Av 200 NEW 4,000 0 0 0 0 0 4,000 0 0 4,000 0 0 0

Subtotal, Highway Projects 8,000 0 -5,913 0 0 9,913 4,000 0 4,000 4,000 0 0 0

Bicycle and Pedestrian Project Proposals:
Porterville te 6659 Garden Av Pedestrian Walkway (12S-024) DELETE -257 0 -257 0 0 0 0 0 -257 0 0 0 0
Dinuba te 6660 Class II and III Bike Lanes (12S-024) DELETE -224 0 -224 0 0 0 0 0 -224 0 0 0 0
Tulare CAG res D006 TE reserve DELETE -2,040 0 0 -1,028 -1,012 0 0 0 -2,040 0 0 0 0

Subtotal Bike & Ped Projects -2,521 0 -481 -1,028 -1,012 0 0 0 -2,521 0 0 0 0

Total Proposed 2014 STIP Programming 5,479 0 -6,394 -1,028 -1,012 9,913 4,000 0 1,479 4,000 0 0 0

Tulare
Project Totals by Fiscal Year
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Tulare
Project Totals by Fiscal Year

Nominated Projects Not Included in Staff Recommendations
Caltrans 99 6400F Tagus 6-lane northbound widening (RIP) NEW 8,000 0 0 0 0 0 8,000 0 8,000 0 0 0 0

Notes:
RTIP adopted 12/9/13
6400F - construction not recommended (ITIP Priority for 2016)
Balance of STIP County Share, Tulare

Total County Share, June 30, 2013 64,512
Total Now Programmed or Voted Since July 1, 2012 70,534
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 6,022

Proposed New Programming 5,479
Target 9,139
Maximum 17,355

Under (Over) Target 3,660
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STIP Projects at Fund Estimate (August 2013)
Tuolumne CTC 452 Planning, programming, and monitoring SB 184 Aug-12 60 60 0 0 0 0 0 0 60 0 0 0 0
Tuolumne Co loc 235 Mono Way op improvements (Rt 108 relinq)(12S-023) 516 244 80 0 192 0 0 192 0 244 80 0 0
Tuolumne CTC 452 Planning, programming, and monitoring 268 60 60 59 89 0 0 0 268 0 0 0 0

Tuolumne Co te 20C Jamestown, Main St-Railtown, sidewalks (ext 5-13) Feb-14 685 685 0 0 0 0 0 0 685 0 0 0 0
Tuolumne CTC res 20 TE Reserve 833 226 226 192 189 0 0 0 833 0 0 0 0

Total Programmed or Voted since July 1, 2012 2,362

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Tuolumne Co loc 235 Mono Way op improvements (Rt 108 relinq)(12S-023) -272 0 -80 0 -192 0 0 -192 0 0 -80 0 0
Tuolumne Co loc 235 Mono Way op improvements (Rt 108 relinq)(12S-023) 1,616 0 80 0 192 1,344 0 192 1,344 0 80 0 0
Caltrans 108 3048 Peaceful Oaks Rd Interchange ramps NEW 9,781 0 226 1,244 0 8,311 0 20 7,120 226 1,066 158 1,191
Tuolumne CTC 452 Planning, programming, and monitoring -268 -60 -60 -59 -89 0 0 0 -268 0 0 0 0
Tuolumne CTC 452 Planning, programming, and monitoring 399 60 60 59 89 66 65 0 399 0 0 0 0

Subtotal, Highway Projects 11,256 0 226 1,244 0 9,721 65 20 8,595 226 1,066 158 1,191

Bicycle and Pedestrian Project Proposals:
Tuolumne CTC res 20 TE Reserve -833 -226 -226 -192 -189 0 0 0 -833 0 0 0 0
Tuolumne CTC res 20 TE Reserve 226 226 0 0 0 0 0 0 226 0 0 0 0

Subtotal Bike & Ped Projects -607 0 -226 -192 -189 0 0 0 -607 0 0 0 0

Total Proposed 2014 STIP Programming 10,649 0 0 1,052 -189 9,721 65 20 7,988 226 1,066 158 1,191

Notes:
RTIP adopted 12/11/13
Balance of STIP County Share, Tuolumne

Total County Share, June 30, 2013 10,988
Total Now Programmed or Voted Since July 1, 2012 2,362
     Unprogrammed Share Balance 8,626
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 10,649
Target 11,399
Maximum 12,926

Under (Over) Target 750

Tuolumne
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Thousand Oaks cash 2291A AB3090 Reimbursement (Rt 101 Co ln-Rt23)(12S-013) 15,764 0 0 15,764 0 0 0 0 15,764 0 0 0 0
VCTC 9002 Planning, programming, and monitoring 1,757 413 412 412 520 0 0 0 1,757 0 0 0 0

Camarillo te 3565L Ponderosa Drive landscaping, Lantana St-Carmen Dr Dec-12 400 400 0 0 0 0 0 0 400 0 0 0 0
VCTC te 3565M In Ventura, enhancements along California Street bridge Jun-13 920 10 910 0 0 0 0 0 920 0 0 0 0
Camarillo te 3565N Lewis Rd landscaping, Pleasant Valley-Dawson Jun-13 1,150 0 818 332 0 0 0 0 1,150 0 0 0 0
VCTC res 3565 TE reserve 7,517 0 0 3,153 4,364 0 0 0 7,517 0 0 0 0

Total Programmed or Voted since July 1, 2012 27,508

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
VCTC loc 4625 Rt 101 HOV lanes, Moorpark Rd to Rt 33, env NEW 14,000 0 0 0 0 14,000 0 0 0 14,000 0 0 0
Caltrans 118 4741 Widening, Los Angeles Av to Tapo Canyon Rd, env NEW 3,000 0 0 0 0 3,000 0 0 0 3,000 0 0 0
Caltrans 101 4740 Santa Clara River Riparian Mitigation NEW 1,864 0 0 1,864 0 0 0 0 1,864 0 0 0 0
VCTC 9002 Planning, programming, and monitoring -1,757 -413 -412 -412 -520 0 0 0 -1,757 0 0 0 0
VCTC 9002 Planning, programming, and monitoring 2,887 413 412 412 550 550 550 0 2,887 0 0 0 0

Subtotal, Highway Projects 19,994 0 0 1,864 30 17,550 550 0 2,994 17,000 0 0 0

Bicycle and Pedestrian Project Proposals:
VCTC res 3565 TE reserve DELETE -7,517 0 0 -3,153 -4,364 0 0 0 -7,517 0 0 0 0

Subtotal Bike & Ped Projects -7,517 0 0 -3,153 -4,364 0 0 0 -7,517 0 0 0 0

Total Proposed 2014 STIP Programming 12,477 0 0 -1,289 -4,334 17,550 550 0 -4,523 17,000 0 0 0

Notes:
RTIP adopted 12/6/13
Balance of STIP County Share, Ventura

Total County Share, June 30, 2013 36,843
Total Now Programmed or Voted Since July 1, 2012 27,508
     Unprogrammed Share Balance 9,335
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 12,477
Target 30,969
Maximum 42,064

Under (Over) Target 18,492

Ventura
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
SACOG 0L37 Planning, programming, and monitoring SB 184 Jun-13 119 119 0 0 0 0 0 0 119 0 0 0 0
Caltrans 5 301X I-5/Rt 113 connection, Phase 2 , correction 8,726 8,726 0 0 0 0 0 2,926 0 50 4,750 1,000 0
SACOG 0L37 Planning, programming, and monitoring 422 0 119 118 185 0 0 0 422 0 0 0 0

Davis te 8726 Third St improvements, A St -B St, CIP No. 8164 1,392 0 0 0 1,392 0 0 0 1,392 0 0 0 0
Woodland te 8727 East Main St improvements, East St-Pioneer Ave 1,080 0 0 1,080 0 0 0 0 1,080 0 0 0 0

Total Programmed or Voted since July 1, 2012 11,739

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Yuba City loc 1675 Replace 5th St Feather Riv bridge, approach (in Sutter) NEW 2,812 0 0 0 0 2,812 0 0 2,812 0 0 0 0
Davis loc 1918 Mace Blvd Complete Street, Blue Oak-Cowell Bl NEW 1,912 0 0 0 0 0 1,912 0 1,912 0 0 0 0
West Sac loc 1916 Village Pkwy Extension, Stonegate-Pioneer Bluff bridge NEW 2,500 0 0 0 0 735 1,765 0 1,765 735 0 0 0
SACOG 0L37 Planning, programming, and monitoring -422 0 -119 -118 -185 0 0 0 -422 0 0 0 0
SACOG 0L37 Planning, programming, and monitoring 711 0 119 118 158 158 158 0 711 0 0 0 0

Subtotal, Highway Projects 7,513 0 0 0 -27 3,705 3,835 0 6,778 735 0 0 0

Bicycle and Pedestrian Project Proposals:
Davis te 8726 Third St improvements, A St -B St, CIP No. 8164 -1,392 0 0 0 -1,392 0 0 0 -1,392 0 0 0 0
Davis loc 8726 Third St improvements, A St -B St, CIP No. 8164 3,292 0 0 0 0 3,292 0 0 3,292 0 0 0 0
Woodland te 8727 East Main St improvements, East St-Pioneer Ave -1,080 0 0 -1,080 0 0 0 0 -1,080 0 0 0 0
Woodland loc 8727 East Main St improvements, East St-Pioneer Ave 1,080 0 0 500 0 0 580 0 580 500 0 0 0

Subtotal Bike & Ped Projects 1,900 0 0 -580 -1,392 3,292 580 0 1,400 500 0 0 0

Total Proposed 2014 STIP Programming 9,413 0 0 -580 -1,419 6,997 4,415 0 8,178 1,235 0 0 0

Notes:
RTIP adopted 12/12/13
Balance of STIP County Share, Yolo

Total County Share, June 30, 2013 18,478
Total Now Programmed or Voted Since July 1, 2012 11,739
     Unprogrammed Share Balance 6,739
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 9,413
Target 13,469
Maximum 16,673

Under (Over) Target 4,056

Yolo
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
SACOG 0L41 Planning, programming, and monitoring SB 184 Jun-13 43 43 0 0 0 0 0 0 43 0 0 0 0
Yuba County 366D Rt 70 / Feather River Blvd interchange 6,987 0 0 6,987 0 0 0 0 6,987 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring 153 0 43 42 68 0 0 0 153 0 0 0 0

Yuba County te 9679 N. Beale Rd Complete Streets revitalization (Ph 1) 1,000 0 0 1,000 0 0 0 0 1,000 0 0 0 0
Yuba County te 9680 Powerline Rd Safe Route to School, 9th-6th (Ph 3) 500 0 0 0 500 0 0 0 500 0 0 0 0

Total Programmed or Voted since July 1, 2012 8,683

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Yuba City loc 1675 Replace 5th St Feather Riv bridge, approach (in Sutter) NEW 10,633 0 0 0 0 10,633 0 0 10,633 0 0 0 0
Yuba County 366D Rt 70 / Feather River Blvd interchange DELETE -6,987 0 0 -6,987 0 0 0 0 -6,987 0 0 0 0
Yuba County loc 2010 Olivehurst Av Roundabout at Powerline/Chesnut NEW 717 0 0 0 0 717 0 0 717 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring -153 0 -43 -42 -68 0 0 0 -153 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring 259 0 43 42 58 58 58 0 259 0 0 0 0

Subtotal, Highway Projects 4,469 0 0 -6,987 -10 11,408 58 0 4,469 0 0 0 0

Bicycle and Pedestrian Project Proposals:
Yuba County te 9679 N. Beale Rd Complete Streets revitalization (Ph 1) -1,000 0 0 -1,000 0 0 0 0 -1,000 0 0 0 0
Yuba County loc 9679 N. Beale Rd Complete Streets revitalization (Ph 1) 1,765 0 0 1,765 0 0 0 0 1,765 0 0 0 0
Yuba County te 9680 Powerline Rd Safe Route to School, 9th-6th (Ph 3) DELETE -500 0 0 0 -500 0 0 0 -500 0 0 0 0
Yuba County loc 2011 Powerline Rd Safe Route to School, 9th-15th (Ph 2) NEW 500 0 0 0 500 0 0 0 500 0 0 0 0

Subtotal Bike & Ped Projects 765 0 0 765 0 0 0 0 765 0 0 0 0

Total Proposed 2014 STIP Programming 5,234 0 0 -6,222 -10 11,408 58 0 5,234 0 0 0 0

Notes:
RTIP adopted 12/12/13
0366D and 9680 - projects delivered with other funds
Balance of STIP County Share, Yuba

Total County Share, June 30, 2013 11,687
Total Now Programmed or Voted Since July 1, 2012 8,683
     Unprogrammed Share Balance 3,004
     Share Balance Advanced or Overdrawn 0

Proposed New Programming 5,234
Target 5,234
Maximum 6,407

Under (Over) Target 0

Yuba
Project Totals by Fiscal Year
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STIP Projects at Fund Estimate (August 2013)
Los Angeles Caltrans 10 309S W. Covina/Pomona soundwall (96 grf) (IIP) (ext 6-12) Aug-12 Sep-12 5,002 5,002 0 0 0 0 0 384 4,618 0 0 0 0
Tulare/Kings Caltrans 198 A4360B 4-lane expressway, Rt 43-Rt 99, (IIP)(CMIA)(suppl) Sep-12 1,000 1,000 0 0 0 0 0 0 1,000 0 0 0 0
Los Angeles Caltrans 5 3985 HOV lanes, Empire Av-Buena Vista (IIP)(CMIA)(10S-11)(AB608) Dec-12 -2,236 -2,236 0 0 0 0 0 0 -758 0 0 -1,478 0
San Luis Obispo Caltrans 46 226E Estrella River Bridge Replace (split at 4/10 vote from 226C) Dec-12 6,434 6,434 0 0 0 0 0 42 4,300 0 1,331 11 750
Nevada Caltrans 49 4107 La Barr Meadows Widening (IIP)(CMIA)(supplmtl) Mar-13 420 420 0 0 0 0 0 0 420 0 0 0 0
Mendocino Caltrans 101 125X Wetland/Riparian Mitigation (grf) (IIP) May-13 37,967 37,967 0 0 0 0 0 15,621 22,346 0 0 0 0
Napa/Solano Caltrans 12 367I Jameson Cnyn Rd widen Seg 2 (IIP)(TCRP,CMIA)suplmntl May-13 1,024 1,024 0 0 0 0 0 0 1,024 0 0 0 0
Imperial Caltrans 98 549A Calexico w of Rt 111, widen to 4 lanes, Ph 1 (12S-007) 1,457 0 1,457 0 0 0 0 0 83 0 0 0 1,374
Inyo Caltrans 395 170 Olancha-Cartago 4-lane expressway (IIP 40%) 11,420 4,800 6,620 0 0 0 0 5,407 0 2,749 2,051 1,213 0
Kern Caltrans 14 8042A Freeman Gulch widening - Segment 1 (IIP 40%) 17,955 1,000 4,520 0 12,435 0 0 3,800 11,195 0 1,000 720 1,240
Kern Caltrans 14 8042B Freeman Gulch widening - Segment 2 (IIP 40%) 4,344 0 0 1,300 3,044 0 0 2,204 0 0 1,300 840 0
Kern Caltrans 395 8539 Inyokern 4-lane (ITIP) 1,240 1,240 0 0 0 0 0 0 0 1,240 0 0 0
Lake Caltrans 29 0122C Widen to 4 lanes, Diener Drive-Rt 281 (IIP) 10,883 10,883 0 0 0 0 0 0 0 8,348 2,535 0 0
Los Angeles Caltrans 5 2808 Widen, HOV, Orange Co-Rt 605 Seg 2 (IIP)(TCR#42)(12S-48) 11,747 11,747 0 0 0 0 0 0 0 0 11,747 0 0
Los Angeles Caltrans 710 3612 Expansion, Ports to Rt 10 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Madera Caltrans 99 6297 South Madera, Ave 7-Ave 12, widen to 6 lanes (IIP) 1,500 0 0 0 1,500 0 0 0 0 1,500 0 0 0
Marin Caltrans 101 360G San Antonio Road curve correction (IIP)(10S-40) 65,253 5,480 59,773 0 0 0 0 5,202 52,113 0 13 265 7,660
Mendocino Caltrans 101 125W Willits Bypass Relinquishment (grf) 3,096 170 0 2,926 0 0 0 170 2,926 0 0 0 0
Mendocino Caltrans 101 125Y Ryan Creek/Coho Salmon Mitigation (96 grf) (IIP)(12S-043) 1,955 85 0 1,870 0 0 0 85 1,870 0 0 0 0
Mendocino Caltrans 101 125Z Sherwood Rd-Geometric upgrade (grf) 3,145 170 0 2,975 0 0 0 170 2,975 0 0 0 0
Merced Caltrans 99 161 Delhi widening, 6 lanes, Livingston-Stanislaus Co Line 2,500 2,500 0 0 0 0 0 0 0 2,500 0 0 0
Merced Caltrans 152 5707A Los Banos Bypass Segment 1 (IIP)(08S-09) 4,560 4,560 0 0 0 0 0 1,750 0 0 2,540 270 0
Monterey Caltrans 101 58Y Prunedale landscape mitigation (IIP)(split fr 58G)(12S-016) 3,523 262 3,261 0 0 0 0 0 2,722 0 257 5 539
Monterey Caltrans 156 57C 4-lane expressway, Castroville-Prunedale, env 7,700 7,700 0 0 0 0 0 0 0 7,700 0 0 0
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) 51,433 23,533 27,900 0 0 0 0 14,636 24,677 3,936 3,778 1,183 3,223
San Bernardino Caltrans 10 154D Rt 10 Tippecanoe Av interchange improvements 2,500 2,500 0 0 0 0 0 0 0 0 0 2,500 0
San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (IIP), phase 2 79,188 79,188 0 0 0 0 0 10,219 39,676 5,420 10,727 4,448 8,698
San Bernardino Caltrans 58 215C 4-lane expressway, Kramer Junction Phase 1 194,838 39,743 0 0 155,095 0 0 18,387 139,427 8,600 8,000 4,756 15,668
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley 191,925 191,925 0 0 0 0 0 38,536 119,408 9,500 7,400 3,101 13,980
San Bernardino Caltrans 138 239D Widening, LA Co-Rt 15 (IIP) (ext 9-11) Feb-14 70,047 70,047 0 0 0 0 0 3,569 41,394 7,538 6,341 2,960 8,245
San Bernardino Caltrans 395 260B Fwy, expwy, Rt 15-Rt 58 (IIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0
San Diego Caltrans 11 999 Fwy to E Otay Mesa POE (TCIF) 6,600 6,600 0 0 0 0 0 0 0 6,600 0 0 0
San Luis Obispo Caltrans 46 226F Landscape Mitigation (IIP)(split at 4/10 vote from 226C) 410 410 0 0 0 0 0 0 0 0 400 10 0
San Luis Obispo Caltrans 46 226H Rt 46 Corridor Improvements (Whitley 2B)(IIP) 60,000 11,000 0 49,000 0 0 0 11,000 42,000 0 0 0 7,000
Santa Barbara Caltrans 101 7101 South Coast HOV lanes, Bailard Av-Sycamore Crk (IIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Solano Caltrans 80 8273B Recon connectors, Rt 680, landscaping 2,544 2,544 0 0 0 0 0 10 1,076 0 700 50 708
Sonoma Caltrans 101 789E 101/College Av landscp /#789A (split at 7-05 vote)(IIP) 1,000 1,000 0 0 0 0 0 1,000 0 0 0 0 0
Tulare Caltrans 99 6400 Tagus Ranch 6-lane, Env. 4,300 4,300 0 0 0 0 0 0 0 4,300 0 0 0
Tulare Caltrans 99 6400C Tulare-Goshen, Middle Segment-Caldwell (IIP), 6-lane 14,025 1,525 0 12,500 0 0 0 600 10,950 0 875 50 1,550
Tulare Caltrans 99 6400D Tulare-Goshen, South Segment-Taugus (IIP), 6-lane 7,825 0 7,825 0 0 0 0 4,750 0 0 2,025 1,050 0

Ala/Santa Clara Caltrans rail 2090 Oakland to San Jose double track (ph 2) (ext 6-12) Jun-13 Mar-13 3,350 3,350 0 0 0 0 0 0 0 0 3,350 0 0
San Diego SANDAG rail 2094 San Onofre-Pulgas Double Track Ph1 (10S-054) Mar-13 3,197 3,197 0 0 0 0 0 0 3,197 0 0 0 0
San Joaquin Caltrans rail 2030A Stockton to Escalon Double Track Seg3 (12S-030) 20,500 20,500 0 0 0 0 0 0 20,500 0 0 0 0
Sacramento Caltrans rail 2095 Sacramento Maintenance Facility (10S-055)(ext 6-12) Feb-14 6,600 6,600 0 0 0 0 0 0 0 0 6,600 0 0
Sacramento Caltrans rail 2095 Sacramento Maintenance Facility (10S-055)(ext 6-13) Feb-15 18,850 18,850 0 0 0 0 0 18,850 0 0 0 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation (ext 6-12) Feb-14 100 100 0 0 0 0 0 0 0 100 0 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation (ext 6-13) Feb-15 11,400 11,400 0 0 0 0 0 10,750 0 0 650 0 0
Santa Barb/Ven Caltrans rail 2089 Sidings in Santa Barbara and Ventura Cos. (12S-019) 9,870 0 3,000 6,870 0 0 0 0 0 3,000 6,870 0 0
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, SB Co. (12S-020) 14,450 0 2,000 2,000 10,450 0 0 0 10,450 2,000 2,000 0 0
Los Angeles Caltrans rail 2098 Double Track near Northridge Station 63,500 0 0 63,500 0 0 0 0 63,500 0 0 0 0

Orange Caltrans te 2140 Rt 91 wildlife corridor connectivity enhancement Sep-12 813 813 0 0 0 0 0 0 607 48 67 12 79
Stanislaus Caltrans te 195 Stanislaus 99 Corridor bridge enhancement Sep-12 2,156 2,156 0 0 0 0 0 0 1,075 96 474 2 509
Various BART te 2127L Bicycle Lockers at Capitol Corridor Stations Sep-12 25 25 0 0 0 0 0 0 0 25 0 0 0
Kern Caltrans te 6414 Southern Kern 99 Corridor bridge enhancement Mar-13 1,579 1,579 0 0 0 0 0 0 1,065 130 170 4 210
Merced Caltrans te 196 Merced County 99 Corridor bridge enhancement Mar-13 1,468 1,468 0 0 0 0 0 0 900 131 175 2 260

Interregional Program
Project Totals by Fiscal Year
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Interregional Program
Project Totals by Fiscal Year

Sierra Caltrans te 8004 Rt 89 wildlife crossing (IIP) Mar-13 850 850 0 0 0 0 0 10 450 80 170 10 130
Tulare Caltrans te 6348 Rt 99 Corridor bridge enhancement Mar-13 994 994 0 0 0 0 0 0 482 220 191 1 100
Sacramento Caltrans te 6911 Sacramento 99 Corridor native planting May-13 1,190 1,190 0 0 0 0 0 0 750 30 120 3 287
Imperial Caltrans te 505 Rt 186 Andrade International Border Crossing Jun-13 3,170 3,170 0 0 0 0 0 0 1,535 485 729 2 419
San Diego Caltrans te 1008 Rt 163 Balboa Park Historic Preservation - Ph 2 (10S-059) Jun-13 6,319 6,319 0 0 0 0 0 0 4,276 280 747 20 996
Alameda Caltrans te 9051A Rt 80, Bay Bridge Gateway Park (IIP) 15,000 0 0 0 15,000 0 0 0 15,000 0 0 0 0
Colusa Caltrans te 2788 Rt 5 Native Tree Planting 850 850 0 0 0 0 0 0 640 40 80 5 85
El Dorado Caltrans te 3122 Rt 49, S. Fork Amer. River Bike ln & sidewalk (IIP) 3,750 0 0 3,750 0 0 0 0 3,750 0 0 0 0
Fresno Caltrans te 6465 Maynard Munger Vista Point Enhancement 2,507 2,507 0 0 0 0 0 0 1,553 166 521 16 251
Fresno Caltrans te 6582 Rt 5 Coalinga rest area, interpretive plaza 555 0 146 409 0 0 0 0 313 43 103 2 94
Glenn Caltrans te 3708 Rt 5 Native Tree Planting 850 850 0 0 0 0 0 0 640 40 80 5 85
Imperial/SD Caltrans te 1010 Rt 8 & Rt 79, Historic Highway 80 Interpretive Project 530 530 0 0 0 0 0 0 350 35 70 5 70
Kern Caltrans te 6577 Rt 99 Corridor Bridge Enhancement 1,909 0 130 234 1,545 0 0 0 1,390 130 230 4 155
Los Angeles Caltrans te 4324 Rt 110 Arroyo Seco River Confluence Bicycle Path 1,967 1,967 0 0 0 0 0 0 1,321 25 279 0 342
Los Angeles Caltrans te 4325 Rt 14 Lamont Odett Vista Point Enhancements 3,435 3,435 0 0 0 0 0 0 2,544 127 331 0 433
Los Angeles Caltrans te 4326 Rt 14 Corridor Master Plan 300 300 0 0 0 0 0 0 0 300 0 0 0
Los Angeles Caltrans te 4327 Rt 5 Corridor Master Plan 325 325 0 0 0 0 0 0 0 325 0 0 0
Los Angeles Caltrans te 4328 Rt 101 Vine Planting Corridor Enhancements 2,346 313 2,033 0 0 0 0 0 1,738 87 226 0 295
Los Angeles Caltrans te 4329 Rt 210 Vine Planting Corridor Enhancements 579 78 501 0 0 0 0 0 428 22 56 0 73
Los Angeles Caltrans te 4330 Rt 110 Viewshed Enhancements, Arroyo Seco Scenic Byway 724 97 627 0 0 0 0 0 531 27 70 5 91
Los Angeles Caltrans te 4331 Rt 5 Vine Planting Corridor Enhancements 1,424 1,424 0 0 0 0 0 0 1,054 53 138 0 179
Los Angeles Caltrans te 4332 Rt 2 & Rt 134, Vine Planting Corridor Enhancements 1,492 199 1,293 0 0 0 0 0 1,105 55 144 0 188
Los Angeles Caltrans te 4336 Rt 710 Corridor Master Plan (South) 480 480 0 0 0 0 0 0 0 480 0 0 0
Los Angeles Caltrans te 4549 Rt 5 Native planting & enhancements, Rt 12-Rt 126 2,351 308 0 2,043 0 0 0 0 1,742 87 221 5 296
Madera Caltrans te 4328 Rt 99 Corridor Bridge Enhancements 752 752 0 0 0 0 0 0 500 60 90 2 100
Mendocino Caltrans te 4419 Rt 1 Pacific Coast Bike Route - Phase 3 1,194 1,194 0 0 0 0 0 53 786 95 75 45 140
Mendocino Caltrans te 4558 Rt 101 Scenic Vista at Confusion Hill 1,194 108 168 918 0 0 0 81 798 108 63 24 120
Mono Caltrans te 2589 Rt 395 NB & SB Sherwin Vista Point Improvements 1,611 0 0 365 1,246 0 0 175 1,060 140 225 0 11
Mono Caltrans te 2590 Rt 395 Conway Vista Point Improvements 1,620 0 0 380 1,240 0 0 0 990 170 210 10 240
Placer Caltrans te 9726 Rt 65 Corridor Master Plan 195 195 0 0 0 0 0 0 0 195 0 0 0
Riverside Caltrans te 0013H Rt 10 Corridor Master Plan 279 279 0 0 0 0 0 0 0 279 0 0 0
Riverside Caltrans te 0247R Rt 215 Corridor Master Plan 279 279 0 0 0 0 0 0 0 279 0 0 0
Sacramento Parks/Rec te 1660 RR Tech Museum Ph1: boiler shop bldg (P116)(12S-005) 2,500 0 2,500 0 0 0 0 0 2,500 0 0 0 0
Sacramento Parks/Rec te 1665 RR Tech Museum Ph1: Boiler Shop ancillary struct (12S-005) 1,500 0 1,500 0 0 0 0 0 1,500 0 0 0 0
San Bernardino Caltrans te 0177F Rt 15 Interpretive Display 260 260 0 0 0 0 0 0 151 21 37 3 48
San Bernardino Caltrans te 175N Rt 15 Gateway enhancements, Victorville 2,446 2,446 0 0 0 0 0 0 1,446 0 600 0 400
San Bernardino Caltrans te 0215C Rt 58,Kramer Jct (Four Corners) bike, plants & enhancements 4,671 400 0 0 4,271 0 0 0 4,271 200 200 0 0
San Bernardino Caltrans te 0217F Rt 58, Hinkley, bike, planting, & grade sep enhancements 3,000 3,000 0 0 0 0 0 0 2,704 140 156 0 0
San Bernardino Caltrans te 0239Q Rt 138 Mormon Rock Vista 570 148 422 0 0 0 0 0 300 32 108 8 122
San Bernardino Caltrans te 76F Aesthetic corridor master plan, urban, District 8 440 440 0 0 0 0 0 0 0 440 0 0 0
San Diego Caltrans te 743 Tecate International Border Crossing (10S-059) 2,382 460 1,922 0 0 0 0 0 1,550 109 341 10 372
San Diego Caltrans te 1007 Rt 5 Aesthetic Corridor Master Plan 216 216 0 0 0 0 0 0 0 216 0 0 0
San Diego Caltrans te 1009 Rt 5 Encinitas Bl & Santa Fe Dr Ped/Bicycle Connections 3,043 580 2,463 0 0 0 0 0 1,883 120 440 20 580
San Mateo Caltrans te 2140G Rt 280 Wildlife Connectivity Research 382 382 0 0 0 0 0 0 0 382 0 0 0
Santa Barbara Caltrans te 2266 Rt 101 Northern Corridor Native Tree and Shrub Planting 1,845 1,845 0 0 0 0 0 0 1,250 110 250 5 230
SB/SLO Caltrans te 2342 Rt 166 Cuyama Archaeological Collections 1,383 1,383 0 0 0 0 0 0 0 1,383 0 0 0
Sierra Caltrans te 8005 Rt 89 Wildlife Undercrossing and Fence 2,710 2,710 0 0 0 0 0 0 2,055 150 175 5 325
Tulare Caltrans te 6581 Rt 99, Warlow Rest Area, info kiosk & shade structures 844 43 225 576 0 0 0 0 449 43 225 2 125
Various Caltrans te 2127J Cultural Resource Database Legacy Data Entry 1,630 1,630 0 0 0 0 0 0 0 1,630 0 0 0
Various BART te 2127L Bicycle Lockers at Capitol Corridor Stations 556 556 0 0 0 0 0 0 556 0 0 0 0
Various Caltrans te 2127M Rt 101 Geoarchaeological Study 358 358 0 0 0 0 0 0 0 358 0 0 0
Various Caltrans te 2127N Statewide Archaeological Re-burial Location Database 575 575 0 0 0 0 0 0 0 575 0 0 0
Various Caltrans te 2272 District 5 Vista Point Interpretive Displays 2,033 2,033 0 0 0 0 0 10 693 390 540 10 390
Various Caltrans te 2273 District 5 Corridor Master Plan 430 430 0 0 0 0 0 0 0 430 0 0 0
Various Caltrans te 2339 Rt 101 & 46, District 5 Rest Areas, enhancements 1,941 537 1,404 0 0 0 0 0 1,117 148 389 5 282
Various Caltrans te 2943 Rt 20 aesthetic corridor master plan, Districts 1 and 3 300 300 0 0 0 0 0 0 0 300 0 0 0
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Various Caltrans te 3373 District 2 Geoarchaeological Survey 285 285 0 0 0 0 0 0 0 285 0 0 0
Various Caltrans te 4625 District 3 Wildlife Movement Study 652 652 0 0 0 0 0 0 502 20 0 0 130
Various Caltrans te 6579 Rt 99, District 6 Corridor Bridge Enhancement 2,143 0 148 260 1,735 0 0 0 1,574 148 260 4 157

Total Programmed or Voted since July 1, 2012 1,157,498

PROPOSED 2014 PROGRAMMING

Highway Project Proposals:
Marin Caltrans 101 360G San Antonio Road curve correction (IIP)(10S-40) -65,253 -5,480 -59,773 0 0 0 0 -5,202 -52,113 0 -13 -265 -7,660
Marin Caltrans 101 360G San Antonio Road curve correction (IIP)(10S-40) 75,240 15,467 59,773 0 0 0 0 15,189 52,113 0 13 265 7,660
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) -51,433 -23,533 -27,900 0 0 0 0 -14,636 -24,677 -3,936 -3,778 -1,183 -3,223
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista (IIP) 61,986 32,744 0 0 29,242 0 0 21,808 25,822 3,936 5,450 1,550 3,420
Imperial Caltrans 98 549A Calexico w of Rt 111, widen to 4 lanes, Ph 1 (12S-007) -1,457 0 -1,457 0 0 0 0 0 -83 0 0 0 -1,374
Imperial Caltrans 98 549A Calexico w of Rt 111, widen to 4 lanes, Ph 1 (BIP) 4,423 0 0 4,423 0 0 0 0 2,749 0 0 0 1,674
Lake Caltrans 29 0122C Widen to 4 lanes, Diener Drive-Rt 281 (IIP) -10,883 -10,883 0 0 0 0 0 0 0 -8,348 -2,535 0 0
Lake Caltrans 29 0122C Widen to 4 lanes, Diener Drive-N Rt 175 (IIP)(env.) CLOSE 5,423 5,423 0 0 0 0 0 0 0 5,423 0 0 0
Santa Barbara Caltrans 101 7101 South Coast HOV lanes, Bailard Av-Sycamore Crk (IIP) -2,000 -2,000 0 0 0 0 0 0 0 -2,000 0 0 0
Santa Barbara Caltrans 101 7101 South Coast HOV lanes, Bailard Av-Sycamore Crk (IIP) 7,000 2,000 0 0 0 0 5,000 0 0 2,000 5,000 0 0
Inyo Caltrans 395 170 Olancha-Cartago 4-lane expressway (IIP 40%) -11,420 -4,800 -6,620 0 0 0 0 -5,407 0 -2,749 -2,051 -1,213 0
Inyo Caltrans 395 170 Olancha-Cartago 4-lane expressway (IIP 40%) 46,820 4,800 6,620 0 0 0 35,400 5,407 32,160 2,749 2,051 1,213 3,240
Inyo Caltrans 395 170A Olancha-Cartago Archaeological Pre-Mitigation(IIP 40%) NEW 2,000 0 0 0 2,000 0 0 0 2,000 0 0 0 0
Kern Caltrans 46 3386C Widen to 4 lanes, Seg. 4A, Lost Hill Rd to E of I-5 (IIP) NEW 400 0 0 400 0 0 0 0 0 0 400 0 0
Humboldt Caltrans 101 72 Eureka-Arcata corridor improvement (IIP) NEW 15,700 0 0 0 0 0 15,700 0 15,700 0 0 0 0
Lake Caltrans 29 3100 Widen to 4 lanes, Segment 2C (IIP) (SHOPP) NEW 13,060 0 900 0 0 12,160 0 0 11,160 0 750 150 1,000
Butte BCAG 70 9801 Passing Lanes, Segment 1 (IIP)(pre-con) NEW 1,900 0 0 1,900 0 0 0 900 0 0 1,000 0 0
Butte Caltrans 70 9801 Passing Lanes, Segment 1 (IIP)(con only) NEW 11,200 0 0 0 0 11,200 0 0 10,000 0 0 0 1,200
Butte BCAG 70 9801A Passing Lanes, Segment 2 (IIP)(pre-con) NEW 1,500 0 0 0 0 1,500 0 1,000 0 0 500 0 0
San Luis Obispo Caltrans 46 0226J Cholame, convert to 4-lane expressway NEW 88,000 0 32,800 0 0 0 55,200 22,000 46,000 0 8,400 2,400 9,200
San Luis Obispo Caltrans 46 0226K Wye, convert to 4-lane expressway NEW 19,100 0 0 0 0 0 19,100 7,000 0 0 9,700 2,400 0
Fresno Caltrans 41 6705 Excelsior Expressway, widen to 4 lanes NEW 2,142 0 0 0 0 2,142 0 772 0 0 1,000 370 0
Madera Caltrans 99 5335 Ave 12-Ave 17, widen to 6 lanes & Ave 17 I/C improv(IIP) NEW 4,300 0 0 0 0 4,300 0 600 0 0 3,200 500 0
Tulare Caltrans 99 6400D Tulare-Goshen, South Segment-Taugus (IIP), 6-lane DELETE -7,825 0 -7,825 0 0 0 0 -4,750 0 0 -2,025 -1,050 0
Tulare Caltrans 99 6400E Tagus 6-lane southbound widening (IIP) NEW 48,488 0 3,488 0 0 45,000 0 1,850 39,000 0 1,200 438 6,000
Tulare Caltrans 99 6400F Tagus 6-lane northbound widening (IIP) NEW 4,337 0 0 0 0 4,337 0 2,900 0 0 825 612 0
Merced Caltrans 99 161 Delhi widening, 6 lanes, Livingston-Stanislaus Co Line DELETE -2,500 -2,500 0 0 0 0 0 0 0 -2,500 0 0 0
Merced Caltrans 99 0161A Livingston 6-lane widening, northbound NEW 2,870 800 0 0 0 2,070 0 10 0 800 2,050 10 0
Merced Caltrans 99 0161B Livingston 6-lane widening, southbound NEW 38,950 1,700 3,000 0 300 0 33,950 200 29,450 1,700 3,000 100 4,500

Subtotal, Highway Projects 302,068 13,738 3,006 6,723 31,542 82,709 164,350 49,641 189,281 -2,925 34,137 6,297 25,637

Rail and Transit Project Proposals:
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, SB Co. (12S-020) -14,450 0 -2,000 -2,000 -10,450 0 0 0 -10,450 -2,000 -2,000 0 0
Santa Barbara Caltrans rail 2087 Siding upgrade and extension, SB Co. (12S-020) 14,450 0 2,000 0 12,450 0 0 0 12,450 2,000 0 0 0
Santa Barb/Ven Caltrans rail 2089 Sidings in Santa Barbara and Ventura Cos. (12S-019) -9,870 0 -3,000 -6,870 0 0 0 0 0 -3,000 -6,870 0 0
Ventura Caltrans rail 2089 Seacliff Siding Upgrade and Extension 9,870 0 2,000 0 7,870 0 0 0 7,870 2,000 0 0 0
Ventura SCRRA rail 2088 Ventura County sealed corridor 7,200 0 7,200 0 0 0 0 0 7,200 0 0 0 0
Ala/Santa Clara CCJPA rail 2090A Oakland to San Jose double track (segment 2A) NEW 7,000 0 0 0 0 0 7,000 0 7,000 0 0 0 0
Los Angeles LACMTA loc 2106 Burbank Airport/Rail Station Pedestrian Grade Sep. NEW 7,000 0 0 0 0 0 7,000 0 7,000 0 0 0 0
Orange OCTA rail 2107 Passing Siding, Laguna Niguel-San Juan Capistrano NEW 3,000 0 0 0 0 0 3,000 0 3,000 0 0 0 0
San Diego SANDAG rail 2108 Del Mar Bluffs Stabilization 4 NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
San Joaquin Caltrans rail 2030B Stockton to Escalon Double Track, Segment 4 NEW 23,000 0 0 0 0 23,000 0 0 23,000 0 0 0 0
Various Caltrans rail 2065J Capitalized maintenance (Capitol Corridor) NEW 5,000 0 1,000 1,000 1,000 1,000 1,000 0 5,000 0 0 0 0
Various Caltrans rail 2065K Capitalized maintenance (San Joaquin Corridor) NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
Various Caltrans rail 2065L Capitalized maintenance (Surfliner) NEW 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0

Subtotal, Rail & Transit Projects 58,200 0 7,200 -7,870 10,870 30,000 18,000 0 68,070 -1,000 -8,870 0 0
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Bicycle and Pedestrian Project Proposals:
Los Angeles Caltrans te 4328 Rt 101 Vine Planting Corridor Enhancements -2,346 -313 -2,033 0 0 0 0 0 -1,738 -87 -226 0 -295
Los Angeles Caltrans te 4328 Rt 101 Vine Planting Corridor Enhancements CLOSE 313 313 0 0 0 0 0 0 0 87 226 0 0
Los Angeles Caltrans te 4329 Rt 210 Vine Planting Corridor Enhancements -579 -78 -501 0 0 0 0 0 -428 -22 -56 0 -73
Los Angeles Caltrans te 4329 Rt 210 Vine Planting Corridor Enhancements CLOSE 78 78 0 0 0 0 0 0 0 22 56 0 0
Los Angeles Caltrans te 4330 Rt 110 Viewshed Enhancements, Arroyo Seco Scenic Byway -724 -97 -627 0 0 0 0 0 -531 -27 -70 -5 -91
Los Angeles Caltrans te 4330 Rt 110 Viewshed Enhancements, Arroyo Seco Scenic Byway CLOSE 70 70 0 0 0 0 0 0 0 70 0 0 0
Los Angeles Caltrans te 4332 Rt 2 & Rt 134, Vine Planting Corridor Enhancements -1,492 -199 -1,293 0 0 0 0 0 -1,105 -55 -144 0 -188
Los Angeles Caltrans te 4332 Rt 2 & Rt 134, Vine Planting Corridor Enhancements CLOSE 199 199 0 0 0 0 0 0 0 55 144 0 0
Los Angeles Caltrans te 4549 Rt 5 Native planting & enhancements, Rt 12-Rt 126 -2,351 -308 0 -2,043 0 0 0 0 -1,742 -87 -221 -5 -296
Los Angeles Caltrans te 4549 Rt 5 Native planting & enhancements, Rt 12-Rt 126 CLOSE 87 87 0 0 0 0 0 0 0 87 0 0 0
San Bernardino Caltrans te 0239Q Rt 138 Mormon Rock Vista -570 -148 -422 0 0 0 0 0 -300 -32 -108 -8 -122
San Bernardino Caltrans te 0239Q Rt 138 Mormon Rock Vista CLOSE 37 37 0 0 0 0 0 0 0 37 0 0 0
San Diego Caltrans te 743 Tecate International Border Crossing (10S-059) -2,382 -460 -1,922 0 0 0 0 0 -1,550 -109 -341 -10 -372
San Diego Caltrans te 743 Tecate International Border Crossing (10S-059) CLOSE 4 4 0 0 0 0 0 0 0 4 0 0 0
Mendocino Caltrans te 4558 Rt 101 Scenic Vista at Confusion Hill DELETE -1,194 -108 -168 -918 0 0 0 -81 -798 -108 -63 -24 -120
El Dorado Caltrans te 3122 Rt 49, S. Fork Amer. River Bike ln & sidewalk (IIP) DELETE -3,750 0 0 -3,750 0 0 0 0 -3,750 0 0 0 0
Sacramento Parks/Rec te 1660 RR Tech Museum Ph1: boiler shop bldg (P116)(12S-005) DELETE -2,500 0 -2,500 0 0 0 0 0 -2,500 0 0 0 0
Sacramento Parks/Rec te 1665 RR Tech Museum Ph1: Boiler Shop ancillary struct (12S-005) DELETE -1,500 0 -1,500 0 0 0 0 0 -1,500 0 0 0 0
Alameda Caltrans te 9051A Rt 80, Bay Bridge Gateway Park (IIP) DELETE -15,000 0 0 0 -15,000 0 0 0 -15,000 0 0 0 0
Various Caltrans te 2339 Rt 101 & 46, District 5 Rest Areas, enhancements DELETE -1,941 -537 -1,404 0 0 0 0 0 -1,117 -148 -389 -5 -282
Fresno Caltrans te 6582 Rt 5 Coalinga rest area, interpretive plaza DELETE -555 0 -146 -409 0 0 0 0 -313 -43 -103 -2 -94
Kern Caltrans te 6577 Rt 99 Corridor Bridge Enhancement DELETE -1,909 0 -130 -234 -1,545 0 0 0 -1,390 -130 -230 -4 -155
Various Caltrans te 6579 Rt 99, District 6 Corridor Bridge Enhancement DELETE -2,143 0 -148 -260 -1,735 0 0 0 -1,574 -148 -260 -4 -157
Tulare Caltrans te 6581 Rt 99, Warlow Rest Area, info kiosk & shade structures DELETE -844 -43 -225 -576 0 0 0 0 -449 -43 -225 -2 -125
San Bernardino Caltrans te 0215C Rt 58,Kramer Jct (Four Corners) bike, plants & enhancements DELETE -4,671 -400 0 0 -4,271 0 0 0 -4,271 -200 -200 0 0
Mono Caltrans te 2589 Rt 395 NB & SB Sherwin Vista Point Improvements DELETE -1,611 0 0 -365 -1,246 0 0 -175 -1,060 -140 -225 0 -11
Mono Caltrans te 2590 Rt 395 Conway Vista Point Improvements DELETE -1,620 0 0 -380 -1,240 0 0 0 -990 -170 -210 -10 -240
San Diego Caltrans te 1009 Rt 5 Encinitas Bl & Santa Fe Dr Ped/Bicycle Connections DELETE -3,043 -580 -2,463 0 0 0 0 0 -1,883 -120 -440 -20 -580

Subtotal Bike & Ped Projects -51,937 -2,483 -15,482 -8,935 -25,037 0 0 -256 -43,989 -1,307 -3,085 -99 -3,201

Total Proposed 2014 STIP Programming 308,331 11,255 -5,276 -10,082 17,375 112,709 182,350 49,385 213,362 -5,232 22,182 6,198 22,436

Nominated Projects Not Included in Staff Recommendations
San Joaquin Caltrans rail 2081 Stockton station relocation (ext 6-12) Feb-14 DELETE -100 -100 0 0 0 0 0 0 0 -100 0 0 0
San Joaquin Caltrans rail 2081 Stockton station relocation (ext 6-13) Feb-15 DELETE -11,400 -11,400 0 0 0 0 0 -10,750 0 0 -650 0 0

Notes:
ITIP adopted 12/15/13, additional info received 1/3/14
2081 - can't delete current or prior year.
0549A - revisions to BIP funding included in this proposed change.
Balance of STIP Interregional Share

Total Interregional Share, June 30, 2013 1,144,252
Total Now Programmed or Voted Since July 1, 2012 1,157,498
     Unprogrammed Share Balance 0
     Share Balance Advanced or Overdrawn 13,246

Proposed New Programming 308,331
Target 309,124
Maximum 477,789

Under (Over) Target 793
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